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EXECUTIVE SUMMARY 
 
INTRODUCTION  
This evaluation of the European 
Commission‟s (EC) co-operation with 
Malawi was carried out in 2010 and 2011. 
The main objectives of the evaluation were 
provision of an independent assessment to 
the Commission of the EU and to the wider 
public of the Commission`s past and current 
co-operation relations with Malawi and to 
identify key lessons in order to improve the 
current and future strategies and 
programmes of the Commission of the EU. 
The evaluation covers co-operation 
strategies and implementation including a 
mix of all activities and modalities during the 
period 2003-2010 (implementation of the 
European Development Fund (EDF8 & 
EDF9, and programming of EDF10). During 
this period the support of the Commission 
included focal sectors (regional 
development, agriculture and food security, 
regional inter-connection – local and 
regional road transport), non-focal sectors 
(support to trade and investment, fight 
against HIV/AIDS and governance (civic 
education, justice and support to Non-State 
Actors) and cross-cutting issues (including 
environment, sustainability and gender 
issues). 
 
SCOPE & METHODOLOGY 
The evaluation covers cooperation 
strategies and implementation including 
activities and modalities during the period 
2003-2010. Assessment has included 
relevance and coherence of strategies, 
consistency between programming and 
implementation, Commission`s „value 
added‟, coordination and complementarity of 
interventions (with those of other donors), 
coherence, implementation (focus on 
impact, sustainability, effectiveness and 
efficiency), cross cutting issues and the 
degree of adoption of recommendations of 
the previous country level evaluation in 
2002. 
The evaluation has been based on a limited 
number of evaluation questions (10) 
covering seven evaluation criteria 
(relevance, effectiveness, efficiency, impact, 
sustainability, coherence and „added  
 
value‟ of the Commission of the EU) plus 
cross-cutting issues and 3Cs (coordination, 
complementarity and coherence). The 
questions respond to the analysis of the 
overall policy framework of the Commission 
of the EU and EDF9 and EDF10 Country 
Strategies for Malawi.  
Answers to the evaluation questions 
included consideration of a selection of 
project interventions of the Commission 
which were examined in detail during the 
field phase of the evaluation in Malawi. 
These projects included major EDF9 
commitments implemented between 2003 
and 2010, a sample of budget line and other 
category interventions and some proposed 
interventions under EDF10, most of which 
were at programming stage and were thus 
considered for intended effects. These 
interventions represented some 90% of 
EDF9 (Envelope A) commitments and 
approximately 66% of EDF10 (Envelope A) 
commitments.  
During the field phase in Malawi, the 
evaluation team arranged interviews, focus 
group discussions and site visits to 
investigate hypotheses formulated during 
the preceding desk phase. Overall the 
evaluation team participated in some 80 
interviews in Malawi and elsewhere with 
representatives of the Commission, the 
Government of Malawi (GoM), other donors, 
beneficiaries and other bodies, totalling over 
120 persons. A total of 10 focus groups of 
beneficiaries of interventions of the 
Commission of the EU were attended by 
about 170 persons and 12 intervention sites 
under 8 supported projects/programmes 
were visited by the team. In total 
approximately 350 documents and web sites 
were consulted during the course of this 
evaluation. 
 
COMMISSION OF THE EU - MALAWI CO-
OPERATION CONTEXT 
Malawi is among continental Africa‟s more 
densely populated and least developed 
countries and is ranked by its Gross 
Domestic Product (GDP) as 217th out of 227 
countries. Malawi depends on external aid 
to cover development needs in most 
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2 
sectors. Constraints to development include 
population growth, pressure on agricultural 
land, HIV/AIDS, low life expectancy, high 
infant mortality and corruption.  
Malawi is a multi-party democracy within the 
framework of presidential representative 
democratic republic with provision for 
national and local elections every 5 years 
although the date for local elections 
continues to be postponed. Protection of 
human rights is enshrined in the 
constitution, but since 2009 there has been 
evident deterioration in respect for the 
constitutional principles. Several 
controversial bills limiting civic and political 
freedoms have been introduced and 
recently this has been extended to 
narrowing down freedom of association and 
expression due to escalating tensions 
between a broad civic society coalition, 
some media outlets, journalists and the 
President.  
Malawi‟s economy is predominantly 
agricultural employing some 90% of the 
national labour force and accounting for 
more than 90% of export revenues. 
Although GDP growth was robust in the 
period 2006-2010 more recently prices for 
major export crops have slumped (e.g. 
tobacco) and the world economic crisis has 
impacted on the national economy. There 
has been a prolonged shortage of foreign 
exchange with resultant fuel shortages and 
there has been increasing advocacy for 
devaluation of the Malawi Kwacha. At the 
time of writing it is understood that the 
International Monetary Fund (IMF) is 
considering whether or not the economy has 
again gone off track.  
Malawi‟s development strategies for the 
evaluation period of 2003-2010 were initially 
set out in the Malawi Poverty Reduction 
Strategy Paper (to which the EDF9 County 
Strategy Paper responded) which 
emphasised small-holder agriculture, 
promotion of off-farm employment and 
expanded social services as contributions to 
poverty reduction. This was replaced by the 
2006-2011 Malawi Growth and 
Development Strategy (to which EDF10 
County Strategy Paper responds) and which 
emphasizes poverty reduction through 
economic growth.  
 
STRATEGY AND INTERVENTION LOGIC OF THE 
COMMISSION OF THE EU 
The Commission of the EU has been a 
major co-operation partner of Malawi for 
decades. Allocations under EDF9 totalled 
€345m and initial EDF10 allocations exceed 
€450m. Other Commission support is 
provided outside the EDF bilateral co-
operation framework whilst the European 
Investment Bank provides financing in the 
form of capital investments or loans.  
There has been striking consistency of 
Commission`s support to Malawi for more 
than a decade with focal sectors changing 
little between successive programming 
cycles [i.e. EDF7 & 8 i.e. before 2001 – 
natural resources, health and transport 
infrastructure; EDF9 2001-2007 – natural 
resources, food security, agriculture, 
transport and infrastructure; EDF10 2008-
2013 – rural development, food security, 
agriculture and regional integration (road 
infrastructure)]. 
 
The preferred support modality (of the 
Commission of the EU and the Government 
of Malawi) is budgetary support which has 
been an increasing proportion of the 
Commission`s development support over 
the past decade. Efforts are being made to 
develop sector wide approaches (SWAps) in 
most sectors but progress is slow.  
 
OVERALL ASSESSMENT 
Commission`s support and targeting of 
support has responded to nationally 
expressed needs although there has been 
little flexibility in timely adjustment of such 
support to evolving needs. However this 
support has been insufficient to address 
such long terms needs which have to be 
considered as intractable and enduring, at 
least for current perspectives in which few 
exit strategies are emerging. The support of 
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the Commission of the EU to agriculture-led 
economic growth has been convincing and 
comprehensive whilst Commission`s 
support has contributed to improved food 
security (especially among vulnerable 
groups), particularly regarding availability 
and access. Such support also has been 
successful in reducing malnutrition of 
children under 5. The support of the 
Commission of the EU to the road sector in 
Malawi has contributed to the management 
of a main road network that continues to be 
in relatively good condition and the 
achievement of a SWAp in this sector is an 
undoubted achievement. However, the 
condition of lower category rural roads, 
whilst improving, continue to be seasonally 
poor resulting in unreliable accessibility for 
the majority of the population living in rural 
areas. Overall, the support strategy of the 
Commission of the EU for the road sector 
has impacted on the condition and levels of 
service of roads in Malawi but has made 
little contribution to wider regional 
connectivity. The support of the Commission 
of the EU to capacity building in trade 
negotiations and related forums have had 
only limited effects on regional integration. 
Budget support in general and budget 
support of the Commission of the EU in 
particular has contributed to macro-
economic stabilisation by way of financing 
current account and fiscal deficits. The 
Commission of the EU gave significant 
inputs to reform of public financial 
management under Poverty Reduction 
Budget Support (PRBS) programmes, 
although government financial systems and 
procedures for management of budget 
support are not yet fully effective despite 
many years of such support to Public 
Finance Management (PFM) reform. EC 
support to Rule of Law consisted of two 
apparently complementary components 
(justice and civic education) which in 
practice had little in common in terms of 
synergies during implementation. The result 
was that support to the National Initiative for 
Civic Education (NICE) was highly effective 
whilst support to the justice (sub) sector and 
to Non state actor`s capacity building was 
not so successful. Finally, the choice of the 
Commission of the EU aid modalities has 
had very variable impacts on efficiency of 
implementation of the support of the 
Commission of the EU. 
SUMMARY ANSWERS TO EVALUATION 
QUESTIONS 
1. Response to the changing needs of 
the Malawian population and those 
expressed by the Government of Malawi  
The support of the Commission of the EU 
and targeting of support has responded to 
nationally expressed needs although there 
has been little flexibility in timely adjustment 
of such support to evolving needs. Overall, 
focal support strategies responded to such 
needs but non-focal sector support 
strategies have been less effectively 
responsive. Needs have changed little over 
many years and thus the focal support 
sectors of the Commission of the EU have 
not significantly changed over several 
programming cycles. Applied resources 
have been appropriate considering national 
absorption capacities and limited EU 
Delegation programme management 
capacity and have delivered mainly short 
term gains from long term support. However 
this support has been insufficient to address 
such long terms needs which have to be 
considered as intractable, at least for current 
perspectives.  
2. The contribution of the Commission of 
the EU to agriculture-led economic 
growth 
The Commission`s support to agriculture 
has been convincing and comprehensive. 
The current establishment of a multi-donor 
trust fund will be an important step towards 
developing a sector-wide approach. 
However, many challenges remain to be 
addressed – lack of policy consensus, weak 
sector policies and planning, lack of 
dialogue, sector leadership and coordination 
and inadequate budgets. Results of the 
support of the Commission of the EU to 
sector reform and institutional capacity 
building have been unsatisfactory such that 
the contribution of the Commission of the 
EU to agriculture-led economic growth has 
been limited although Commission`s support 
to district level interventions delivered good 
short-to-medium-term results, especially for 
crop diversification, irrigation and increased 
incomes. Sustainability prospects at local 
levels appear good where beneficiaries 
perceive the benefits to give continuation to 
the intervention and have been enabled to 
do so. However, reliance on volunteer 
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structures in some programmes appears 
questionable and there is little evidence of 
integration of intervention results into 
government structures. The Farm Input 
Subsidy Programme has been effective 
(with cautious support by the Commission of 
the EU) but it is not (nor intended to be) 
sustainable. Support to farmer associations 
has been challenging due, in part, to wrong 
assumptions of capacity. 
3. The contribution  of the Commission 
of the EU to food security 
The support of the Commission of the EU 
has contributed to improved food security 
(especially among vulnerable groups), 
particularly regarding availability and 
access. Such support also has been 
successful in reducing malnutrition of 
children under 5. However, delays resulting 
from difficulties with the Commission`s 
procedures negatively affected 
implementation. At national level, there has 
been improving coordination of 
stakeholders, but institutional issues and 
discretionary trade and marketing policies 
guiding government interventions have 
impeded better sector development and 
sector dialogue. However, despite 
disagreements among development 
partners on some sector policies there have 
been some positive results regarding 
support to developing food security policies. 
At household levels, the support of the 
Commission of the EU to public works 
(through the Income Generating Public 
Works Programme), food security 
programmes and seed subsidies, the Farm 
Income Diversification Programme and 
projects from non-governmental 
organisations have improved food security 
although many of the changes are of a 
rather short term nature. Overall project 
implementation periods were too short and 
coordination between and within project 
interventions could have been better. 
Despite recent efforts to harmonise different 
project indicators monitoring and evaluation 
in this (sub-) sector varies widely from weak 
to best practice, but overall it is fragmented.  
4. Contribution of the Commission of the 
EU`s support to sector management of a 
road network that provides appropriate 
service levels  
The support of the Commission of the EU to 
the road sector in Malawi has contributed to 
the management of a main road network 
that continues to be in relatively good 
condition. However, the condition of lower 
category rural roads, whilst improving, 
continue to be seasonally poor resulting in 
unreliable accessibility for the majority of the 
population living in rural areas. The national 
road network is a hugely expensive national 
asset with continuing doubts about its 
affordability without current or even greater 
levels of donor support. Funding deficits are 
increasing as is a backlog in periodic 
maintenance (again) whilst traffic regulation, 
axle load control and management of safety 
issues continue to have serious deficiencies. 
Capacity issues in sector institutions 
continue despite many years of major 
technical assistance. Against this 
background, the support of the Commission 
of the EU has made a significant 
contribution to development of sectoral 
policies, strategies, programming and 
institutional reform culminating in the 
development of a sector-wide approach 
programme, which must be recognised as a 
major achievement. Such sector policies 
and strategies have promoted institutional 
change (Roads Authority and Roads Fund 
Authority) but sector capacity issues remain 
a serious problem.  
5. Contribution of the support of the 
Commission of the EU to the road sector 
for improved regional connectivity 
The support strategy of the Commission of 
the EU for the road sector has impacted on 
the condition and levels of service of roads 
in Malawi but has made little contribution to 
wider regional connectivity. Commission`s 
strategy for regional connectivity has been 
based on the assumption that national 
infrastructure programmes would naturally 
build up to provide seamless regional 
connectivity. However, experience in Malawi 
showed that national programmes only 
contribute to regional connectivity when 
priorities of „downstream‟ and „upstream‟ 
countries coincide. Malawi has been literally 
and metaphorically at the end of the road 
(and rail line) and this relatively poor 
„upstream‟ connectivity has been 
aggravated by dilatory ratification and 
implementation of regional protocols and 
agreements regarding cross border 
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movement and international transport. Little 
attention has been given to such facilitatory 
issues which are now as significant as 
infrastructure and corridor quality issues. 
But the situation is changing fast. Malawi is 
in a pivotal position as huge private sector 
investment in coal extraction in neighbouring 
Tete Province of Mozambique requires a 
heavy duty rail outlet to a deep water port 
(Nacala) in the next few years. The scale of 
investment is such that a combination of 
private and public sector investment will be 
required and EC involvement may be 
appropriate under the EU-Africa 
Infrastructure Trust Fund. Such investment 
will transform Malawi into a transit country 
and regional connectivity will be impacted as 
far as the Zambian and Democratic 
Republic of Congo Copper Belt.  
6. Contribution of the support of the 
Commission of the EU to capacity 
building in trade negotiations and related 
reforms to regional integration 
The support of the Commission of the EU to 
capacity building in trade negotiations and 
related forums have had only limited effects 
on regional integration. Serious issues in 
trade facilitation have been apparent for 
many years but the Malawi Poverty 
Reduction Strategy Paper (to which EDF9 
support strategies responded) did not 
prioritise such issues as much as the Malawi 
Growth and Development Strategy I (in 
response to which EDF10 support proposes 
higher profile support). Support to 
negotiations of the Economic Partnership 
Agreement has been problematical due to 
fiduciary, administrative and operational 
problems such that few expected results 
regarding such support were actually 
delivered. Meanwhile high level issues have 
stalled such negotiations and eventual 
progress may be dependent upon terms for 
funding of mitigation measures. Serious 
institutional capacity issues limit national 
leadership, sector coordination and 
implementation of support programmes 
whilst there has been only limited national 
impact of regional sector support 
programmes with little coordination, 
communication (or ownership) between 
regional and national levels.  
 
7. The budget support of the 
Commission of the EU and associated 
policy dialogue’s contribution to 
stabilising the external and fiscal 
balances 
Budget support in general and budget 
support of the Commission of the EU in 
particular has contributed to macro-
economic stabilisation by way of financing 
current account and fiscal deficits. This was 
illustrated when the suspension of budget 
support in 2004 and 2009 actually 
negatively affected the macro-economic 
situation and threatened sectoral budget 
allocations. The support of the Commission 
of the EU brought a „critical mass‟ to budget 
support which has promoted implementation 
of the Malawi Poverty Reduction Strategy. 
The Common Approach to Budget Support 
forum is now a platform for high level policy 
dialogue on budget support related issues 
although concentration of activities is on 
monitoring of government implementation of 
policies and strategies for poverty reduction 
and macro-economics, with less focus on 
harmonisation of donor approaches. 
Following the May 2001 review the 
International Monetray Fund declaration that 
Malawi is „off track‟ has created additional 
financial shock as, in July 2011, major 
donors suspended budget support 
disbursements. 
8. The budget support of the 
Commission of the EU`s contribution to 
improving Public Financial Management 
and to orienting budgetary priorities and 
actual expenditures towards poverty 
reduction 
The Commission of the EU gave significant 
inputs to reform of public financial 
management under Poverty Reduction 
Budget Support programmes, although 
government financial systems and 
procedures for management of budget 
support are not yet fully effective despite 
many years of such support to Public 
Finance Management reform. The budget 
support programmes of the Commission of 
the EU did not directly monitor budgetary 
priorities towards pro-poor expenditure and 
it is not clear whether such budget support 
actually resulted in increased channelling of 
funds towards pro-poor social sectors, as it 
remains difficult to track expenditure. 
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However, Performance Assessment 
Framework indicators for the disbursement 
of variable tranches do include coverage of 
outcomes of the Malawi Poverty Reduction 
Strategy (e.g. ratio of attended births).   
9. Contribution of the support of the 
Commission of the EU to Rule of Law 
(civic education and justice) and Non-
state Actors to increased participation 
and oversight of civic society in 
governmental and parliamentary 
decision-making processes 
The  support of the Commission of the EU 
consisted of two apparently complementary 
components which in practice had little in 
common in terms of synergies during 
implementation. The result was that support 
to the National Initiative for Civic Education 
was highly effective whilst support to the 
justice (sub) sector and to non-state actors 
capacity building was not so successful. The 
exit strategy for the support of the 
Commission of the EU to the National 
Initiative for Civic Education, i.e. its 
transition to a public trust, is very risky, in 
particular if one consider the currently 
sensitive relations between government and 
civil society organisations. Issues of concern 
include the continued adequacy of 
resources, the ability of the National 
Initiative for Civic Education to continue non-
partisan activities, its independence and 
control and nominations to the Board of 
Trustees. Meanwhile there was a hiatus in 
activities, loss of some personnel and low 
morale pending allocation of funds by the 
Government of Malawi in the second quarter 
of 2011. Support to the justice (sub) sector 
was compromised by overambitious 
assumptions regarding capacities diversity 
of aims (and numbers) of sector institutions 
and time scales plus problem of 
administration of implementation modalities. 
Support to non-state actors was also 
compromised by implementation modality 
problems and expected capacity building 
results were not determined.  
10. Choice of aid modalities of the 
Commission of the EU contributing to 
the efficiency of its support 
The choice of aid modalities has had very 
variable impacts on efficiency of 
implementation of the support of the 
Commission of the EU. Some of its 
modalities contributed positively to 
implementation progress as measured by 
rate of disbursement and effectiveness, i.e., 
especially budget support. However, also 
other modalities contributed positively to 
implementation progress, such as basket 
funding, contribution and administration 
agreements. At least some of the perceived 
benefit appears to accrue from avoidance of 
constantly changing procedural 
complications of the Commission of the EU. 
Other modalities were impediments to 
implementation progress; especially 
programme estimates and EDF 
procurement procedures. That being said 
there is a widely diversified set of modalities 
in use in Malawi but there has been little 
consideration or risk analysis of capacity 
needs necessary to implement these 
various modalities: Some of which are highly 
demanding administratively of the EU 
Delegation and implementer. It has been 
assumed (often wrongly) that implementers 
have adequate capacity with no 
accompanying consideration of contingent 
mitigation measures. The result is that 
implementation progress has been delayed 
(or worse) and technical specialists in the 
EU Delegation (and National Authorising 
Offices) are spending long periods of time 
resolving administrative and procurement 
issues to the detriment of their core 
functions. Against this background there is 
little monitoring of performance of modalities 
(e.g. the Joint Annual Report). 
 
PRIMARY CONCLUSIONS 
Conclusions have been categorised as 
„Primary‟ and „Complementary‟ which are 
discussed in detail in the body of this report. 
Only „Primary Conclusions‟ have been 
included in this summary. „Complementary 
Conclusions‟ cover such issues as 
preparation and implementation of sector-
wide approaches and budget support, 
implementation and management of 
modalities, aspects of governance, 
complementarity and coordination, regional 
integration, cross cutting issues, agriculture 
and food security 
PC1. Budgetary support is a powerful tool 
with excellent absorption capacity for the 
beneficiary country, and sector-wide 
approaches  are the preferred modalities of 
both the Government of Malawi and the 
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Commission of the EU but progress towards 
SWAps has been difficult in many sectors, 
impeded by institutional capacity issues. 
However, the proven benefits of General 
Budget Support and potential benefits of 
Sector Budget Support justify this approach 
in Malawi 
PC2. Not all modalities of the Commission 
of the EU and EDF procedures have 
facilitated implementation of its support 
modalities; some modalities as applied and 
controlled have proven to be serious 
impediments to implementation.  
PC3. Capacity constraints and institutional 
weakness continue after many years of 
major technical assistance by the 
Commission of the EU and other donors. 
These continuing weaknesses impact upon 
broader governance, communication and 
dialogue, leadership and sector 
management at all levels. There are 
persistent significant needs for continuing 
EC support to institutional capacity and 
Governance.  
PC4. The focal sector support of the 
Commission of the EU to consistent national 
needs has been correctly focussed and 
appropriate in terms of national absorption 
capacities and the capacity of the EU 
Delegation. In most support sectors 
sustainability prospects are better at „grass 
roots‟ levels where beneficiaries have a 
more immediate and personal appreciation 
of the benefits of continuing flows of results 
but this sustainability is not assured. 
Sustainability prospects at higher levels are 
poor. However, needs continue and, for 
focal sectors, there are no exit strategies in 
sight, whilst affordability and sustainability of 
some support interventions are in doubt. 
Further, „emerging risks‟ of population 
growth and as-yet undetermined effects of 
climate change potentially add pressure on 
development prospects.  
PC5. Support of the Commission of the EU 
to regional integration and connectivity has 
not been effective. Regarding infrastructure, 
Malawi is well placed to take advantage of a 
paradigm shift in regional connectivity that, if 
correctly leveraged by Malawi, could have 
significant impacts on quality and costs of 
transport services and on the 
competitiveness of Malawian products.  
RECOMMENDATIONS 
Based on the findings of the evaluation, 16 
recommendations have been formulated. 
These have been grouped under 7 themes 
and prioritised. Only the four highest priority 
recommendations have been included in 
this summary. 
 
Maximising the impacts of sector-wide 
approaches and budget support 
R6. Launch support to the sector-wide 
approach in the Road Transport (sub) sector 
(under RTSPSP) subject to confirmation of 
credible and convincing evidence of 
resolution of issues regarding „arrears‟. 
During the first year of RTSPSP review and 
resolve issues regarding the Performance 
Assessment Framework, programming, axle 
load control, road safety and rural 
accessibility. 
Management of modalities 
R8. Critically examine the Commission of 
the EU`s and EDF procedures with a view to 
making them more practical and more user-
friendly.  
R9. Consider the value of „visibility‟ and 
„added value of the Commission of the EU‟ 
and negative results of detrimental linkage 
to modality issues.  
Aspects of governance 
R11. During the course of implementation of 
the proposed EDF10 Democratic 
Governance Programme consider additional 
aspects regarding the National Initiative for 
Civic Education, support to formal and 
informal justice sub-sectors and non-state 
actors` capacity building  
 
 
 
 
 
 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
8 
 
Figure 1:  Map of Malawi 
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1. Introduction  
1.1 Origin and Objectives of the Evaluation 
This evaluation of the Commission‟s co-operation with Malawi was part of the 2010 evaluation 
programme as approved by External Relations and Development Commissioners. The main 
objectives of the evaluation, as set out in the Terms of reference (TOR), were: 
 to be accountable and provide the relevant external co-operation services of the EC and the 
wider public with an overall independent assessment of the Commission‟s past and current 
co-operation relations with Malawi; 
 And to identify key lessons in order to improve the current and future strategies and 
programmes of the Commission. 
Systematic and timely evaluation of its programme is a priority of the Commission of the 
European Union. The focus is on the results and impact of these programmes against a 
background of greater concentration of external co-operation and increasing emphasis on 
results-orientated approaches. 
It was therefore important that the evaluation struck an appropriate balance between a) being 
sufficiently comprehensive in order to fulfil the above accountability requirement and b) 
focussing the scope to provide specific and relevant lessons which can be used by the EC and 
its partners to accentuate the results-orientation of its support.  
1.2 Scope of the Evaluation 
This evaluation covered the Commission‟s co-operation strategies and their implementation, 
including a mix of all activities and modalities during the period 2003-2010 (i.e. the 
implementation of the EDF8 and 9 and the programming of the EDF10). 
The evaluation assessed: 
 Relevance and coherence of the Commission‟s co-operation strategies (all instruments 
included2) for the period 2003-2010 (strategic level); 
 Consistency between programming and implementation for the same period; 
 Value added of the Commission‟s interventions (strategic and implementation levels); 
 3Cs: coordination and complementarity of the Commission‟s interventions with other donors‟ 
interventions (focus on EU Member States) and coherence3 between the Commission‟s 
interventions in the field of development and co-operation and other Commission policies 
likely to affect the partner country; 
 Implementation of the Commission‟s co-operation, focusing on impact, sustainability, 
effectiveness and efficiency for the period 2003-2010 and on intended effects for the period 
under the current programming cycle 2008 – 2013;  
 Whether cross-cutting4 and key issues were actually taken into account on the one hand in the 
programming documents and, on the other hand, to what extent these issues have been 
reflected in the implementation modalities and in the effects of the interventions (strategic and 
implementation levels); 
 Whether the recommendations of the previous country level evaluation have been taken into 
account5. 
Thematically, the evaluation focussed on co-operation areas specified in the TOR: 
1. Focal sectors 
 Rural development and agriculture, including food security 
 Regional inter-connection (local and regional road transport) 
2. Relevant cross-cutting issues including environmental sustainability and gender issues 
                                               
2
  Development instruments under the CSP/NIPs for the EDF8, 9 and 10 and outside (thematic budget lines). 
3
  „Coherence‟ here refers to one of the 3Cs. 
4
  Cross-cutting issues identified in the TOR are: gender, environment, HIV/AIDS and human rights. 
5
  A previous „Evaluation of EC Country Strategy for Malawi‟ was carried out in 2003. 
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3. Other non-focal sectors 
 Support to trade and investment 
 Fight against HIV/AIDS 
 Governance including institutional weaknesses and support to NSAs 
4. Instruments used, including budget support. 
The evaluation questions presented below focussed the remit of the evaluation regarding these 
co-operation areas and issues. 
1.3 Purpose and Structure of the Draft Final Report 
The final report is one of the „main‟ key deliverables specified in the ToR. At this stage the 
objective of this draft final report is to present a synthesis of evaluation findings and conclusions 
leading to answers to the evaluation questions plus recommendations arising from these 
conclusions. Also included in this report is a brief description of the methodology of the 
evaluation, the EC-Malawi development co-operation context and national background related to 
the scope of the evaluation, plus EC strategy and intervention logic (under EDF9 and EDF10). 
The report has been kept short to focus on major issues with additional information on context, 
programme and detailed analysis of findings, with evidence on all judgement criteria and 
indicators for all evaluation questions in separate annexes.  
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2. Methodology of the Evaluation6 
In accordance with the ToR and based upon the methodology developed by EuropeAid Joint 
Evaluation Unit and in line with the specifications of the launch note for this evaluation, this 
country level evaluation followed five phases: 
 Inception Phase (focus of the evaluation by proposing evaluation questions (EQs) and 
judgement criteria (JCs) plus description of the main thrust of the methodological design 
including indicators to be used, strategy of analysis and detailed work plan). 
 Desk Phase (finalisation of EQs, JCs and corresponding quantitative and qualitative 
indicators, initial collection of evidence, first analysis and formulation of elements of answers 
and hypotheses to EQs). 
 Field Phase (collection of additional information in the national context leading to validation 
or refutation of hypotheses formulated during the desk phase). 
 Synthesis Phase (which brings together the results of the desk phase and field phase in this 
draft final report). 
 Feedback and Dissemination Phase (presentation of the draft final report for stakeholder7 
comment at a seminar in Malawi subsequent to which a final report will be produced which 
takes into account comments expressed at the seminar or otherwise).  
2.1 Evaluation Questions, Judgement Criteria and Indicators 
The evaluation has been based on a limited number of evaluation questions covering seven 
evaluation criterion – relevance, effectiveness, efficiency, impact, sustainability, coherence and 
„EC added value‟8. These evaluation questions which were developed in co-operation with the 
Reference Group for this evaluation respond to analysis of the overall EU policy framework and 
EC Country Strategy for Malawi as set out in EDF9 and EDF10 CSPs. The main principles of the 
evaluation questions include coverage of similar levels of action and chain of results, outcomes 
and impacts.9 Evaluation questions are accompanied by appropriate judgement criteria and 
indicators which were also developed in co-operation with the Reference Group. EQs, JCs and 
Indicators were approved at inception stage but were subsequently refined and amended during 
the desk and field phases of the evaluation. These changes are detailed in Annex 4 Synthesis 
Phase 
2.2 Data Collection  
2.2.1 Desk Phase  
In the course of elaboration of the desk study and preparation of the desk report the evaluation 
team has undertaken the following tasks: 
 collection of information and documentation from the EC in Brussels (including CRIS), EUD 
in Lilongwe (and some EUDs in neighbouring countries), selected donors and other, publicly 
available sources (including internet),10 
 carried out interviews in person, by telephone and by email with EC personnel in Brussels 
and by telephone and email with EUD personnel, selected donors and other informants,11 
 held evaluation team meetings in Brussels to discuss the strategy and programming of the 
evaluation; 
 analysed available information and prepared hypotheses and preliminary answers to 
evaluation questions which will be tested during the field phase. 
                                               
6
  Some elements of the methodology of this evaluation are set out in greater detail in Annex 3. 
7
  Including EUD, GoM institutions, EU Member States and other funding agencies, representatives of civil society organisations, 
NGOs, etc.  
8
  The evaluation questions also cover cross cutting issues and 3Cs (coordination, complementarity and coherence). 
9
  Although coverage of general budget support includes other specific considerations. 
10
  See Annex 13: Bibliography (all documentation is available on a web site for access and exchange of information by the 
evaluation team). 
11
  See Annex 6: List of persons met. 
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The desk report finalised EQs, developed further judgement criteria and indicators, summarised 
initial collection of evidence and set out a first analysis and elements of answers to EQs and 
hypotheses for testing during the subsequent field phase.  
2.2.2 Field Phase 
The field phase was devolved to collection of additional information and appreciation of realities 
of the national context thus testing all hypotheses formulated during the desk phase. The 
evaluation team was in Malawi for the period 3-15 May 2011 during which the evaluators carried 
out the following tasks:  
 interviews with representatives of EUD, GoM, NAO, other donors, project implementers and 
beneficiaries, technical assistance personnel, independent experts and civil society. 
 focus groups with beneficiaries (IGPWP, MABARM, DAPP, FIDP, SAFE, COOPI, Kasinthula 
III, case studies of selected past and on-going EC-funded interventions in Malawi including12:  
- Income Generating Public Works Programme (IGPWP) (Phases I & II) – 9ACP MAI 017; 
9ACP MAI 038 
- Sustainable Nutrition Rehabilitation 9ACP MAI 020  
- INSTAP – 9ACP MAI 027 
- MABARM – 9ACP MAI 021 
- Support to the National EPA Secretariat – 9ACP MAI 022  
- PRBS (I & II) – 9ACP MAI 024, 9ACP MAI 030  
- Promotion of ROL : Improvement of Justice in Malawi & Civic Education (NICE) – 7ACP 
MAI 002, 8ACP TPS 004, 9ACP MAI 094, 9ACP MAI 023 
- Lakeshore Road Infrastructure Support – 6ACP MAI 087, 6ACP MAI 088, 7ACP MAI 130, 
8ACP MAI 030 
- Malawi FSP (BL) – FOOD/2004/006-173 
- Malawi – Sugar Protocol Support (BL) – various interventions – DCI-SUCRE/2008/019-
787, DCI-SUCRE/2006/018-410 
 consideration of programming and intended impacts and outcomes of proposed EDF10 
interventions:  
- RTSPSP – FED 2009/021 – 360 
- RIDP – FED 2010/022 – 433 
- PRBS (III) – FED/2008/020-959 
- Capacity Building towards trade and Private Sector Development – FED/2009/022-040 
- Democratic Governance Programme – FED/2009/022-020 
2.2.3 Selection of Programmes and Project Interventions  
Interventions which were selected for further assessment during the field phase visit to Malawi 
were subject to further definition in consultation with EUD and in consideration of logistics. The 
list was compiled in order to cover:  
 major EDF9 commitments undergoing implementation during the intervention period 
considered by this evaluation (2003-2010) focussing on impact, sustainability, effectiveness 
and efficiency; 
 a sample of budget line and other category interventions; 
 proposed interventions under EDF10 – some of these are continuations of previous support 
themes from the EDF9 programme; 
 a significant proportion of the overall portfolio for EDF9 and 10; the listing13 represents 
approximately 66% of the EDF10 (Envelope A) commitments and 90% of the EDF9 (Envelope 
A) commitments14.  
                                               
12
  The evaluation team also had access to the initial findings of the concurrent ROM mission (co-operation arrangements between 
the teams avoided overlap and duplication of effort wherever possible) regarding some interventions i.e. IFMSL – 9ACP MAI 016; 
FIDP – 9ACP MAI 015; RFRP – 9ACP MAI 035; Capacity development for NAO support unit (MOF) – 9ACP MAI 018; EIB Malawi 
Peri-urban Watsan Project – ACP/EU Water Facility. 
13
  Although it will not be possible to cover all listed project/programmes for logistical reasons  
14
  Of commitments as confirmed by the ETR. 
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2.3 Data Reliability and Analysis 
Reliable, qualitative and quantitative data and information is essential for preparation of reliable 
findings and conclusions. Thus the evaluators, drawing on primary and secondary sources, 
sought wherever possible to cross check and triangulate different data collection methodologies 
in order to assemble a database and body of relevant information to the highest possible levels 
of confidence and accuracy. Table 2 sets out the approach to cross checking and triangulation.  
Table 1: Cross checking and triangulation 
Evaluation Question 
E
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Data Collection Methods 
1. Relevance X 0 X 0 X 0 X 0 X X 0 Document analysis, interviews 
2. Agriculture X 0 X 0 X 0 X 0 X X 0 
Data & document analysis, interviews, field 
visits, focus groups  
3. Food Security X 0 X 0 X 0 X 0 X X 0 
Data & document analysis, interviews, field 
visits, focus groups 
4. Road infrastructure (National 
sector management) 
X 0 X 0 X X 0 X X 0 
Data & document analysis, interviews, field 
visits, focus groups 
5. Regional Connectivity (road 
infrastructure) 
X 0 X 0  X 0  X 0 
Document analysis, interviews, field visits 
6. Regional Integration (support 
to trade & investment) 
X 0 X 0  X X 0 X 0 
Data & account analysis, interviews 
7. Budget Support (ME support) X X 0    X 0 Data & account analysis, interviews 
8. Budget Support (PFM & 
social sector expenditure) 
X X 0    X 0 
Data & account analysis, interviews 
9. Governance X 0 X 0 X 0  X X 0 Data & account analysis, interviews 
10. Aid Modalities & Efficiency X 0 X X  X X 0 Document analysis, interviews 
X Primary sources (interviews, focus groups) 
0 Secondary sources (studies, evaluation and progress reports) 
2.4 Difficulties, Limitations (and Mitigation Measures) 
During the course of the evaluation various issues and constraints have arisen to which the 
evaluation team has responded. These are detailed together with responses in Annex 4 
Synthesis Phase. 
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3. EC- Malawi Co-operation Context  
3.1 Broad Characteristics of Malawi 
Malawi is a land-locked country in southern Africa surrounded by Tanzania, Mozambique and 
Zambia. It became independent in 1964 after 73 years as the British protectorate of Nyasaland. 
The country is 118,484 sq. km15 with a population estimated at 15,447,50016. The predominantly 
Christian population (~80%) is divided into four main ethnic groups – Chewa, Tumbuka, Yao and 
Ngoni. The official languages are English and Chichewa although other local languages are 
widely spoken17. The capital is Lilongwe with Blantyre and Mzuzu as regional capitals in the 
south and north respectively. After gaining independence in 196418 the new republic became a 
single party state under the presidency of Dr Hastings Banda, who ruled until a referendum in 
1993 led to multi-party elections in 1994. Since then Malawi has been a multi-party democracy 
albeit with a weak institutional framework. 
Malawi is among continental Africa‟s most densely populated19 and least developed countries20 
and is ranked (by GDP) as 217th out of 227 countries. Malawi thus depends upon external aid to 
cover development needs in most sectors, although some improvements have been registered 
in economic growth and social sectors in recent years. 
Population growth (2.76% - est. 2010), increasing pressure on limited agricultural land (arable 
land is only 20% of the total land area), HIV/AIDS (11.9% infection rate – est. 2007), low life 
expectancy (51), high infant mortality (83/1000 live births) and corruption are major constraints 
to development. 
3.2 Political and Institutional Situation 
Malawi is a multi-party democracy within the framework of a presidential representative 
democratic republic currently under the leadership of President Dr Bingu wa Mutharika. The 
constitution was put in place in May 1995 with provision for national and local elections every 5 
years, such that national elections were held in 1999, 2004 and 2009. 
The executive includes a president (who is head of state and head of government), a first and 
second vice-president21 and a cabinet. The president and vice president are elected for 5-year 
terms whilst the cabinet is appointed by the president from inside or outside the legislature. 
The legislature branch consists of a unicameral National Assembly (193 members) elected for 5-
year terms and there is provision for an 80-seat Senate but this has never been set up22. An 
independent judicial branch comprises a constitutional court, High Court, Supreme Court of 
Appeal and lower level magistrates‟ courts. 
Malawi is split into three regions (north, central and south), 28 districts, 250 traditional authorities 
and 110 wards. Local government is administered by regional administrators and district 
commissioners appointed centrally. 
Under the constitution, local government elections should be held every five years but the first 
(and only) multi-party local government elections took place in November 2000 with UDF 
winning a clear majority, which continued to the 2004 presidential elections that returned Dr 
Bingu wa Mutharika. A second round of constitutionally mandated local elections scheduled for 
                                               
15
  Land 94,080 sq. km; water (Lake Malawi) 24,040 sq. km. 
16
  World Fact book, CIA, 2010. 
17
  Including Chinyanja, Chiyo, Chitumbuka, Lomwe, Kpokola, Lambya, Ndali, Nyakyusa-Ngonde, Sena and Tonga. 
18
  Malawi became a republic in 1966.  
19
  130/sq km with 19% urbanisation (2008) growing at 5.2% annual rate of change (2005-2010). – Burundi, Rwanda, Uganda and 
Nigeria have similar or greater national population densities 
20
  GDP growth 2007 8.6%; 2008 – 8.7%; 2009 – 7.6% (est.) – source JAR 2008: GDP per capita 2007 – US$700; 2008 – US$800; 
2009 – US$800 (est.) – source World Factbook, CIA, 2010) 
21
  The 2
nd
 vice president, who must be from a different political party, may be appointed at the option of the president. 
22
  The Senate was intended as a forum for traditional leaders, geographical representatives and special interest groups including 
women, youth and the disabled.  
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2005 was cancelled by GoM. In 2005 President Mutharika split with UDF23 and founded DPP 
which gained a clear majority in 2009 national elections. The results of these elections were 
contested as the elections did not comply with all international standards. The new composition 
of parliament has a much reduced opposition representation, such that it has been suggested 
that there is no longer adequate representation of national society. Both elections of 2004 and 
2009 had high voter turnout and were peaceful. The national legal framework is considered to 
provide a sound basis for carrying out elections compliant with international and regional 
standards. However, election monitors concluded that they did not fully comply with international 
standards and that further reform and increased capacity would be necessary for future 
elections. 
The Malawi constitution and institutional framework establish division of power between 
legislature, executive and judiciary. However, limited capacity and resources have diminished 
the effective separation of power. The multi-party system and parliamentary oversight are weak 
as resources are so scarce that parliamentary sessions are irregular. Although the judiciary has 
been reported as showing independence from government, it is also reported that there are 
considerable doubts about the quality of the Malawian judicial system as regards efficiency, 
fairness and accessibility, especially in rural areas. 
Protection of human rights is enshrined in the constitution but since the 2009 elections there has 
been evident deterioration in respect for constitutional principles. Several controversial bills 
limiting civic and political freedoms have been introduced and in recent months this has been 
extended to narrowing down the freedom of association and expression due to escalating 
tensions between a broad civic society coalition, some media outlets, journalists and the 
President24. Participation of NGOs and CSOs is increasing although in the agricultural sector 
there is an issue of associations proliferating without a clear mandate from farmers (especially in 
the tobacco sub-sector)25. Not all human rights are fully protected; equality is partial with 
continuing discrimination, violence, trafficking and human rights violations against women and 
other vulnerable groups whilst homosexuality continues to be criminalised26.  
3.3 Economy, Commerce and Private Sector 
Malawi‟s economy is predominantly agricultural - the sector employs about 90% of the country‟s 
labour force, accounts for more than one third of the GDP and for more than 90% of export 
revenues. The main export products are tobacco, tea, sugar, cotton, coffee and peanuts.27 
Malawi‟s economy remains vulnerable to drought and external shocks. Production and exports 
are recognised as requiring diversification and thus expansion of the mineral sector is 
welcomed. Commissioning of the Keyelekera uranium mine marks a step change in the sector 
and there are a number of other mineral prospects currently being assessed. However, 
infrastructure constraints, especially power supply, represent a serious challenge to such 
development of mineral deposits. The focus of this development is mainly on large scale 
mechanical operations but there are also possibilities of increasing output and value from small 
scale and artisanal operations. Malawi‟s main import suppliers are RSA, Mozambique, EU, 
Tanzania and Switzerland; main export destinations are RSA, Mozambique, EU and 
Switzerland. Malawi maintains bilateral and regional trade agreements under COMESA and 
SADC plus other preferential trade agreements. 
                                               
23
  Due to disagreements over anti-corruption efforts. 
24
  The Cotonou Agreement sets out procedures to be followed in case of possible human rights violations 
25
  Parliament has mandated the Farmers Union of Malawi to address this issue. 
26
  Heavy jail sentences were imposed on two Malawi men found guilty of homosexuality although these men were pardoned 2 
weeks later after international outcry and intervention by the UN Secretary General. The legislation remains in force. 
27
  Tobacco made up 53% of total exports in 2007 rising to 70% in 2008 and dropping back to 60% in 2009. The Tobacco Control 
Commission reported for the buying season 2011 that only 12.5 mio kg of Burley had been sold up to week 7 which is a drop of 
72.22% in comparison to the 45 mio kg which had been sold by week 7 in 2010. As the average price was only 81.01 MK/kg 
compared to 178.48 MK/kg in 2010, this means revenue of US$4.54m, a decline of 94.25% in comparison to 2010. Sources: CIA 
World Factbook; Africa 2008; Bloomsberg BusinessWeek 8/12/2010; The Africa Report: Country Profile: Malawi 23/11/2009; EDF10 
CSP/NIP, Tobacco Control Commission 
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Since 2006 overall macro-economic performance has improved with an average real growth of 
about 7.9% of GDP between 2006 and 2010. This has been major progress compared to the 
previous five years where growth was about 2% and taking into consideration that a growth level 
of more than 6% is commonly regarded as a requisite for having a significant impact on poverty 
reduction. By 2009 the annual inflation rate had come down to about 8.7% which is moderate 
compared to the years prior to 2006 when average inflation rates were always above 10%.28 
Trade in goods and services rose from 67% of GDP in 2003 to 83% of GDP in 2009. 
These positive developments are largely attributed to several consecutive years of above-
average rainfall, government commitment to invest in farming through agricultural input subsidy 
programmes from 2005 and higher export earnings from tobacco due to higher prices and higher 
levels of production29. Maize yields increased significantly and Malawi in 2010 produced a maize 
surplus for the fifth consecutive year30. 
The Malawian economy is still highly dependent on development assistance from international 
donors such as IMF, the World Bank and others. Since 2005, public financial management has 
improved under the lead of the new Government, which led to an agreement with the IMF for a 
three year Poverty Reduction and Growth Facility with a total value of US$56m. On this basis, 
development assistance for Malawi increased further due to the engagement of other donors 
(see also Chapter 2.1.9).  
As well as strengthening Malawi‟s macroeconomic performance, the GoM is also trying to 
improve trade relations. In this regard, Malawi joined several regional organisations. It is 
currently a member of the Common Market for Eastern and Southern Africa (COMESA), the 
Eastern and South African grouping referred to as ESA, as well as the Southern African 
Development Community (SADC). On 31st January 2010, President Mutharika was elected 
Chairperson of the African Union for the regular term of one year. 
Negotiations on an Economic Partnership Agreement (EPA) and conclusions are pending. 
Meanwhile, EU-Malawi trade continues to be governed by the Everything but Arms (EBA) 
initiative. However, there are serious conflicts between the GoM and international buyers of 
staple export crops (tobacco and cotton) which culminated in the 2009 expulsion of tobacco 
buyers from the country and the subsequent withdrawal of international cotton buyers from the 
Malawian market. 
At the same time, Malawi has difficulties attracting private investments due to its unfavourable 
macro-economic environment characterised by high interest rates, volatile exchange rates, high 
tax levels, an interventionist approach by the Government and poor utility services31. Trade laws 
and regulations create barriers to transition from subsistence and small scale enterprises with 
many entrepreneurs trapped in the informal private sector due to high costs of formalisation. As 
a landlocked country, Malawi completely relies on road and railway infrastructure for access to 
international markets. The current condition of the road infrastructure which is in need of 
expansion and improvement and the non-functional railway network are an additional obstacle. 
Consequently, transport costs are significantly higher than in surrounding countries, which make 
Malawi even less attractive for investments. 
For the last 2 years Malawi has been suffering a prolonged shortage of foreign exchange which 
since December 2010 has compounded the business crisis resulting from a scarcity of fuel in the 
country32. Various explanations have been put forward for the shortage of forex such as 
overvaluation of the local currency (Kwacha)33, other issues linked to poverty reduction efforts 
(such as the long term fertiliser subsidy programme) or infrastructural development programmes 
                                               
28
  CIA World Factbook Malawi; EDF10 CSP Annex1; JAR 2008 1.2 Macro-economic situation; IMF Country Report (Jan 2009); 
Reuters Africa http://af.reuters.com  
29
  Joint Annual Report 2008, page 7. 
30
  Malawi Vulnerability Assessment Committee (VAC), 2010, page 1. 
31
  European Commission Country Strategy Paper for Malawi 2008-2013. 
32
  GoM suggested at one stage that fuel shortages were the result of repairs to Zambezi Bridge in Mozambique which was causing 
long delays to trucks.  
33
  WB 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
17 
(such as improvement of the public road network) that has led to significant imports of fuel, 
cement, reinforcement steel and other construction materials, imports of foreign goods (for the 
expanding Malawi middle class) and externalization of forex. Low tobacco prices on auction 
floors (tobacco accounts for over 50% of exports and 60% of all revenue earned from abroad)34 
and other exports are generating insufficient forex to cover all such needs35.  
3.4 Governance  
Constitutional government and rule of law have facilitated some progress towards 
democratisation and the establishment of human rights, although continued effort is needed to 
tackle corruption and promote good governance. Improved governance is one of the five themes 
in the Malawi Growth and Development Strategy (MGDS), under which good governance is 
noted as a pre-requisite for growth and poverty reduction. 
Since the post-Banda introduction of multi-party democracy there have been no limitations on 
movement, religious freedom, nor, until recently on expression, assembly, association and 
expression of views. Thus for the past 15 years NSAs have been increasingly active in advocacy 
and service delivery (especially health, education and food security) whilst CSOs have played a 
significant role in civic education and in the development of the MGDS. At times this has led to 
delicate relations with government.  
The 2003 country level evaluation recommended that governance should be placed at the centre 
of all co-operation programmes as both an end in itself (across sectors) and a means (to achieve 
impact and sustainability). The evaluation highlighted democratic governance and accountability 
as of paramount importance to the success or failure of all other interventions, noting that 
objectives in public finance management should be pursued primarily through the macro-
financial instrument. The evaluation also stated that the Commission should strengthen the 
articulation between development aid, political co-operation and trade policy. In addition, the 
evaluation noted that enhancing the capacity of non-state actors to express themselves, to 
demand accountability (of local and central governments) and to participate in policy was a key 
element of a comprehensive poverty reduction strategy. 
Under the EDF9, non-focal support areas included assistance for democratisation, good 
governance, institutional capacity building and NSAs. The EDF10 support is being developed 
under a good governance framework and good governance continues to be a non-focal area of 
support36. 
3.5 Malawi’s Development Strategies 
The objectives of the Malawi Poverty Reduction Strategy Paper (MPRSP) 2002 included: 
 a united, secure and democratically mature nation with full participation of the population; 
 access to quality health and education for all; 
 sustainable growth and development with a per capita income of US$1000 by 2020; 
 a technology-based manufacturing-led economy generating 25% of GDP; 
 a fair and equitable distribution of wealth; 
 a sustainable managed environment; 
 food security for all. 
This strategy had a three-pronged approach: 
 emphasise small holder agriculture to raise the productivity and income of the rural poor; 
 promote private sector growth to expand off-farm employment through a number of 
measures including reduction of transport costs; 
 expand social services. 
                                               
34
  It is reported that IMF has ordered that all tobacco proceeds for the auction floors to be deposited straight to commercial banks. 
35
  The purchase of a presidential jet costing about US$15.9m may have been a contributory factor. 
36
  „Governance, democracy, human rights and support for economic and institutional reforms‟ is one of nine areas of priority EU 
action whilst „democracy, good governance, human rights, the rights of children and indigenous peoples‟ is one of the cross-cutting 
issues under EDF10 CSP/NIP. 
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The EDF9 CSP 2001-2007 was designed to respond to the MPRSP. 
The Malawi Growth and Development Strategy (MGDS I) 2006-2011 which was approved in 
2006 has the objective of economic growth for poverty reduction in the medium term. MGDS has 
5 strategic themes: 
 sustainable economic growth; 
 social protection; 
 social development; 
 infrastructure development; 
 improved governance. 
The six specific areas of concentration are: 
 agriculture and food security; 
 irrigation and water development; 
 transport infrastructure development; 
 energy; 
 integrated rural development; 
 prevention and management of nutrition disorders and HIV/AIDS. 
The main aim of the MGDS I is to reduce poverty by creating sustainable economic growth and 
infrastructure development. The five strategic themes and six priority areas listed above have 
been defined as critical for the immediate improvement of economic wellbeing of Malawians. 
The MGDS takes lessons learned from other strategies, such as the Malawi Economic Growth 
Strategy (MEGS) and the Malawi Poverty Reduction Strategy (MPRS) and builds on them 
together while taking into account current political, economic and social developments in the 
country. MGDS I places emphasis on the importance of creating wealth through private sector 
led economic development, as well as the need for social development through health, 
education, good governance and the protection of the vulnerable.  
MGDS II is currently being drafted but strategic themes and priority areas appear to be little 
changed.  
The EDF10 CSP 2008-2013 is meant to respond to MGDS. 
3.6 Development Assistance 
Malawi is heavily dependent upon international donor support. Table 4 below sets out Gross 
ODA (US$– current prices) to Malawi in the period 1999-2009. 
 
Table 2: Gross ODA to Malawi (1999-2009) (current US$) 
Donor 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 
DAC Countries (bilateral) 237 281 209 234 316 330 346 410 610 448 436 
Multilateral 246 202 242 186 256 257 306 2509 1166 486 338 
Non-DAC Countries 5 6 11 9 3 3 3 13 11 9 4 
Gates Fund - - - - - - - - - - 5 
All donors 488 489 463 428 575 589 655 2932 1788 943 779 
DAC EU MS & EU Inst. 241 211 201 174 256 257 265 333 313 386 285 
% DAC EU MS & EU Inst. of 
total 
49% 43% 43% 41% 45% 44% 40% 11% 18% 41% 37% 
 Source: OECD Stat. Extracts 
 
During the implementation period covered by this evaluation (2003-2010) figures are only 
available for the period (2003-2009), but Table 5 shows that EU MS and EC have contributed 
some 25% of Gross ODA to Malawi in this period.  
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Table 3: Gross ODA to Malawi (2003-2009) (current US$) 
 US$ (Current) % of total ODA 
EU MS & EC 2095 25% 
Multilateral 5318 64% 
DAC Countries 
(bilateral) 
2896 35% 
Non-DAC Countries 46 1% 
Gates Fund 5 - 
Total 8241 100% 
Source: OECD Stat. Extracts 
In recent years (2008-2009) the major donors to Malawi in terms of Gross ODA are listed in 
Table 4. UK and Germany are the largest bilateral donors among EU MS with EC accounting for 
the second largest commitment of EU funds after DFID. Among the EU MS some 13 countries 
maintain embassies or consulates in Malawi.37 
Table 4: Top Ten Donors in terms of Gross ODA (US$ m) (2008-2009 average) 
Donor US$ m 
1. DFID (UK) 129 
2. EU 112 
3. USAID 100 
4. Global Fund 79 
5. IDA (WB) 68 
6. NORAD (Norway) 64 
7. AfDB 49 
8. IMF (SAF, ESAF, PRGF) 48 
9. JICA (Japan) 33 
10. Germany 30 
Source: OECD, WB 
EU MS funding is disbursed through various modalities including (multi-donor) trust funds, co-
financing, pooled funding, co-operation/administration agreements with UN agencies and donor 
bilateral agreements. In recent years there has been growing engagement in Malawi by China 
and India, mainly expressed as „new‟ funding agencies, especially investment in infrastructure 
provision.  
                                               
37
  Austria, Belgium, UK (High Commission), Denmark, Finland, France, Germany, Greece, Italy, Ireland, Netherlands, Portugal and 
Spain. Other non-EU European countries include Norway, Switzerland and Iceland.  
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4. EC Strategy and Intervention Logic  
Overview of EC-Malawi Co-operation  
The EC has been a major co-operation partner of Malawi for decades (the evolution of EC 
support over successive EDF cycles is discussed in 4.2.1 below). 
Malawi became an ACP country in 1975 with the EU Delegation being established in 1976 and 
EC development assistance starting shortly thereafter. Since then EC support has focussed on 
rural development, agriculture and food security and infrastructure which are key issues for land-
locked Malawi. Cross-cutting issues supported have included gender, environment and 
HIV/AIDS. In recent years, budget support has become increasingly important (GBS and SBS) 
within the HIPC framework and in supporting macro-economic stability, whilst creating fiscal 
space for increased pro-poor GoM expenditure on social sectors. 
Regionally, EC works with SADC and COMESA (Malawi is a member of both) to support poverty 
reduction in southern and eastern Africa through support to regional integration, economic 
growth, development, conflict resolution and political co-operation. 
The allocation of EDF support is shown below38. 
Table 5: Allocation of EDF Support 
SECTOR 
EDF9 EDF10 
Indicative allocations 
Initial 
CSP/€m 
After 
MTR/€m 
After 
ETR/€m 
Initial 
CSP/€m 
EDF9 EDF10  
A ENVELOPE 
FOCAL AREA 
Agriculture & natural 
resources 
Agriculture & food 
security 
(50-70)39 
60 
89.8 63.6 
(110-130) 
125 
Transport infrastructure 
Regional integration 
(Transport infrastructure) 
(80-140) 
90 
65.5 65.5 
(65-85) 
70 
ME support GBS 
(60-110) 
70 
31.5 65.5 
(150-175) 
175 
Non-focal areas 
(50-80) 
56 
89.9 98.8 
(45-90) 
66 
Sub-total Envelope A 276 276.7 293.4 436 
B ENVELOPE 69 68 51 15 
GRAND TOTAL 345 345 345 451 
Other EC support is provided outside the EDF bilateral co-operation framework and EIB 
provides financing in the form of demand-driven risk capital investments (Investment Facility) or 
loans (subject to national macro-economic framework and business environment) aimed at 
economically justifiable investments, mainly in revenue-generating sectors which are promoted 
by private, public or PPP initiatives (e.g. large infrastructure projects, especially water and 
energy; support to SMEs by means of loans or guarantees).40. 
                                               
38
  Sources: EDF9 CSP, Addendum Nº1 08/02/05, Addendum Nº2 21/05/07, EDF10 CSP. 
39
  Allocations to sectors are identified in CSP by a range of support (envelope) usually expressed in CSP as a percentage of 
financial resources with an initial allocation within this envelope. This envelope is shown (thus) in the table above with the initial 
allocation shown under this envelope. Commitments are then entered into (e.g. contracts) within this overall budget figure. 
40
  A non-exhaustive list of (loosely defined) support modalities reported to be in use during the period 2003-2010 includes: 
administration and contribution agreements, combined TA resources, basket funding, sectoral task division, co-financing, common 
implementation mechanisms, joint multi-annual programmes, Sugar Accompanying Measures, Facilities (e.g. energy, water), 
Infrastructure Partnership, STABEX, FLEX, budget lines, EIB (Malawi Global Loan), budgetary aid, SWAps, programme estimates, 
projects. 
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4.1 General Framework and Principles of the EC co-operation 
EU‟s co-operation is based upon Article 177 of the Treaty of Rome establishing the European 
Community41 as amended by Article 188D of the Lisbon Treaty 2009 which determines that the 
sphere of development co-operation shall have three objectives: 
 fostering sustainable development of developing countries; 
 assisting the smooth and gradual integration of developing countries into the world economy; 
 campaigning against poverty in developing countries. 
These objectives have been confirmed and reinforced in Article 1 of the African, Caribbean and 
Pacific (ACP)-EU Partnership Agreement, signed in Cotonou in 2000 which places main 
emphasis on the objective of reducing and eventually eradicating poverty. Co-operation between 
EC and the Republic of Malawi should pursue these objectives. 
In their Statement on EC Development Policy (November 2000) the Council of the European 
Union and the EC determined a limited number of areas on the basis of their contribution 
towards reducing poverty and for which EC action provides added value: 
 link between trade and development; 
 support for regional integration and co-operation; 
 support for macro-economic policies; 
 transport; 
 food security and sustainable rural development; 
 institutional capacity building, particularly in the areas of good governance and rule of law. 
The Statement also specifies that in line with the macro-economic framework, the EC must also 
continue to support social sectors (education and health). 
The Treaty establishing the European Community foresees that the EC and EU Member States 
shall coordinate their policies on development co-operation and shall consult with each other on 
their aid programmes, including international organisations and during international conferences. 
The overall policy objectives towards Africa are set out in the 2005 Communication 
(COM/2005/489/final – EU Strategy for Africa)42. The document gives a comprehensive, 
integrated and long-term framework for EU relations with Africa. The 2005 European Consensus 
on Development presents common objectives and principles for development co-operation and 
sets the framework for EU development policy which is based on three pillars: 
I. promoting peace, security and good governance as central pre-requisites for sustainable 
development; 
I. supporting regional integration, trade and inter-connectivity to promote economic 
development; 
II. improving access to basic social services (health and education) and protecting the 
environment. 
4.2 EC Intervention Logic 
4.2.1 Evolution of EC Strategy and Support  
There has been a striking consistency of EC support to Malawi for more than a decade.  
EDF7 and 8 (before 2001) – co-operation focussed on natural resources, health and transport 
infrastructure with non-focal areas including private sector development, promotion of 
democracy, rule of law, social sectors and revenue collection. Identified cross-cutting issues 
were gender and environment. 
EDF9 (2001-2007) – alignment of support with MPRSP concentrating on focal sectors natural 
resources, food security, agriculture, transport and infrastructure plus non-focal areas health and 
                                               
41
  Which set up EDF as an extra-budgetary fund for technical and financial assistance. 
42
  http://europa.eu/legislation_summaries/development/african_caribbean_pacific_states/r12540_en.htm  
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EVOLUTION OF EC SUPPORT TO MALAWI 
(broken line - - - - indicates partial continuation of activities/support)
2008-2013
EDF 10
MGDS
2001-2007
EDF 9
MPRSP (2002)
BEFORE 2001
EDF 7 & 8
NATURAL RESOURCES
TRANSPORT INFRASTRUCTURE
NATURAL RESOURCES (RURAL 
DEVELOPMENT, AGRICULTURE & 
ENVIRONMENT)
GENDER
SUPPORT TO TRADE AND 
INVESTMENT (Econ. Development)
INSTITUTIONAL DEVELOPMENT & 
CAPACITY BUILDING (support to 
NAO office)
SUPPORTTO NSAs
HEALTH & POPULATION
PRIVATE SECTOR DEVELOPMENT 
(TRADE, ECONOMIC 
DEVELOPMENT, CUSTOMS, CBI, 
MICRO-PROJECTS
PROMOTION OF DEMOCRACY & 
RULE OF LAW
Focal AreaNon-focal area
STRUCTURAL ADJUSTMENT 
SUPPORT
Does not include other complementary instruments (eg EIB)
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education (micro-projects), budget support, PFM reform, macro-economic support and support 
to social sectors. Identified cross-cutting issues included governance, institutional development, 
capacity building, support to NSAs, and support to trade, HIV/AIDS, gender and environment. 
EDF10 (2008-2013) – strategy developed within both good governance and macro-economic 
stability frameworks and alignment of support to MGDS43 with focal areas rural development, 
food security, agriculture and regional integration (with focus on local and regional road 
infrastructure) and GBS plus non-focal areas PFM, macro-economic support and policy reform in 
social sectors. Identified cross-cutting issues include governance, institutional capacity building, 
EPA, trade and investment, HIV/AIDS, gender and environment (energy and water). 
Figure 2: Evolution of EC Support to Malawi 
 
4.2.2 EDF9  
At the time of design of the EDF9 CSP/NIP, the MPRSP was still under preparation although the 
draft GoM strategy had been the subject of dialogue with donors. This strategy was based upon 
free market principles and a multi-sectoral approach to address the causes of poverty including 
access to land, low productivity of small-holder agriculture and low rural incomes. Expansion of 
off-farm employment, promotion of private sector growth and support to social services were 
objectives through realignment of public expenditures on social sectors (education and health). 
The dependence of Malawi on financial and technical assistance of donors in implementation of 
poverty reduction programmes was noted as was the „strong concurrence‟ between GoM, EC 
and EU Member States on the need for SWAps. At the same time severe constraints were noted 
including budgetary indiscipline, low absorptive capacity, HIV/AIDS and land pressure. 
                                               
43
  MGDS I 2006-2011 is being revised. MGDS II 2011-2016 is currently being drafted 
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The EDF9 programming involved consultation with public and private sectors, CSOs, NSAs, 
NGOs, EU Member States and other donors and development agencies. It was thus concluded 
that EC support to poverty reduction should focus on: agriculture, food security and natural 
resources management; transport infrastructure; and macro-economic support (focussed on 
social sectors – health and education). The A-envelope was €276m; the B-envelope was €69m 
EDF9 funds included FLEX. 
Assistance to agriculture, food security and natural resources management aimed at diversified 
rural production, income generation, natural resources management plus development of safety 
nets. 
Support to transport infrastructure continued to support the NRA plus other key sector 
institutions (for sustainable road maintenance of past investments), increased rural access by 
rehabilitation of feeder roads and improved regional access. 
Macro-economic support to social services included support to development of performance 
indicators and PFM. 
Non-focal areas included continuing support for micro-projects, civic education (for 
democratisation), good governance and NSAs.  
Food security and transversal issues were also funded via a variety of „budget lines‟. 
4.2.3 EDF10  
EDF10 support to Malawi is informed by the policy objectives of MGDS I (2006-2011), under 
which poverty reduction is to be achieved by creation of wealth through economic growth and 
infrastructure development. MGDS I has five themes: economic growth, social protection, social 
development, infrastructure development and improved governance. Within these themes 
MGDS I seeks concentration of effort on six priorities: agriculture and food security, irrigation 
and water development, transport infrastructure development, energy generation and supply, 
integrated rural development and prevention of nutrition disorders and HIV/AIDS. 
EC support and that of EU Member States should be complementary whilst synergies will be 
sought with other funding agencies in development of SWAps. Budget support will be the 
preferred modality followed by joint financing with other donors. 
The EDF10 CSP was designed to be developed under both good governance and macro-
economic stability frameworks. A main element is General Budget Support (GBS) aimed at 
strengthening macro-economic stability and PFM plus policy reforms in social sectors. In 
addition, the two focal areas are agriculture and food security (in the context of national 
development and regional integration) and; regional inter-connection (focus on road 
infrastructure). Non-focal areas of support include good governance (Rule of Law – Justice and 
Civic Education), EPA – investments and trade, HIV/AIDS, promotion of gender and institutional 
capacity building. Other sectors such as energy, sanitation and water may be financed under 
EU-Africa Infrastructure Partnership and/or EIB.  
4.3 Implementation  
4.3.1 Budget Support 
The EC has supported structural adjustment since 1993 with the objectives of supporting reform 
programmes while mitigating the impacts of existing fiscal austerity programmes. Counterpart 
funds supported the GoM expenditure in social sectors (health and education), debt repayment 
and backlog road maintenance.  
Under the EDF9, macro-economic support to finance the MPRSP took the form of non-targeted 
budget support. The 2003 evaluation of the Commission‟s country strategy recommended 
increasing the proportion of budget support. Under the EDF10, general budget support 
represents an indicative allocation of 35-40% of financial resources (i.e. €25-30m per year). EU 
budget support is being provided jointly with other donors (in the framework of the CABS Group) 
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in support of the MGDS objectives of macro-economic stability, policy reform in social sectors 
and PFM. It is meant to contribute to improvements of education and health MDG indicators. 
The GoM has committed to a reduction of domestic debt by means of decreased expenditures 
combined with lower domestic interest payments, thus generating savings which will be used to 
support pro-growth (infrastructure, agriculture) and pro-poor (health, education) expenditure. The 
aim is to promote a low fiscal deficit, lower interest rates, controlled inflation, higher investment 
and increased economic growth plus restoring international reserves44.  
Following the May 2011 review the IMF declaration that Malawi is „off track‟ has created 
additional financial shock as, in July 2011, major donors suspended budget support 
disbursements.  
4.3.2 Focal Areas 
Focal sector 1: Rural Development, Agriculture, Food Security and Natural Resources 
The EC strategy in the agriculture and food security focal sector aims at helping to remove 
structural constraints impeding the development of the agricultural sector. The overall objective 
is to increase household incomes and improve food security in rural areas.  
The Country Strategy Paper 2001-2007 outlined how this objective was to be accomplished, 
focusing on the creation of an institutional enabling environment, improving and diversifying 
income earning opportunities in rural areas, improving economic and sustainable management 
of natural resources and supporting safety net interventions. 
The EC‟s EDF10 strategy continues to focus on agriculture as a key area for reducing poverty 
and hunger and generally maintains the Commission‟s previous strategic orientation. In 
comparison to the EDF9 strategy, there is a more explicit distinction between agricultural 
interventions aiming at economic growth and addressed to households with greater productive 
capacities, and food security interventions aiming mainly at availability and accessibility of food 
targeted at the more disadvantaged households45. CSP 2008-2013 plans to support agriculture-
led growth through continued support for the sustainable management of natural resources, the 
provision of packages of measures to increase productivity, measures to increase Malawi‟s 
competitiveness on the global market and improvement in marketing of agricultural products. 
The EC foresaw support to the development of a SWAp while providing assistance through 
classical programmes and, if appropriate, through budget support. The development of the 
Agricultural Development Programme (ADP), later renamed Agricultural Sector Wide Approach 
(ASWAp), has created momentum for the development of a Medium Term Plan (MTP) for the 
Farm Input Subsidy Programme (FISP). The FISP MTP is still in the stage of being finalised46. 
Currently there is a considerable delay in committing €63m in the agricultural sector under 
EDF10. These funds are foreseen for the multi-donor trust fund Agricultural Development 
Programme- Support Project (ASWAp-SP) under the Ministry of Agriculture and Food Security 
and for irrigation under the Ministry of Irrigation and Water Development.  
Regarding food security, EDF10 addresses availability, access and nutrition aspects. The EC 
CSP for EDF10 intends to support food availability at household level through activities 
stimulating production and at national level through innovative approaches such as weather 
insurance and South African Future Exchange Markets (SAFEX) and traditional approaches 
such as the National Food Reserve Agency. Accessibility of food is to be supported through 
conditional transfers to able-bodied groups through cash for work programmes and 
unconditional transfers to vulnerable groups. Nutrition is to be addressed by promoting food with 
higher nutritional value and through awareness-raising and education on dietary matters with 
particular attention to vulnerable groups. 
                                               
44
  Although it is currently reported that chronic hard currency shortages continue and there is increasing discussion of devaluation of 
the Malawi Kwacha.  
45
  Under EDF9 most support to food security was supplied under thematic budget line. 
46
 An inital version was submitted with the revised ASWAp document but both have been under revision since March 2010 
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Focal sector 2: Local and regional road infrastructure and transport (Regional integration) 
There is a basic difference of emphasis of support between the project-based approach of EDF9 
(Transport & Infrastructure) and the proposed SBS approach of EDF10 (Regional Integration - 
focus on local and regional road infrastructure and transport). The approach under EDF8 and 
EDF9 CSPs was predominantly project-based that resulted in multiple capital investments in 
reconstruction, backlog maintenance and maintenance of classified roads,47 although contractual 
complications and delays have beset some interventions. Capacity building and support to 
sector institutions have also been delayed (EDF9 INSTAP) whilst the EDF10 FA for the Road 
Transport Sector Policy Support Programme only recently has been signed. 
The Sector Working Group in Transport has become a more regular forum for dialogue with 
increasing participation of sector stakeholders. 
Under IGPWP Phase I some rural roads were rehabilitated with maintenance of these roads 
under IGPWP Phase II and additional reconstruction of feeder roads and bridges48. 
4.3.3 Non-Focal Areas49 
Under the EDF9 the non-focal sectors were identified as good governance, civic education, 
micro-projects, health, non-state actors and institutional capacity building. Under the EDF10, 
non-focal sectors were reassessed and were identified as governance; regional integration – 
trade; HIV/AIDS & gender and capacity-building to support focal sector activities as strategic 
areas and/or cross-cutting issues.  
Good Governance & Civic Education 
The EC support to civic education and to the judiciary is components of an EC initiative 
promoting rule of law and civic education (NICE). Promotion of the rule of law and improved 
access to justice gained momentum during the EDF9 and this has been extended under the 
EDF10 where common understanding and coordination in the justice sector will hopefully lead 
towards a SWAp. Other aspects of governance and the rule of law component encompass PFM 
and improved transparency and capacity of sector institutions, as well as capacity building of the 
Malawi Electoral Commission.  
Micro-Project Programmes  
Under the EDF8 micro-projects in the areas of education, health, water and sanitation 
(WATSAN) and community development have been implemented. Emphasis has been on 
agriculture and supporting income generating initiatives of local communities but poor planning 
at district level has limited effectiveness.  
Health 
EC support to the „Health Reform and Decentralisation Project‟ aimed to support central and 
district level health service management under the EDF9 but has failed to deliver the anticipated 
results primarily due to the high turnover and loss of trained medical personnel and management 
staff. 
Non State Actors (NSAs) 
Support to NSAs includes interventions aimed at improved governance, service delivery to local 
communities, capacity building for NSAs for advocacy and implementation of development co-
operation programmes. The EC support to NSAs is provided under a specific capacity building 
programme (9ACPMAI28). 
Institutional Capacity-Building 
                                               
47
  Capital works include: Masasa-Golomoti-Monkey Bay (89km), Monkey Bay-Mangochi (62km), Lilongwe roads (41km), Lilongwe-
Nsepe (168km), Chikwana-Nchalo-Bangula (86km), Mzuzu roads (17km); backlog maintenance (MBARM Programme); Rural 
Feeder Roads Programme; Lakeshore Road Infrastructure Support (bi«ridge reconstruction). 
48
  Rehabilitated infrastructure is maintained by road maintenance „clubs‟ whose members receive payment from IGPWP for work 
done paid through DAs  
49
  The description of what constitutes a non-focal or cross-cutting issue is not consistent in either EDF9 CSP or EDF10 CSP such 
that certain issues are expected to be mainstreamed in sector interventions (e.g. gender or HIV/AIDS) whilst ostensibly being 
considered as a non-focal sector. Similarly institutional capacity building and institutional development appear to be arbitrarily split 
between non-focal and cross-cutting status. 
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The implementation of the EDF9 NIP was facilitated by the Technical Co-operation Facility 
(TCF) and provided a Technical Assistance Facility (TAF) to support training and management 
of GoM institutions and programme management. The EDF10 continues this assistance to NAO 
and through TCF to assist the GoM in preparing sector plans, strategies, medium-term 
expenditure frameworks, pre-feasibility and feasibility studies.  
Regional Integration, Trade and Investment 
Malawi is pursuing EPA negotiations as part of the ESA EPA group but negotiations have been 
protracted and it is feared that development and agricultural issues have not been adequately 
covered, such that adjustment costs could be significant. The EC has provided support to the 
National EPA Secretariat where provision was primarily to be at the regional level.  
HIV/AIDS 
Support to fight HIV/AIDS is specifically provided for as a non-focal sector as it is envisioned that 
this will be mainstreamed into all interventions. The EC has been a major contributor to the 
Global Fund to combat HIV/AIDS, TB and malaria. HIV/AIDS is also addressed at sectoral level 
enhanced by support to the Malawi Blood Transfusion Service (8ACPMAI20, 9ACPMAI26).  
Gender  
Promotion of gender has under the EDF10 been elevated as a non-focal sector with support to 
the government‟s commitment to reducing gender inequalities in accessing productive 
resources, development opportunities and decision-making. Support focuses on capacity 
building amongst stakeholders and on the establishment of monitoring mechanisms to 
differentiate impact on poor women and men with the aim that all interventions equally benefit 
and empower poor women and men. 
4.3.4 Cross-Cutting Issues 
EC-funded programmes in the areas of food security, agriculture, nutrition, health and civic 
education have - to various degrees - integrated cross-cutting issues such as children and 
gender equality, HIV/AIDS, environmental concerns and institutional development. Objectives of 
the Cotonou Agreement and support to reach the MDGs promote that such cross cutting issues 
are at least considered at project level.  
Children and gender equality 
Food security policies identify the needs of women and vulnerable groups such as children and 
HIV/AIDS sufferers with provisions for conditional and unconditional transfers to address 
accessibility as well as expanding education on nutrition.  
Environment  
Environmental issues are of crucial importance for focal sector 1 (Agriculture and food security) 
as soil conservation and halting/reversing land degradation have to be adequately addressed, 
otherwise yields will continue to decline. For this reason sustainable management of natural 
resources features prominently in the EC response strategies of both EDF9 and 10. EDF10 
furthermore envisages the exploration of potential for biological/organic agriculture, the funding 
of environmental policy-making, the country‟s participation in Multilateral Environmental 
Agreements and the development of a monitoring system of indicators on sustainable 
management of natural resources as possible areas of EC support. Within this area support to 
sanitation and water supply under the Water Facility is also considered.  
Institutional Development  
EC regards institutional strengthening as an essential and cross-cutting element of its response 
strategy as institutional weaknesses in the public sector are seriously hampering implementation 
of government policies. For the agricultural sector this is reflected in capacity building measures 
for government, small holder organisations and NSAs; whilst in the transport sector this support 
has been aimed at sector institutions plus national contractors and consultants.  
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5. Answers to Evaluation Questions  
To focus the scope of the evaluation, a set of ten evaluation questions (EQs) have been 
developed along with a limited number of judgement criteria (JC) and indicators for each EQ, 
such that there is coverage of all evaluation criteria and issues as specified in the ToR.  
EQ EVALUATION QUESTION 
EQ1 
To what extent have the EC support strategies responded to the changing needs of the Malawian 
population and those expressed by the GoM? 
EQ2 To what extent has EC support contributed to increased agriculture-led economic growth? 
EQ3 
To what extent has EC support contributed to improved food security, at national and household 
levels (with special regard to female and child headed households, children under five, orphans, 
HIV/AIDS sufferers and the disabled)? 
EQ4 
To what extent has EC support to the road sector in Malawi contributed to management of a 
network that provides levels of service that respond to user needs? 
EQ5 
To what extent has EC support to the road sector in Malawi contributed to improved regional 
connectivity? 
EQ6 
To what extent has EC support to capacity building in trade negotiations of Malawi and related 
reforms complemented support to regional integration? 
EQ7 
To what extent has EC budget support and associated policy dialogue contributed to stabilising 
the external and fiscal balances? 
EQ8 
To what extent has EC budget support contributed to improve Public Financial Management and 
to orient budgetary priorities and actual expenditures towards poverty reduction? 
EQ9 
To what extent has EC support to Rule of Law (civic education (NICE) and rule of law) (Justice) 
and NSAs contributed to increased participation and oversight of civil society in Governmental 
and parliamentarian decision making processes in Malawi? 
EQ10 
To what extent has the choice of EC aid modalities contributed to the implementation of the EC 
support? 
An overview of the EQs in terms of sector coverage and issues is shown below. 
CRITERIA EQ1 EQ2 EQ3 EQ4 EQ5 EQ6 EQ7 EQ8 EQ9 EQ10 
Relevance X   X       
Effectiveness  X X X X X X X X  
Efficiency       X X  X 
Impact  X X X X    X  
Sustainability  X X X X      
Coherence X     X    X 
Value added X     X X   X 
ISSUES           
3Cs X     X X X X X 
Cross-cutting 
issues 
 X X X  X   X  
 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
28 
5.1 Response to the changing needs of the Malawian population and those expressed 
by GoM  
EQ 1 
To what extent have the EC support strategies responded to the 
changing needs of the Malawian population and those expressed by 
the GoM? 
Judgement 
Criterion 1.1 
EC support strategy takes into account the short-term and longer term needs of 
Malawian population including accurate and timely adjustments from programming to 
implementation based on evolving needs 
Judgement 
Criterion 1.2  
Problem analysis has been a consultation process involving government, donors, 
NSAs and target population informed by conclusions of previous evaluations. 
Judgement 
Criteria 1.3 
EC strategy is responsive to national priorities and policies for development and 
growth. 
Judgement 
Criterion 1.4 
EC strategy is coherent and coordinated with other donor programmes in Malawi. 
Judgement 
Criterion 1.5 
Absence of conflict between EC development objectives in Malawi and EC global 
and regional policies and strategic frameworks. 
Judgement 
Criterion 1.6 
EC strategy offered value added in contributing to greater focus of development 
support to Malawi from EU Member States. 
Answer to the Evaluation Question  
Overall, needs have changed little over many years and, as EC strategy has responded to such 
needs, EC support areas have also changed little over several programming cycles (and the 
draft MGDS II suggests on the whole, continuation of this situation). Based upon a joint 
government review of its co-operation with several donors in 2005 and the findings of a Steering 
Committee and Technical Working Group of sector experts from line ministries proposals were 
made for support interventions for EDF10 funding. These needs were confirmed by stakeholder 
consultation workshops in various parts of Malawi in preparation of the EDF10 CSP, confirming 
that the needs of the population have been accurately identified by GoM. Also it was confirmed 
that targeting of needs by EC and other donors was appropriate. Interviews with development 
partners and beneficiary institutions during the field phase suggests that with the exception of 
FS emergencies EC has not exhibited much flexibility in timely adjustment of support to 
evolving needs (to some extent a manifestation of rigidity of EC procedures – this is discussed 
elsewhere). However, given the consistent and enduring nature of needs and correctly targeted 
corresponding support, the effect of such inflexibility has not been significant, except perhaps 
as a „visibility issue‟ arising from negative perceptions of EC inflexibility on the part of 
development partners. Despite major efforts in capacity building and institutional support over 
several programming cycles by EC (and other donors) there is continuing institutional fragility. 
This fragility impedes sustainability at higher levels and to a lesser degree, at lower levels.  
 
Overall, EC support strategies have responded to the short term and long term needs of the 
Malawian population as expressed by GoM and confirmed by independent stakeholder 
consultation (Indicators 1.1.1 and 1.1.2).50 Both CSPs reflect national priorities and policies set 
out in those national strategies and both CSPs do show such responsiveness to national policies 
and priorities51 (Indicator 1.1.1). EC support has in fact picked up on the differences between 
MPRSP and MGDS I. In essence, MPRSP was a „classic‟ poverty reduction strategy whilst 
MGDS I sought to facilitate economic development and employment creation as a means to 
reduce poverty (although the essential differences are not significant in terms of focal sector 
needs, which again points to the essential consistency of national needs and priorities over 
many years). With the exception of food security issues, there has been little necessity for major 
adjustments to accurately identified EC support strategies. However, some evaluation reports 
pointed to an inflexibility and untimely response by EC to changing needs due to rigid EC 
                                               
50
  This consultation is reported to have continued with on-going drafting of MGDS II with regional workshops in the north, centre and 
south of Malawi having been held to discuss perceived needs. 
51
  EDF9 CSP responds directly to MPRS Pillar 1: Sustainable pro-poor growth; EDF10 CSP responds directly to the five themes of 
MGDS (sustainable growth, social protection, social development, infrastructure development and improved governance). 
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administrative, procurement and financial regulations as well as to other reasons – this was fully 
confirmed in several interviews during the field phase. (Indicator 1.1.3) (JC1.1).  
Both EDF9 and EDF10 CSPs present an analysis of national development strategies plus a 
country analysis covering the political, institutional, economic, commercial, social and 
environmental situations (Indicator 1.3.2). However, this analysis is considerably more detailed 
for preparation of the EDF10 CSP (although little mention is made to increasing pressures of 
continuing high population growth or climate change). Both CSPs respond to the over-arching 
national development policies and strategies as expressed in the MPRSP (EDF9) 2001 – 2006 
and the MGDS I (EDF10) 2006 – 201152. Both national development strategies report 
preparation as being the product of a consultation process, although the documentary evidence 
of such consultation is much more extensive in the MGDS (which is itself a more comprehensive 
document than the MPRSP, as is to be expected from a second generation national poverty 
reduction and development strategy) (Indicator 1.3.1). The degree of consultation in preparation 
of CSPs mirrors that of the national strategies. Preparation of EDF10 CSP took into account the 
majority of lessons learnt and recommendations of the 2003 Evaluation of the EC Country 
Strategy such as that the over-arching theme of the CSP should be on good governance at both 
central and local levels with further recommendations encompassing democracy, human rights, 
food security, natural resources, transport infrastructure and health (Indicator 1.2.2). Overall 
EDF10 CSP shows more evidence of proactive consultation with stakeholders than the EDF9 
CSP (Indicator 1.2.3)53. The preparation of this earlier strategy paper was characterised by 
limited consultation and involvement of stakeholders with a resultant lack of local ownership. By 
comparison, preparation of the EDF10 CSP involved much greater dialogue and consultation 
with a wider range of stakeholders54 including three consultation meetings in the north, centre 
and south of the country55. Also, civil society has been involved in strategic programming (e.g. 
MTR of EDF10) and measures have been taken to increase such involvement in programming, 
monitoring and implementation. However, the recent deterioration in relations between 
government and civil society organisations has not facilitated such actions. (Indicator 1.2.1) 
(JC1.2, JC1.3)  
There is increasing coherence and coordination of EC support with other donor support including 
EU Member States (in accordance with the Paris Declaration) although there remains scope for 
further streamlining of such coordination56. Currently, most inter-donor consultation is on a 
bilateral basis. Moves towards budgetary support and sector wide approaches by the EC have 
created an incentive towards greater coordination and joint policy discussion with the 
government. Sixteen sectors have been identified in Malawi and working groups (sector and 
technical – SWG and TWG) have been established for each, although in some sectors these 
working groups are not active for various reasons. EC is represented in SWGs and/or TWGs in 
ten out of sixteen sectors. Considering that EC is supporting two focal sectors and a few non-
focal and „extra‟ sectors57, such representation appears to be an unnecessarily onerous 
commitment for EUD58. (Indicator 1.4.1) (JC1.4) 
Preparation of both EDF9 and EDF10 CSPs responded to EC international policies such as the 
Cotonou Agreement, European Consensus on Development, EU Strategy for Africa and, most 
                                               
52
  MGDS II is currently being drafted but strategic themes and priority areas appear to be little changed.  
53
  EDF 9 CSP: EC Response Strategy notes that the EDF9 programming exercise has involved the public and private sectors, civil 
society representatives and other non-state actors such as NGOs and after consultation with representatives of NGO sectors, civil 
society the NAO and Delegation concluded that co-operation efforts should be concentrated on poverty reduction efforts  
54
  TCF2 has been reported to be important in facilitating civil society consultation and for mainstreaming cross-cutting issues in co-
operation (as back up/support to sector interventions). 
55
  Consultations were held at Mzuzu, Lilongwe and Blantyre. The outcome of these consultations was considered to be of high 
quality and „filtered through into the country response strategy of CSP‟. The consultations indicated a shared consensus that 
population needs were correctly identified by GoM. Interviews during field phase on the whole confirmed this assertion. 
56
  There is close co-operation with EU MS, especially those leading or involved with direct policy dialogue in a specific area of co-
operation; continuation of previous and proposed EC programmes becomes part of those sector discussions. 
57
  e.g. Water and Sanitation – Water Facility/EIB 
58
 The necessary linkages between all aspects of sector support (some of which involve different line ministries and thus different 
WGs) are fully appreciated but there could be benefits to a busy EUD from more selective prioritisation of EUD resources (which 
could contribute also to greater task sharing in the spirit of the Paris Declaration) 
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recently, the Paris Declaration (Indicator 1.5.1). Also there appears to be good coherence and 
consistency between EC development objectives in Malawi and wider EC policies and 
strategies59. Internal coherence of EC support has improved from EDF9 to EDF1060, although this 
issue is hardly touched upon in either CSP61. (Indicator 1.5.2) (JC1.5) 
The concept of „EC added value‟ is difficult to assess, based on programming documents alone 
as this concept is not defined, or indeed, discussed in either EDF9 or EDF10 CSPs. In EDF10 
CSP „comparative advantage‟ is suggested to accrue from „accumulated experience‟ and 
„synergies that can be formed between focal sectors‟; also „comparative advantage‟ refers to 
comparisons with other donors. Certainly there has been identification of EC competences, 
experience and resources which can be mobilised but there is no accompanying consideration 
of any need to match EUD capacity with support programme needs, nor indeed is there any 
analysis of the „added value‟ concept in either CSP (Indicator 1.6.1). The general consensus 
articulated in interviews with development partners is that „EC added value‟ manifests itself more 
by way of the large funds available through the various modalities and instruments of EC support 
rather than any other perceived manner. However, such perceptions were in most cases 
accompanied by reference to impediments to disbursement due to EC procedures. (Indicator 
1.6.2) (JC1.6)  
                                               
59
  EDF9 CSP was prepared in compliance with the (then recent) Cotonou ACP-EU Partnership 2000 which confirmed and reinforced 
the development co-operation aims of the Treaty Establishing the EC; the main theme was thus reduction and eventual eradication 
of poverty. EDF10 CSP was prepared in compliance with the policies noted above plus external policies developed in the intervening 
period. (EC External Policy, European Consensus on Development, Paris Declaration, EU Strategy for Africa)  
60
  The „Evaluation of EC Country Strategy 2003 noted that „the strategy of CSP lacks coherence in that the three major intervent ion 
areas are covered by numerous different instruments without specifying how they will be linked and what synergies should be 
created‟. EDF10 has more overt linkage and complementarities between support areas (e.g. between support interventions to 
agriculture and PWPs in terms of employment creation) 
61
  The 2003 Evaluation of EC Country Strategy commented on the lack of such coherence between major support areas of EDF9 
CSP (including between support to civil society and the rest of the programme). 
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5.2 EC contribution to agriculture-led economic growth 
EQ 2 
To what extent has EC support contributed to increased agriculture-led 
economic growth? 
Judgement 
Criterion 2.1 
EC support has contributed to development of a SWAp. 
Judgement 
Criterion 2.2 
EC support to sector reforms and institutional capacity building adequately addressed 
requirements for the development of the agricultural sector.  
Judgement 
Criterion 2.3 
EC support contributed to increased productivity of smallholder sector. 
Judgement 
Criterion 2.4 
EC interventions contributed to improved environmentally sustainable land resources 
management practices. 
Judgement 
Criterion 2.5 
EC interventions contributed to improved market competitiveness of agricultural 
products. 
Judgement 
Criterion 2.6 
EC has contributed to improving mainstreaming of crosscutting issues (gender, 
HIV/AIDS, environment) in the agricultural sector. 
Answer to the Evaluation Question 
EC contribution to agriculture-led economic growth has been mainly successful regarding its 
short to medium term project interventions at grassroots level. However, EC support has not 
been able to significantly contribute to improving framework conditions and policy formulation in 
the agricultural sector. Therefore EC support in the sector has contributed little to long term 
changes. 
The distinct agricultural productivity increase the country experienced since 2005 is mainly 
attributed to the GoM‟s Farm Input Subsidy Programme (FISP) which is supported by EC and 
other development partners. This programme has been very effective in achieving immediate 
growth as well as food security for the poor, but it is hardly sustainable in the long-term as it is 
unlikely that subsidy levels can be maintained. Past experience in Malawi shows that yields 
quickly decline with decreasing subsidy levels. 
EC support through project implementation at village level contributed to an increased 
productivity of the agricultural smallholder sector. Diversification of crop production, 
development of land under irrigation, establishment of small scale agri-businesses and 
promotion of soil and water conservation measures positively influenced agricultural growth. 
Increasingly farmers achieve food security and start to seek market opportunities for their 
excess produce. This has led to import substitution of food items, particularly visible in the 
maize self-sufficiency rate achieved. 
EC support to export diversification to reduce the dominance of tobacco as the major export 
crop was successful for coffee and tea, but failed in its support to paprika. Recent reviews and 
evaluations expect EC support to render significant results for sugar, once the supported 
schemes have become fully operational.  
EC support to sector reforms and capacity building has not led to changes that could have 
effectively promoted agricultural growth and failed in its support to GoM to provide the 
necessary favourable framework conditions for increasing production. In a context of 
constrained sector dialogue and disagreements on sector policy issues, recent EC support has 
put less emphasis on sector reforms. While this pragmatic approach to support may be well 
adapted to existing opportunities, long term development does require a stronger focus on 
reforms.  
 EC‟s planned contribution to the multi-donor trust fund Agriculture Sector Wide Approach 
Support Project (ASWAp-SP) under EDF10 is an important step towards the development of a 
SWAp and might help to increase EC‟s leverage in sector policy dialogue. For the last three 
years EC has not been successful in agreeing a support programme for ASWAp and/or in 
joining the Agriculture Development Programme Support Project ADP-SP, the predecessor of 
ASWAp-SP, already supported by the World Bank and other donors since 2008. 
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The GoM‟s Farm Input Subsidy Programme has been supported by the EC through co-financing 
of the seed subsidy component under the Food Security Budget Line (FSBL) and indirectly 
through general budget support as well as through budget support through the food facility 
intended to balance increased expenditures as a result of sharply rising fertiliser prices62. The 
FISP can be regarded as a very effective but non-sustainable short to medium-term intervention, 
as the subsidy is a recurrent expenditure and growth will quickly decrease should the subsidy 
scheme be reduced in size or be discontinued63. EC has made use of its contribution to the 
programme to balance the focus on maize through support to legume seeds and to demand for 
improving efficiency and effectiveness regarding the security of the scheme, the quality of seeds 
and the targeting of beneficiaries. (JC 2.3, Indicator 2.3.1) 
However, most of EC support took a more holistic approach to food security with a stronger 
focus on medium to long term measures including crop diversification64, environmentally 
sustainable natural resource management65, irrigation66 and strengthening of farmers‟ 
associations67. These programmes generally perform well with high adoption rates and with 
visible impact in relation to farmers‟ productivity. Considerable areas are being cultivated utilising 
more environmentally sustainable cultivation techniques68, but there is insufficient data available 
to assess the impact of the interventions on the reduction of erosion or any increase in soil 
fertility. Positive results are particularly visible in irrigation, as farmers reduce their dependency 
on rain fed agriculture and are able to harvest two to three times per year with higher and more 
secure yields. EC assistance has contributed to increasing the area under irrigation by 
approximately 1,600 ha through the Farm Income Diversification Programme (FIDP), the Income 
Generating Public Works Programme (IGPWP) and various NGO projects. In addition, the 
expansion of sugarcane out grower schemes developed another 700 ha under irrigation.69 
Strengthening of farmers‟ associations was meant to improve marketing opportunities and 
market access in order to motivate farmers to increase production and increase their income. EC 
support in this aspect has rendered mixed results with relatively few positive examples where 
farmer associations managed to develop into viable agencies. In most cases associations failed 
to develop visions and skills to function independently from donor support. In general, EC 
support focused more strongly on production than on marketing issues. (JC 2.3 and JC 2.4) 
EC supported cultivation of export crops to diversify exports away from the strong dependency 
on tobacco. The STABEX funds were committed to support the development of coffee, tea and 
paprika under EDF8. Under the project coffee smallholders managed to triple the number of their 
coffee trees70 and yields increased from 547 t to 1,351 t for green berries. For tea the results 
were more visible in the support of tea estates. The replanting of 12.25% (2,278 ha) of the total 
estate tea production area with Superior Cultivar is leading to better yields and higher prices 5 
years after replanting. For tea, results in smallholder tea production were, however, limited, as 
the farmers‟ association failed to perform and was dissolved. However, of the total estimated 
smallholder tea area 8% (272 ha) were replanted and will also benefit from higher yields and 
prices. Support to the paprika sector was not successful as it was channelled through an 
association that did not live up to EC expectations. A MTR described the association as facing 
management problems resulting in a communication breakdown between all stakeholders thus 
                                               
62
 Support through budget support is indirect (for fertilisers not covered by co-funding) 
63
  For the 2011/2012 agricultural season GoM has recently announced plans to reduce the fertiliser component of AISP by 50%. 
Government plans are to continue the subsidy programme at least for the next 5-6 years. 
64 See Annex 1, Indicator 3.2.3 of EQ 3 and indicator 2.5.3 of EQ 2 
65
 See Annex 1, Indicator 2.3.2 and 2.4.1 of EQ 2 
66
 See Annex 1, Indicator 2.3.3 of EQ 2 
67
 See Annex 1, Indicator 2.3.4 of EQ 2 
68
  E.g. The FIDP I MTR 2009 stated 6,587 ha applied with compost / manure, 11,151 ha incorporated with crop residues, 1,038 ha 
pegged with marker ridges, 3,366 ha aligned with contour ridges, 400 ha protected with vetiver hedge rows, 1,925 ha planted with 
agro forestry trees and 1,053 ha under conservation farming 
69  Under FIDP I, IGPWP and several NGO food security projects, small scale irrigation has been supported. FIDP I achieved an 
additional 792 ha under irrigation and IGPWP 670. The contribution of the different NGO food security projects can only be roughly 
estimated. The Accompanying Measures for Sugar and the STABEX sugar support contributed with 700 ha (compared to 1200 
originally planned) to increasing the area under irrigation. EC support so far has contributed about 2.300 ha (about 3.2% of the 
current irrigated area) to increasing land under irrigation in Malawi.  
70
  From an average of 350 to 1,050 trees per farmer 
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undermining the private sector instead of cooperating with it and showing no interest in 
detaching from donor dependence and developing the organisation. In addition the then sole 
paprika buyer decided after 2002 to concentrate its business in the central region of the country 
which dramatically reduced paprika cultivation. In general EC support to export commodities 
faces serious challenges by relying on the development of farmers‟ associations that frequently 
turn out to be unable to perform the tasks they are assigned within the programmes.71 Balances 
from the previous STABEX FMOs has been used to develop the STABEX 2008 FMO whose aim 
was to support Legume Seed Multiplication, Expansion of Irrigated Sugar under Dwangwa 
Smallholder Cane Growers, Production, Processing and Marketing of Cassava; and Support 
Livestock through procurement of Liquid Nitrogen Plant for artificial insemination. Support to 
sugar under the 2008 FMO for the remaining STABEX funds and under the Accompanying 
Measures for Sugar has a high impact potential once the supported schemes have become fully 
operational72. However, out of the 1,200 ha planned, only 700 ha under two schemes have been 
developed.73 The three major shortcomings in design and implementation of sugar support were: 
the insufficient intervention timeframe, a lack of attention regarding the social aspects of 
interventions (particularly land allocation) and the difficulties the implementing agencies faced in 
adhering to the EC regulations linked to the contractual agreements74. (JC2.5) 
EC support to sector reforms and institutional capacity building addressed important 
requirements for the development of the agricultural sector; such as the implementation of the 
land reform, access to agricultural credit and organisational development of MoAFS including a 
reorganisation of the extension services. However, the impact of most programmes targeting 
reforms and capacity building was unsatisfactory. The major factors negatively affecting 
efficiency and effectiveness were a) a lack of political will by the GoM; b) slow development and 
approval of policies and the respective legislation; c) lack of integration of programmes into the 
GoM structure; d) overestimation of GoM‟s capacity to respond to programmes and e) 
overestimation of EC supported programmes‟ capacities (some programmes were clearly 
“overburdened” by unrealistic objectives). Programme design assumptions were frequently over 
optimistic and programme revisions, at times, not sufficiently utilised to realistically re-focus the 
programmes. Complex and politically sensitive sector reforms have not been regarded as a 
priority by GoM, reducing the scope for viable support opportunities at that level. (JC2.2, 
Indicators 2.2.1, 2.2.2)  
EC dialogue has addressed (and continues to address) at least part of the issues necessary for 
development of a SWAp. Some limited technical assistance has been provided in development 
of sector policies and strategies75. However, more work is necessary to develop these strategies 
and to formulate a multi-annual investment programme, which may in turn lead to the 
preparation of a sector MTEF. Sector coordination is improving76 (albeit from a low baseline), but 
there continues to be plenty of room for further improvement. Monitoring systems in the 
agriculture and food security sectors are multiple and specialised but all share problems with 
quality issues to a greater or lesser degree. The preparation of a monitoring and evaluation 
system for the proposed ASWAp is under consideration which could be an opportunity for 
                                               
71
 See Annex 1, Indicators 2.3.4 and 2.5.3 of EQ 2 
72
  “At the macroeconomic level, EC support to a sector which accounts for 5% to 6% to GDP and more than 10% of foreign 
exchange earnings will contribute to sustainable economic growth and to integration of Malawi in the world economy as well as to 
diversification away from tobacco, which is currently the country‟s primary crop.” (EC/ADE, 2009, p. 11) and “The potential and 
prospects of the project to increase farmers‟ incomes and reduce poverty are clearly there when the project is brought into full 
operation with the operationalisation of the pivot irrigation system, albeit at a much smaller scale than anticipated. The long term 
effects of the project to increase farmers‟ incomes and to reduce poverty with a much larger coverage of beneficiaries, are 
considered as positive and hence a good development investment for this particular purpose.” (EC/HTSPE, 2011, page 20) 
73
  The Kasinthula III expansion has installed 5 out of the 6 pivot systems, prepared 295 ha of land and planted 190 ha with 
sugarcane. The project will be able to complete the revised plan up to the end of the implementation period. More problematic is the 
Dwangwa scheme supported with the STABEX funds. It was only able to develop 300 ha (out of 640 ha planned) and cannot 
become operational as no more funds are available, whilst the electric mains connection is still missing and pumps are yet to be 
installed.  
74
 See Annex 1, Indicator 2.5.1 of EQ 2 
75
 In accordance with division of labour between DCAFS donors 
76
  Donor sector coordination through the Donor Committee for Agriculture and Food Security is increasingly harmonising donor 
sector dialogue, e.g. through consolidated comments to GoM policy documents. Sector coordination including GoM and other 
stakeholders is regarded as working well in the irrigation sector with the sector working group functional, but still continuing 
unsatisfactory in general agriculture as the sector working group for agriculture is extremely slow to take off the ground. 
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streamlining monitoring systems. Institutional capacity continues to be weak (after much 
technical assistance over many years). The national macro-economic situation is very relevant 
as a prerequisite to any proposed sector budgetary support and despite encouraging GDP 
growth in recent years Malawi is not exempt from the effects of the global economic crisis77. 
National revenues and balance of payments have suffered, exacerbated by a continuing chronic 
shortage of foreign exchange. Whilst the current levels of achievement (including reportedly 
improving PFM) might not be judged adequate to launch sector budgetary support, EC is 
planning to support the Multi-Donor Trust Fund78 ASWAp-SP under EDF10 as a step towards 
pooled funding. However, commitments are considerably delayed and EC has so far not been 
able to commit its contribution to the support programme. This shortcoming seems to have been 
linked to a number of issues: a) EC difficulties in preparing quality proposals that GoM would 
agree to, b) dialogue problems with MoAFS and c) institutional capacity problems within GoM 
Line Ministries with a lack of longer term visions and policies / strategies79. A current formulation 
mission is expected to design the EC contribution and move the process forwards. It is clear that 
considerable additional work will be required during the course of implementation of the ASWAp-
SP to improve achievements regarding the key areas in order to progress to sector budget 
support. (JC 2.1, Indicator 2.1.1)  
The EC has clearly contributed to improving mainstreaming of cross cutting issues in the 
agricultural sector80. However, women are still not benefiting to the same degree as men from 
interventions and the incorporation of gender issues varies widely between the programmes, 
ranging from examples of good practice to neglect81. (JC2.6) 
                                               
77
  GoM has stated commitment to agriculture and food security as a „growth-facilitating sector‟ resulting in allocations of 12.5% of 
national budget to the sector. However, the international economic crisis is impacting upon Malawi in terms of adverse balance of 
payments and reduced foreign exchange reserves. Government has committed to a continuing tight fiscal policy (to reduce inflation), 
control of domestic borrowing and a flexible exchange rate mechanism. This could severely limit the implementation of sector 
strategies, particularly the currently foreseen scope of the agricultural input subsidy programme. 
78
 MDTF is expected to be established at the end of 2011 
79
 E.g. central policy documents not available such as FISP MTP, delayed confirmation of the amount of Government contribution by 
the Ministry of Finance and agreement on safeguards ('conditionalities') acceptable to all development partners 
80
 See Annex 1, Indicators 2.6.1, 2.6.2, 2.6.3 and 2.6.4 of EQ 2 
81
 See Annex 1, Indicators 2.6.2 of EQ 2 
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5.3 EC contribution to food security 
EQ 3 
To what extent has EC support contributed to improved food security, at 
national and household levels (with special regard to children under five 
and HIV/AIDS sufferers)? 
Judgement 
Criterion 3.1 
EC support has contributed to improved management of the food security policy by the 
respective government institutions. 
Judgement 
Criterion 3.2  
EC supported interventions contributed to farmers increasing and diversifying their 
agricultural production for subsistence.  
Judgement 
Criterion 3.3  
EC interventions contributed to on- and off-farm income-earning opportunities for rural 
households which provide means to purchase food. 
Judgement 
Criterion 3.4 
EC support facilitated effective safety net interventions to improve the nutritional status 
of vulnerable groups (children under five, orphans, HIV/AIDS sufferers and the 
incapacitated). 
 Answer to the Evaluation Question 
EC support has overall contributed substantially to improved food security at national and 
household level.  
Generally food security projects at grassroots level have been successful in improving 
household food security, reducing the hunger months and diversifying crop production with 
specific attention to drought resistant crops and crops maturing during the hunger season. 
Public works programmes have effectively provided income to the poor and thus have helped to 
enhance their food security.  
At national level the Technical Secretariat of the Food Security Joint Task Force, set up in 2002 
with EC assistance, has clearly improved stakeholder coordination in coordinating response to 
crisis and enhancing the flow of information within the sector. 
EC support to the National Food Reserve Agency (NFRA) resulted in better management of the 
Strategic Grain Reserve (SGR), but suffered from different opinions regarding the role of the 
NFRA, the ideal size of the SGR and the type of support required. From 2007, no more support 
was rendered to NFRA and SGR. 
EC support focused on availability and accessibility. Attention to nutrition also has increased 
over time. The most vulnerable groups of the ultra-poor were overall not sufficiently targeted by 
food security interventions82. Positive results were achieved addressing acute under-5 
malnutrition, while impacts of nutrition interventions were very few. 
Overall EC developed good complementarities between EDF and BL interventions and good 
geographic complementarities. There are some good examples for the use of disbursement 
conditions to create favourable implementation conditions such as the condition on the re-
establishment of the Forest Development Fund to strengthen the forestry sector. Major 
shortcomings were delays in the implementation of rapid response interventions, 
implementation time frames that were too short to achieve sustainable results and difficulties 
implementing partners faced in complying with EC procedures leading to delays, non-utilisation 
of funds and impeding better results. M&E systems range from good practice to unsatisfactory.  
 
EC support to the improved management of the Food Security Policy included primary focus on 
the establishment and support of a Technical Secretariat of the Food Security Joint Task Force 
(TS/FCJTF) to coordinate food security interventions as much as assistance to the NFRA and 
the SGR. The TS/FCJTF has developed into a relevant and effective coordination body for food 
security stakeholders, which is highly appreciated by GoM and development partners. However, 
the database for policy and project implementation monitoring is not fully utilised by all EC 
supported implementers and therefore its usefulness for benchmarking purposes remains 
limited. Integration of TS into GoM structures after phase out of EC support is not yet clarified83. 
                                               
82
 It is noted that quantification and even identification of this most vulnerable category is not facilitated by poor quality of census and 
baseline data 
83
 Although PE8 has included some exit strategies and activities aimed at securing integration 
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(Indicator 3.1.1) The NFRA was able to improve its management of the SGR, which helped to 
improve national food availability. However, the role and performance of the NFRA continues to 
be problematic. Despite a common agreement among all stakeholders that the NFRA should 
concentrate on the management of the SGR as its core function, it continues to play several 
roles, including price stabilisation and commercial imports and sales. Sector dialogue has not 
recently progressed on this issue, the SGR has been accused several times of mismanagement 
and fraud and in addition, the GoM repeatedly sold maize from SGR against agreements with 
donors, including the EC, thus worsening food crises instead of reducing them. These 
shortcomings and other stakeholder disagreements on handling the SGR and the kind of support 
required have impeded better results of EC support to the SGR. As a result, the EC discontinued 
its support to NFRA and SGR in 2007 (Indicators 3.1.2 and 3.1.3). 
EC has an interest not only in “classical” risk management tools such as food reserves, but also 
in supporting innovative approaches to food security. The € 3.3m Malawi received in 2010 under 
the Food Security Thematic Programme (FSTP) 2007-2010 will be used for developing 
innovative approaches to improve the effectiveness and efficiency of existing unconditional cash 
transfer programmes to the ultra-poor. (Indicator 3.1.4 (JC3.1)) 
EC interventions such as support to the seed subsidy component and village level intervention 
programmes such as Food Income Diversification Programme (FIDP) and NGO food security 
projects have clearly contributed to increasing and diversifying farmers‟ agricultural production. 
Maize production as well as the production of more drought resistant and/or less nutrient 
demanding crops such as cassava, groundnuts and sweet potatoes has increased84. However, 
increases in production have not yet led to a longer term, inter-year better price stability85. 
Several recent studies indicate that the GoM‟s highly interventionist maize market policies might 
impede the development of functioning markets and negatively influence food security86. (JC3.2) 
EC-supported public works programmes like PWP, IGPWP and SPRINT have been very 
effective in increasing off-farm income opportunities for the rural poor, thus increasing their 
access to food. They have been particularly useful in targeting the poorer population groups, as 
low salary levels attract only the poor, so that support is clearly delimited as a safety net 
intervention. Female participation accounted for 42% of programme beneficiaries as a result of 
distinct targeting of women as potential beneficiaries87. As public work programmes are only 
short-term with regard to providing access to income, the evolution of programme design shows 
the attempt to increasingly focus on developing more permanent income generating activities 
through public works programmes (e.g. the construction and rehabilitation of irrigation structures 
generates wage income as a public works programme, but will also increase income generation 
through increased agricultural production). (JC3.3, Indicators 3.3.2 and 3.3.3) 
The last years have seen substantial reductions in under-nourishment, particularly regarding 
wasting prevalence in children under five - an indicator for reduced acute malnutrition. While 
chronic malnutrition continues to be a severe problem, acute malnutrition is under control.88 
Project reports and evaluation results show that safety net interventions such as therapeutic and 
supplementary feeding programmes, as supported by the EC, have been very successful in 
preventing acute malnutrition. The EC support has had visible impacts on early detection of 
malnutrition, improvements in cure rates and reduction of under-five mortality rates. Impact on 
chronic malnutrition is not visible, mainly due to short programme durations which have been 
insufficient to bring about real changes and due to the projects being too limited in the scope of 
their interventions. Communities have enhanced their knowledge on nutritional issues, but are 
still reluctant to take on more responsibilities regarding the prevention of malnutrition. NGO exit 
strategies relying on community volunteers to continue working after project phase out did not 
work out well, as volunteers were unable to continue providing services without remuneration.89 
                                               
84
 See Annex 1, Indicators 3.2.2.and 3.2.4 of EQ3 and indicator 2.3.1 of EQ2 
85
 Although prices have been stable over the past year 
86
 See Annex 1, indicator 3.2.3 of EQ3 
87
  Data limitations did not allow assessing the percentage of female headed households that participated in the programme. 
88
 See Annex 1, Indicator 3.4.1 of EQ3 
89
 See Annex 1, Indicators 3.4.1 and 3.4.2 of EQ3 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
37 
Support to the nutrition and food security surveillance system has not resulted in the 
consolidation of a functional Integrated Nutrition and Food Security Surveillance System 
(INFSSS). During the period in which EC supported INFSSS, the system was functional, with 
some deficiencies regarding data quality and the timeliness of provision of data to stakeholders. 
Utilisation of INFSSS data was for these reasons minimal. As the system had been run by an 
NGO without being well integrated into GoM structures, the system promptly collapsed after 
being handed over to GoM in 2008.90  
 
In general, an assessment by the EC Court of Auditors in 2010 stated that support to food 
security was mainly focussed on availability and accessibility aspects, while increasing attention 
to nutrition developed gradually. Nutrition did not feature as an issue in the CSP for EDF9, but 
was then addressed under the B-Envelope resulting in the Sustainable Nutrition Rehabilitation 
Project and was included as a specific objective in the CSP for EDF10. Under the FSBL, 
nutrition was underrepresented: only seven out of nineteen NGO projects explicitly addressed 
nutrition as a specific intervention. As FS interventions focused mostly on the productive part of 
the population, the most vulnerable groups of the ultra-poor were overall not sufficiently targeted 
by food security interventions91. (JC 3.4) 
While EC developed good complementarities between EDF and BL interventions and good 
geographic complementarities and coordination between and sometimes even within 
programmes, projects could have been better92. Disbursement conditions have been used 
strategically to create favourable implementation conditions, e.g. the condition to re-establish the 
Forest Development Fund in the IFSML, which delayed the project start, but will increase the 
sustainability of results. EC support meant as a rapid response for crisis, such as the Food 
Facility to react to the soaring food prices; and SPRINT, designed as a response to the food 
crisis of 2005 during the hunger months, failed to deliver on time. Lengthy EC decision 
modalities and EDF procedures not adapted to rapid response requirements delayed 
implementation. In the case of SPRINT the hunger months had already passed when the project 
started implementation. Other obstacles to smooth implementation were the severe difficulties 
implementing partners faced with complying with EC procedures. Projects ran out of funds, 
because they were unable to supply the necessary documentation completely and on time (e.g. 
IFSML I had no funds available during 12 months of implementation and TS is currently without 
funds as Programmes Estimate93 (PE) 8 will not be approved before closing PE 5 and PE6). This 
is a particularly serious problem in agriculture, where the agricultural calendar requires timely 
implementation in order not to lose a whole cropping season. Frequently implementation periods 
ranging between 18 months and three years are too short to render sustainable results. In 
agriculture and food security even funding cycles of three to five years are regarded as too short 
to consolidate project results. The success of FIDP and IGPWP is clearly linked to the fact that 
successive project phases have allowed for longer implementation time frames and making use 
of learning experiences of previous phases. M&E systems range from good practices (FIDP, 
IGPWP) to rather weak examples, with little baseline data available and weak information 
management and data collection capacities. Multiple and fragmented approaches across the 
sector hinder the development of a benchmarking system for comparing implementation 
intervention and effectiveness, as well as attribution of changes94. EDF10 support to ASWAp 
and GBI foresees to include support to improvement of agricultural statistics and improvement of 
the ASWAp M&E system to address this issue. (JC 3.2, Indicator 3.2.1) 
                                               
90
 See Annex 1, Indicator 3.4.3 of EQ3 
91
 See Annex 1, Indicator 3.4.1 of EQ3 
92
  Examples were cited for the lack of linkages between FIDP and IGPWP (IGPWP rural roads component could have benefited 
developing agri-business initiatives under FIDP) and within the Public Works Programmes (Forest activities contributing to lifting of 
water tables might have been developed into irrigation activities and irrigation activities suffered because of the lack of water 
availability) 
93
  Programme Estimates are part of the procedures applied in case of projects and programmes being implemented by means of 
partly decentralised management. “PEs are documents laying down the programme of measures to be carried out and the human 
and material resources required the corresponding budget and the detailed technical and administrative implementing arrangements 
for decentralised execution of a project or programme over a specified period by direct labour and/or by means of public procurement 
and/or the award of grants.” (EC 2009: Practical Guide for PE, page 17) 
94
 Although efforts are being made by TechSec to harmonise indicators across sector project interventions (all donors) – see Vol2 
Annexes I2.6.1 and I3.1.1 
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5.4 Contribution of EC support to sector management of a road network that provides 
appropriate service levels 
EQ 4 
To what extent has EC support to the road sector in Malawi contributed 
to management of a network that provides levels of service that respond 
to user needs?  
Judgement 
Criterion 4.1 
EC policy dialogue has contributed to the development and implementation of national 
road sector strategies, a SWAp and investment programmes.  
Judgement 
Criterion 4.2  
EC support has contributed to improved capacity of national sector institutions, 
contractors and consultants to adequately manage network maintenance and 
development works. 
Judgement 
Criterion 4.3 
EC interventions contributed to improving road network condition. 
Judgement 
Criterion 4.4 
EC interventions contributed to improving rural access. 
Judgment 
Criterion 4.5 
EC interventions have contributed to improving axle load control and road safety. 
Judgment 
Criterion 4.6 
EC has contributed to improving mainstreaming of crosscutting issues (gender, 
HIV/AIDS, environment) in the road sector. 
Answer to the Evaluation Question  
EC support to the road sector in Malawi has contributed to management of a main road network 
that continues to be in relatively good condition compared with many African countries. Whilst 
the condition of the majority of lower category roads is improving, rural road conditions continue 
to be seasonally poor with low accessibility for the majority of the Malawian population who live 
in rural areas. EC EDF9 support has made a significant contribution to development of sectoral 
policies, strategies, programming and institutional reform leading to development of a SWAp 
which will be supported by sector budget support under EDF10 (Road Transport Sector Policy 
Support Programme). Reaching this point represents a major achievement.  
However, the road network in Malawi, whilst an essential national asset, is hugely expensive in 
terms of recurrent costs of maintenance, without which the economic and social benefits of 
major capital investment or rehabilitation will not be fully realised. If maintenance is not 
affordable or of adequate quality, service levels fall, vehicle operating costs and journey times 
increase, premature (and avoidable) deterioration of road condition will take place and whole 
life costs will be significantly greater. Although resources made available for road maintenance 
have increased there are continuing reports, including Joint Transport Sector Review Aide 
Memoires, of funding deficits leading once again to inadequate maintenance and an increasing 
backlog of periodic maintenance. Maintenance operations are more demanding logistically than 
technically (compared with new construction) and depend upon adequately resourced and 
capacitated sector institutions. EC support has included institutional support (e.g. INSTAP) 
including specific support to maintenance operations (e.g. MABARM) but maintenance 
management as a whole continues to present challenges. Also the road pavement must be 
protected against the serious damage that can be caused by overloaded trucks. Axle load 
control is crucial, again depending upon adequate institutional capacity and resources 
supported by political will. At the time of writing none of the border weighbridges are functional, 
whilst the sole inland weighbridge is only partially functional. The affordability of the network is 
in doubt and in the current context of difficult national and international macro-economic 
conditions, preservation of current levels of service of the road network are dependent upon 
continuing external donor support (at existing or even increased levels). 
The apparently cyclic issue of procurement programming issues and poor engineering contract 
management is a worrying issue which, on the eve of launching sector budget support has 
resulted in heavy liabilities over and above budgetary commitments, delayed payments to 
contractors, transfer of payment liabilities between financial years and budget shortfalls in 
annual programmes. Clarification of potential liabilities and a credible plan for resolution of the 
situation should be a pre-requisite for initial disbursement sector budget support.  
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Overall, the EC as lead donor in the road sector has provided significant long-standing and on 
the whole reasonably effective (in the short term at least) support to the road sector in Malawi 
including support to capital investment, road rehabilitation, periodic maintenance, institutional 
support, capacity building and development of sector strategies and programmes (Indicators 
4.3.1 and 4.3.2). And yet, despite such major support by EC and other sector donors, there 
remain serious sector management and resource deficits in sustainably maintaining the national 
road network.95  
EC support is now culminating in the launch of sector budgetary support for a SWAp following 
institutional reform and the preparation of transport sector policies and strategies (responsive to 
the MGDS I) accompanied by somewhat less well defined multi-annual investment 
programmes96, which show an immediate (FY 2011/2012) and increasing funding deficit for 
needs based annual works programmes. Sector communication and collaboration has improved 
over the past few years, but dialogue continues to be constrained by capacity deficits in the NAO 
office, sector agencies and line ministry. It remains to be seen how dialogue between GoM and 
sector stakeholders (including the EC) may respond to implementation of sector budget support. 
However sector and donor coordination by MOTPI remains weak with little demonstration of 
leadership. These capacity constraints that continue despite years of major technical assistance 
and institutional support by the EC and other donors, do not only impact upon communication 
and dialogue, they also extend too many key issues of fundamental importance to effective 
sector management97. These capacity issues extend, to a greater or lesser extent, to sector 
institutions at all levels. (Indicators 4.1.1 and 4.1.2) (JC4.1, JC4.2) 
The launching of sector budget support is undertaken with the clear understanding that whilst 
sector policies, strategies, capacities and structures are at an appropriate stage of development 
for such support there is still much to be done to improve sector management – a mixture of lack 
of resources and procedural difficulties result in shortfalls in sector performance. This further 
development will be the subject of dialogue during implementation of budget support and 
continuing development and improvement of procedures and processes as monitored annually 
by means of financial, procurement and technical audits and JTSR, against which conditions for 
disbursement of fixed and variable tranches will be assessed. In this context and at this stage of 
initiation of sector budget support it is disconcerting to note very large cost overruns and 
potential exposure to costs over and above approved budgets and commitments, major funding 
shortfalls in annual work programmes from FY 2011/2012 onwards compounded by transfer of 
payment of some certified works to a succeeding financial year (Indicator 4.2.2). Clarification of 
current proven and estimated exposure to extra-budgetary costs is essential together with an 
understanding how existing contract programming, procurement and approval procedures 
permitted this situation. A credible plan for resolution of the current issues plus proposals for 
avoidance of similar situations in the future is necessary as a matter of urgency. (Indicator 
4.1.1) (JC4.1, JC4.2) 
Budgetary provision for maintenance was deficient for years but recent increases in the fuel levy 
have better matched current Road Fund revenues to maintenance needs. However, without 
further politically sensitive increases of the fuel levy, the revenue deficit and, as a result, the 
maintenance shortfall will return apparently from the coming financial year where there is a large 
deficit between the estimated costs of necessary works and available funding. There has been 
                                               
95
  A vignette of this capacity deficit is that immediately after the closure of major long term TA support to the various sector 
institutions there is no residual capacity to draft the request dossier/report for release of the first tranches of sector budget support 
under RTSPSP (i.e. justification that progress is on track against the 7 KAAS – sector context, sector budgeting and medium term 
perspective (MTEF), sector and donor coordination, institutional capacity, sector performance monitoring, ME framework and PFM). 
A consultant will be engaged to do this.  
96
  In itself this represents a considerable achievement given inherent sector resource and capacity difficulties 
97
  A sample of the more important deficit issues includes shortcomings in project cycle management, programming, prioritisation, 
procurement and financial management all compounded by funding deficits, limited absorption capacity and political interference in 
programme planning and implementation. 
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considerable donor effort98 to reduce the backlog of periodic maintenance, with a good effect on 
the condition of major roads. However, there is once again an increasing backlog of grading of 
unpaved roads and patching of paved roads and periodic maintenance generally (Indicator 
4.2.2). Absorption capacity, even for limited funds, has been an issue, not helped by limited 
national capacity in the construction sector – contractors and consultants99 - although such 
absorption capacity has increased in recent years with the establishment of RFA and RA 
(Indicator 4.3.3). This has resulted in poor design and in time over-runs of contracts and poor 
quality of works and this situation impacts upon the condition of the road network as a whole. 
This notwithstanding, the quality of the network of Malawi‟s main roads compares favourably 
with most countries in the region and this should be recognised as an achievement despite the 
resource and capacity deficits which may threaten sector outcomes100. However, the situation 
regarding lower category mainly rural roads (mostly unpaved) is less positive and appears to be 
deteriorating101 (Indicator 4.3.4) (JC5.2, JC4.3, JC4.4). 
Rural roads are essential for rural accessibility as there is no other possible mode of transport 
(and in this context not only motorised transport should be considered – bicycles, animal traction 
and head-loading all use roads). In recent years, there has been considerable effort by the EC 
and other donors to improve rural access. This support has been very effective in the short term, 
in terms of length of rehabilitated rural roads, spot improvements and improved all-weather rural 
accessibility and connectivity with higher category roads. However unpaved roads are very 
sensitive to maintenance neglect which leads to rapid deterioration. There are reports of poor 
quality of routine maintenance of rural roads such that sustainability of rural access remains 
seasonally in doubt. (Indicators 4.4.1, 4.4.2, 4.4.3 and 4.4.4) (JC4.4) 
But maintenance adequacy is not the only factor in prolonging the useful life and service levels 
of a road. Overloading of trucks is an attractive option for hauliers if road conditions are good 
and the risks of apprehension and penalty are slight. This is exactly the case on main roads in 
Malawi. The damaging effect of an overloaded truck is not linear102 and unrestrained overloading 
can reduce the economic life and service levels of a road by a huge factor. These effects are 
recognised, weigh stations have been provided at strategic locations (some with EC support), 
but none of the border weighbridges are operating whilst the single „in-land‟ weighbridge system 
is not fully functional103 (Indicator 4.5.3). Overloading also has a safety component and, following 
preparation of a Road Safety Master Plan, other measures are being planned to improve 
Malawi‟s high road traffic accident rates including safety audits and mitigation measures at 
accident black spots, although it is reported that no measures have yet been implemented. 
(Indicators 4.5.1, 4.5.2 and 4.5.4) (JC4.5) 
Cross-cutting issues are covered in sector programming and to a lesser extent in 
implementation. Coverage of HIV/AIDS is probably the best mainstreamed issue with 
consideration at all stages in the project cycle and sensitisation efforts during the course of 
works (with intermittent publicity campaigns along major routes) (Indicator 4.6.4). Environmental 
(and social) issues are considered at design/planning stage, at least for major works, although 
implementation of mitigation measures can be variable (Indicator 4.6.1). Coverage of gender 
                                               
98
  Support during the period 2003-2010 includes the Malawi Backlog Road Rehabilitation and Maintenance Programme (MABARM – 
9ACP MAI021) although other support interventions have an element of support to maintenance (e.g. Rural Feeder Roads 
Programme – 9ACP MAI035; Road Management Support Programme – 6ACP MAI078, 8ACP MAI005 – until 2006) and Lakeshore 
Rural Infrastructure Support (6ACP MAI 067; 6ACP MAI 088; 7ACP MAI 130; 8ACP MAI 030. 
99
  Reported complications arising from EDF procedures are also a contributory factor. 
100
 This happy situation is in large part due to major donor support including EC to capital investments and backlog maintenance on 
main roads. 
101
 This is for the current network; in 2012/13 unclassified and community roads, mostly unpaved roads in poor condition, are taken 
over for public maintenance, nearly doubling the length of the public road network. 
102
 A truck of axle load 2x does not produce a damaging effect twice that of an axle load x – it is actually something like 16-32 times 
the damaging effect depending upon the axle configuration, the road pavement structure and conditions at the time of loading i.e. if 
the pavement is very wet the damage can be much greater. There are multiple references to this issue – a sample Effect of 
Overloaded Vehicles on Pavement and Bridge Design Transportation Research Record: Journal of the Transportation Research 
Board; The Damaging Effects of Overloaded Heavy Vehicles on Roads (Pad27 - revised). Pretoria, South Africa, 1997;  
103
 At first sight this situation suggests that overloaded trucks can enter and move through Malawi with impunity. However, whilst 
unimpeded internal movement is indeed possible, trucks approaching Malawi from neighboring countries have already traversed 
(hopefully functional) weigh stations in these countries (e.g. Gt. East Road, Zambia; Tete/Zambezi Bridge, Mozambique). 
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issues is weakest in terms of mainstreaming with sector policies and strategies making little or 
no reference to gender issues (although interventions on rural roads have made much more of 
an effort to address gender issues including employment of women in rural road works). 
(Indicator 4.6.2) (JC4.6) 
5.5 Contribution of EC support to the road sector for improved regional connectivity  
EQ 5 
To what extent has EC support to the road sector in Malawi contributed 
to improved regional connectivity?  
Judgement 
Criterion 5.1 
EC support contributed to development of integrated multi-modal national transport 
and road sector policies and programmes which are coherent with regional transport 
policies and with transport sector policies and programmes of neighbouring 
countries. 
Judgement 
Criterion 5.2  
EC support contributed to streamlined and improved border formalities to facilitate 
sustainable trade relations with neighbouring countries. 
Judgement 
Criterion 5.3 
EC interventions contributed to reduced transport costs between internal, regional 
and global markets. 
Judgement 
Criterion 5.4 
EC interventions contributed to increasing use of Beira and Nacala Corridors by 
Malawian freight and passenger transport. 
Judgment 
Criterion 5.5 
EC support has adequately responded to development of national integrated multi-
modal transport sector policies. 
 
Answer to the Evaluation Question  
EC support to the road sector in Malawi has impacted on the condition and levels of service of 
roads in Malawi but has made little or no contribution to wider improvement of regional 
connectivity.  
EC strategy for regional connectivity has assumed that major national investment in transport 
(almost entirely road) infrastructure complemented by regional programmes concentrating on 
facilitatory issues will provide the building blocks for regional connectivity. This strategy is 
flawed in that national programmes, by definition, respond to national priorities which often do 
not correspond with the priorities of a neighbour. (It is arguably unrealistic to expect altruistic 
investment of large sums from a national programme which largely benefit a neighbouring 
country. Only when priorities happily coincide is this likely to take place). This approach has left 
gaps and only very recently are regional connectivity aspirations being matched by more 
adequate (and innovative) funding packages and modalities for projects of regional and 
international significance (e.g. EU Africa ITF - Gt. East Road, Zambia). Malawi is metaphorically 
at the end of the road (and railway). The last sections of road (and rail) to the Malawi border 
have been of little interest or priority to the neighbouring country as Malawi is not a transit 
country. However, with the huge investments in coal extraction in Tete Province, Mozambique, 
this situation is very soon going to change with transport options being limited (in the immediate 
medium term and long term) to the neglected Nacala Corridor. Large private sector investment 
in transport infrastructure is expected to be matched by public investment and support of 
funding agencies. EC has given support to regional programmes through SADC and COMESA 
but such regional programme budgets have been insufficient to fund expensive infrastructure 
such that support has been given to „softer‟ facilitatory issues (such as customer and border 
formalities and procedures, transit charges, carriers license, yellow card) and regional protocols 
and agreements, the ratification of which has been generally dilatory.  
 
Overall, EDF9 support to the road sector in Malawi, while being highly relevant to maintenance 
and improvement of service levels of regional corridor roads within Malawi, has contributed little 
or nothing to wider regional connectivity. However, it should be clearly noted that the objectives 
of EDF9 support to transport infrastructure did not explicitly focus on regional connectivity which 
becomes a higher profile objective under EDF10. 
There is broad coherence between national and regional sector policies and equally broad 
similarity between national transport sector policies in southern African countries (i.e. improved 
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regional connectivity through infrastructure provision, maintenance before upgrading of new 
construction, importance of axle load control, user-pays principle, corridor development, etc.). 
Most countries now have broadly similar institutional management structures for the sector (road 
fund, road authority, ministerial oversight and regulation) and EC has in most southern African 
countries contributed to development of sector policies, strategies and institutional structures104. 
On the other hand, most countries have, to varying degrees, the same problems of budgetary. 
Until very recently consideration of „transport‟ concentrated almost entirely on roads (which carry 
by far the greatest proportion of passengers and freight) - see below also. In all these issues 
Malawi is reasonably typical. (Indicators 5.1.1 and 5.1.2) (JC5.1) 
At least on paper, regulatory systems are converging, but ratification, implementation and 
enforcement of international protocols and agreements is partial and inconsistent (Indicator 
5.1.3). An example is „one-stop‟ border posts, some of which are planned for the Malawi borders 
(Indicator 5.2.1). A number of such border posts have been constructed elsewhere with donor 
funding, but most continue to operate in the traditional „two stop‟ manner. Whether due to 
physical constraints or bureaucratic/documentary factors, delays continue at many land borders 
such that as corridor infrastructure conditions improve, such border delays have come to make 
up a major contribution to transit times.105 (Indicators 5.2.2 and 5.2.3) (JC5.2) 
There has been improvement in the condition of most road corridors such that since the mid-90s 
most have been in reasonable condition (the exception being the Nacala road corridor of which 
about half the length between the Malawi border and Nacala continues to be in poor condition to 
this day). Also, the condition of Malawi‟s southern rail corridors remains deficient (Nacala) or 
closed (Sena line to Beira corridor) and EC sector support has not, until very recently, included 
the rail sub-sector106. Thus, although VOCs have reduced (in terms of travel times, reduced wear 
and tear on trucks, reduced fuel consumption etc. due to better infrastructure condition), in the 
meantime corridor service and other costs have increased, such that freight charges remain high 
for Malawi (as much due to the long distances to be travelled and time necessary to travel to the 
most used ports as any other factor). (Indicators 5.3.1 and 5.3.2) (JC5.3) 
The quality of service provision of a corridor and the perception of reliability of that service is 
critical for traders who will divert into higher costs to ensure predictability of delivery and 
turnaround of freight. On these grounds Durban (long distance, high transport costs, multiple 
border crossings, highly efficient port) gains at the expense of Beira (shorter distance, lower 
transport costs, single border crossing, moderately efficient port) and both gain at the expense of 
Nacala (shortest distance, high transport costs due to poor road and rail condition, single border 
crossing, hugely inefficient port). EC support has included major capital investment, 
rehabilitation and upgrading plus backlog periodic maintenance carried out on all these corridors 
over many years as components of EC sector support, not only in Malawi but also in 
neighbouring countries. (Indicator 5.4.3) (JC5.4) 
Until recently when EC and other donors discussed transport with the GoM, they discussed 
almost exclusively roads. Considering that almost all land transport of passengers and goods is 
by road, other modes having withered due to neglect were barely mentioned107. Now the situation 
is changing as a number of countries (including Malawi) are preparing multi-modal transport 
sector policies, investigating public-private partnership possibilities for major infrastructure 
provision and introducing SBS (which, subject to dialogue between GoM and sector 
stakeholders, may lead to sector interventions which contribute to increasing regional 
connectivity). This has obvious resonance with corridor development as long as adequate 
funding can be mobilised to respond to regionally important (and economically justified) 
investments that are beyond the reach of national programmes. At the same time new 
                                               
104
 As lead sector donor in many countries 
105
 WB and AfDB are reported to be planning support construction of „one-stop‟ border posts at Karunga, Mchinji and Mandimba but 
there are no such plans for Mwanza/Zobue, which is the busiest of the border crossings.  
106
 EC funded TA to Rail Sector Development in 2008/2009 under FWC Lot2 – Transport and Infrastructure.  
107
 This is a key issue. Pragmatically it may be argued that road transport, which carries almost all passenger traffic and most freight 
across Malawi and most of southern Africa, should receive donor support commensurate with that level of usage. However, other 
transport modes, especially rail, have a strategic role especially in bulk transport. Until recently this strategic consideration has been 
neglected. 
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instruments of support are being introduced (e.g. EU-Africa Infrastructure Partnership) and joint 
funding or interventions is increasing (with other donors and EIB). The combination of these 
measures may indeed lead to a more rational (and environmentally more benign) movement of 
freight in the years to come. It will, however, do nothing for the rural populations in Malawi (and 
elsewhere) who have no alternative to road transport. (Indicator 5.5.1) (JC5.5) 
However, the situation is changing rapidly and significantly. The huge investments in coal 
extraction in the Tete Province, Mozambique require the means for bulk haulage to a deep water 
port (i.e. Nacala port and rail corridor). Rail links to Beira and Beira port facilities can only offer a 
temporary solution. As this will require a link between Tete and the Nacala Corridor railway line 
Malawi finds itself in a pivotal position in this network whilst, unusually, Malawian and 
Mozambican transport priorities may now be synchronized. Investments are likely to be of such 
magnitude (and urgency) that private, public and other funding is likely to be involved with 
potential „leverage‟ of this situation for rehabilitation and upgrading of other sections of the 
Malawian rail network and operationalization of the rail link from Zambia (and thus to Southern 
DRC) to Nacala for copper belt products. Given the recent signing of a MOU between GoM and 
Vale, Malawi‟s transport sector is on the threshold of a crucial step change which will demand 
EC attention and support during the remaining balance of the EDF10 programme and beyond. 
(Indicator 5.5.1) (JC5.5) 
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5.6 Contribution of EC support to capacity building in trade negotiations and related 
reforms to regional integration  
EQ 6 
To what extent has EC support to capacity building in trade negotiations 
of Malawi and related reforms complemented support to regional 
integration?  
Judgement 
Criterion 6.1 
Complementary EC support benefiting Malawi‟s capacity to mitigate, implement and 
benefit from an EPA negotiated at regional level. 
Judgement 
Criterion 6.2  
Impacts and adjustment costs of EPA process are identified. 
Judgement 
Criterion 6.3 
Upgraded capacity to promotion of exports and diversification of the economy including 
the mineral sector. 
Judgment 
Criterion 6.4 
National involvement in EC regional programmes (COMESA and SADC). 
Answer to the Evaluation Question  
Overall, EC support to capacity building in trade negotiations and related reforms has delivered 
less than expected results and has not to any significant degree complemented support to 
regional integration.  
For many years it has been apparent that Malawi has serious capacity problems in trade 
facilitation (e.g. trade information systems and statistics, trade policy analysis and formulation 
capacity, mineral sector legislation, regulation and oversight, SQAM) but little EC sector support 
was made available under EDF9 NIP. This situation results from MPRSP (to which EDF9 CSP 
responded) having little reference to such issues. However under MGDSI (to which EDF10 CSP 
responds) issues of trade facilitation and private sector development have a higher profile which 
is reflected in proposed support under EDF10 (Capacity Building towards Trade and Private 
Sector Development). Also support to these issues under regional programmes had little foot 
print at national level.   
EC support to national development and support has suffered from implementation, fiduciary 
and administrative problems and delays including support to increasing national capacity to 
participate in EPA negotiations (9 ACP MAI 022). This project was eventually discontinued as a 
result of irregularities after suffering problems in implementation of programme estimates, the 
net result being non-delivery of expected results (which included negotiating position papers 
and assessment of mitigation costs).  
Under proposed EDF10 support prospects look brighter with €12m earmarked to support trade 
and private sector development. This commitment is not conditional upon completion of EPA 
negotiations and a financing agreement has been drawn up between GoM and EU. 
 
The MGDS has a much stronger focus on trade than the earlier MPRSP which had followed a 
conventional „poverty reduction‟ approach and thus had less overall focus on economic 
development. As both EDF9 and EDF10 CSPs were responsive to national development policies 
(EDF9 to MPRSP; EDF10 to MGDS I) it is to be expected that EC support to trade facilitation 
would be stronger under EDF10 (Indicator 6.1.1). However, EC support at national level related 
to EPA negotiations (under EDF9) has produced few of the expected results108. Reported 
implementation difficulties included problems in administration of programme estimates109, 
although some position papers were reportedly produced and support was given to some 
meetings (e.g. NDTPF). Meanwhile, various academic and development bodies and NGOs 
                                               
108
 Expected results from EC support to the National EPA Secretariat (National Development and Trade Policy Forum) included: 
development of trade negotiating positions and impact assessment studies for Malawi; increased competence through training of 
national negotiators and stakeholders in negotiating processes, trade analysis and assimilation of technical issues; stakeholders and 
general public consulted, informed and notified at all stages of the EPA negotiating process (advocacy and consultation). It is 
reported that few results were actually delivered. 
109
 A litany of problems was described by MIT including audit issues and ineligible expenditures (PE1), delays in transfer of funds 
(PE1), delays in preparation and approach (PE2), few outputs (PE2 - <20% of expected), logistical problems in MIT, changes in 
PRAG regulations (between PE1 and PE2), PIU unfamiliarity with EDF procedures and time running out to disburse.  
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produced papers and articles on exactly the same issues110 (Indicators 6.2.1 and 6.2.2). At 
present Malawi‟s negotiations (under the ESA grouping) are also stalled and given the 
opposition of the President of Malawi to the EPA, in the short term at least, there is not likely to 
be strong impetus to move the situation forward. However if these high level problems can be 
resolved, it appears that donor funded mitigation measures will be the main issues for 
discussion111. Such support as is actually expected to be promoted to EPA negotiations at 
national level appears to consist only of ad hoc inputs by technical assistance to the National 
Development and Trade Policy Forum (under the TCF). (JC6.1, JC6.2) 
Shortcomings in national capacity for some aspects of trade facilitation have been well known for 
years (e.g. trade statistics, information, policy analysis, mineral sector, SQAM) (Indicator 6.3.1). 
Given the relatively low cost of support to SQAM (national testing and accreditation facilities) 
and to trade information systems and policy, this apparent lack of EC support can only be 
ascribed to low prioritisation of these issues in MPRS (and thus EDF9 CSP which responded to 
MPRS) although some attempts have been made to address issues of trade statistics and 
SQAM at regional level without much impact being noticed at national level112 (Indicator 6.3.2). 
However, it is now proposed to address these issues at national level under EDF10 (the mineral 
sector capacity problems are now becoming urgent with increasing interest in investment in 
extractive industries as potential sector development and investment seems to be undertaken 
despite sector management structures and legislation rather than being facilitated by them). This 
„shift‟ in support reflects the different foci of sector support – EDF9 focussed more on EPA, 
EDF10 focuses more on trade and private sector development. (Indicator 6.3.3) (JC6.3) 
Despite greater reference in EDF10 CSP to linkage and complementarity of national and 
regional programmes in support of trade facilitation and investment, there appears to be little 
real coordination of national and regional support113. The result is that there is only limited 
national involvement or ownership of EC regional support to trade facilitation and this might be a 
contributory factor in Malawi‟s slow ratification of regional and international agreements114 
(Indicator 6.4.1). A factor here could be an expressed lack of communication between national 
and regional levels on the part of government (NAO/RAO) and the EUD (this observation is not 
unique to Malawi; it is applicable to most COMESA and SADC countries). On the other hand, in 
recent years Malawi has benefited from some support to private sector development under intra-
ACP projects115. (Indicator 6.4.2) (JC6.4) 
                                               
110
 The majority of such papers examined by the evaluator suggest that Malawi will not benefit (except in certain areas such as 
tobacco which has increasing problems under „rules of origin‟) without significant donor coverage of mitigation costs.  
111
 Although EPAs are intended to be comprehensive agreements supporting regional integration, economic governance and linkage 
to development cooperation, opponents focus mainly on market access issues 
112
 E.g. the EC SADC SQUAM project noted the Malawi Bureau of Standards required laboratory equipment and, although it was 
planned to acquire such equipment under this regional project, the budget was inadequate and no equipment was procured. 
113
 A finding of the 2008 Evaluation of EC Support to the Region of ESA & IO – „Regional and national programmes are substantially 
coherent and provide a strong basis for complementarity that is however not supported by explicit linkages between regional and 
national levels. Actual coordination remains weak……‟ 
114
 EUD Malawi is not responsible for programming or implementation of EC regional programmes. Such responsibility lies with EUD 
Zambia (COMESA/ESA) and EUD Botswana (SADC). 
115
 E.g. Proinvest project "Rebuilding the National Trade and Information Centres in Malawi, Mozambique, Zambia and Zimbabwe" or 
Trade.com "Review, Analysis and Drafting where appropriate of Malawi‟s trade and trade related legislation, regulations and 
procedures for WTO compliance" 
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5.7 EC budget support and associated policy dialogue’s contribution to stabilising the 
external and fiscal balances 
EQ 7 
To what extent has EC budget support and associated policy dialogue 
contributed to stabilising the external and fiscal balances? 
 
Judgement 
Criterion 7.1 
EC budget support positively affected the stability of funding sources in the country‟s 
external and internal financial stability. 
 
Judgement 
Criterion 7.2  
As soon as Malawi was back on track, the tranches were released on time in 
accordance with originally agreed timetable, which improved predictability of aid flows. 
 
Judgement 
Criterion 7.3 
EC budget support contributed to the establishment of a framework of policy dialogue 
with GOM within the CABS and other donors coordination platforms. 
 
Judgement 
Criterion 7.4 
EC budget support has facilitated harmonising external assistance (among donors) 
and offered a value added to the BS brought by Member States. 
 
Answer to the Evaluation Question  
In heavily donor-dependant Malawi, with DPs‟ Aid representing 20% of the GDP, the EC 
disbursements within its three BS programmes (PRBS I-III) brought, in synergy with the funds 
released by other BS donors, a critical mass that strongly supported the country‟s efforts for 
securing its international reserves and implementing its poverty reduction strategy. This external 
and internal stabilisation could be achieved in a context of improved co-operation with the GoM 
and a policy dialogue structured by the CABS group under the Joint Framework for budget 
support co-operation and the Performance Assessment Framework, both designed after the 
resumption of BS flows in 2004.  
On the contrary the 2003/2004 Budget support suspension that followed the late completion of 
IMF PRGF review worsened the country‟s financial situation with debt and associated interest 
charges rising and pro-poor expenditures decreasing simultaneously.  
Even though referred to as a “programme” in the three consecutive EC PRBS financing 
agreements, budget support remains an aid modality whose substantial financial leverage was 
still limited to the combination of disbursements and monitoring of PAF indicators. In particular, 
it cannot by itself mitigate risks arising from external shocks or deterioration in the policy 
dialogue. In a context of deterioration of the terms of trade following the fall of tobacco sales 
since early 2011 the IMF ECF programme with Malawi being finally declared “off-track” on June 
20th after the failed completion of the second review due in April this year is likely to create an 
additional financial shock as most budget support disbursements within the CABS groups are 
likely to be suspended. 
 
During the period under review three successive budget support programmes have been 
implemented in Malawi with increasing financial commitments and substantial disbursements to 
the Government. The Poverty Reduction Budget Support (PRBS I) was approved by the 
Commission in July 2005 (for an amount of €41.4m for fiscal years 2004/05 and 2005/06), 
followed by PRBS II (€34m revised to €45.7m for FY 2006/07 and 2007/08) both financed under 
EDF9. The last tranche for PRBS III (€90m. revised to €115m then €134m.) implemented under 
EDF10 was disbursed in Dec 2010 whereas the PRBS IV is still under formulation. 
BS in general and EC BS in particular contributed to macro-economic stabilisation in Malawi by 
financing current account and fiscal deficits: The macro-economic contribution of the foreign 
exchange inflows into the balance of payments can be traced by the evolution of the overall 
deficit after grants over the period. With the concomitant impact on the closely monitored (IMF) 
Net Foreign Assets, the EC BS contribution was prominent in the Malawi foreign exchange 
reserves and EC budget support disbursements in 2010 were the equivalent of one month‟s 
imports and of 80% of the total imports of Petroleum products, which is a rather substantial 
contribution in a country which aims at securing three months of imports in foreign reserves but 
hardly managed to maintain more than two months during the period under review. (JC 7.1). 
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Over the period 2003-2010 the actual consolidated national budgetary resources increased by a 
higher proportion than domestic funding sources, which indicates that combined donors‟ support 
brought an additional input to the national budget. Thus, EC budget support brought a major 
contribution to the resources of the budget and to the execution of the voted expenditure, in 
synergy with other DPs‟ budget support as well as dedicated grants within the Health SWAps, 
NAC, Fertilizers and more recently education SWAps. Since the Government expenditure could 
be financed thanks to additional funding sources and increased budget support, the need for 
borrowing decreased and the internal debt stock stabilised easing also the pressure of interest 
rates on GoM discretionary spending. With lower interest rates to pay, GoM, encouraged by 
donors in their political dialogue within CABS, could spend more in the MDGS-related activities 
and the combination of BS donors (such as EU, DFID or the World Bank) efforts brought thus a 
„critical mass‟ to the implementation of the GoM Poverty Reduction Strategy (JC7.1). 
Whether explicitly formulated in the contribution agreements or not, BS disbursements are linked 
to the successful completion of IMF reviews. Thus, a delayed review can have an adverse 
financial effect on this aid dependant country as this risks affecting a substantial flow of funds to 
its Balance of Payments (external balance) and Budget (internal balance). Counterfactual is 
brought by the retrospective analysis of the 2003-2004 BS suspension, after IMF failed to 
conclude its PRGF arrangement. GoM had to finance the shortfall through domestic borrowing, 
which in turn contributed to an increase of the discretionary expenditure on the recurrent budget 
and a decrease in the pro-poor expenditure. Similarly, the three months‟ delay in the BS at the 
end of 2009 for similar reasons, impacted again on the country‟s financial balance. Thus even 
though budget support can assist Malawi to safeguard its foreign reserves,116 it cannot by itself 
guarantee protection against the kind of exogenous shocks the country is currently facing due to 
the degradation of the terms of trade for tobacco. Following the May 2011 review the IMF 
declaration that Malawi is „off track‟ created additional financial shock as in July 2011 major 
donors suspended budget support disbursement (which had a worsening effect on the value of 
the Kwacha). (JC 7.2)  
GBS was specifically requested by GoM to support poverty reduction measures and CABS thus 
concentrated upon monitoring of government poverty reduction activities and macro-economic 
policies. The CAB framework was established in 2000 but was reinvented after the resumption 
of general budget support under a Joint Framework signed in 2005 by GoM/DPs. This was 
followed by the formulation of the Performance Assessment Framework (PAF) with the objective 
of improving policy dialogue and predictability of aid flows. EC joined CABS at its very early 
stages, contributed to the establishment of the framework of policy dialogue and currently chairs 
the DPs‟ coordination. (JC 7.3) 
The significance of policy dialogue under CABS can be measured through the increased higher 
level Government‟s commitment to the yearly CABS reviews within the Ministry of Finance as 
well as within the sector ministries. In addition, the involvement of non-CABS members in the 
regular CABS reviews (e.g. WHO participation in the March 2011 review) indicates CABS 
influence on policy dialogue during the update sessions of the PAF framework. However, the 
joint framework also covers governance principles such as human rights, democratic principles, 
PFM, corruption and rule of law. Some donors consider that CABS dialogue (under Article 7 of 
the Joint Framework) should be expanded to more vigorously cover such issues under a broader 
political dialogue with government, whereas EU MS have the possibility of such political dialogue 
under Article 8 of the Cotonou Agreement. As no such dialogue has taken place since 2009 this 
debate has been intensified after the expulsion of the British High Commissioner in April 2011. 
(JC7.3) 
The selection of indicators to be included in the Performance Assessment Framework opens a 
space for CABS group to establish a relation between macro and sectoral concerns. This link is 
rather strong in the Health related issues, but a few donors are members of both CABS and 
Health Swap policy dialogue platforms.  
                                               
116
 E.g., as it did in Dec 2010 when DFID and EC disbursements helped to keep the country on track during the IMF first review of 
the ECF 
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This success, combined with the results of the Health SWAp might have motivated the 
achievement of further SWAps programmes in the field of Education, Agriculture or Transport. 
But for the many other fields concerned by Poverty reduction issues, and not concerned by 
CABS indicator, this functional link does not exist and this raises the issue of whether and how 
to link the CABS dialogue with other platforms in sectoral policies within the framework of Malawi 
PRSP. It also raises the issue on how best combine its support to the country: whilst EU relies 
on fungibility within BS thus avoiding fragmentation of funds in fields outside the European 
concentration sectors, AFDB, WB, DFID or KfW, combined their commitments towards general 
budget support and sectoral SWAps in order to claim a seat at the table in the sectoral issues as 
well. With the sectoral SWAps being finalised in the two focal sectors under EDF10, EU which 
has decided to allocate sectoral budget support to the transport programme will have now to 
decide on how best to combine use of both instruments (JC7.3).  
The efforts towards harmonisation among donors have been significant over the period under 
review. EC support provided since PRBS2 was designed in order to be both compliant with the 
JF and PAF requirements, and with development partners‟ good practices and harmonisation 
principles. A specific effort was made for the amounts within BS Financing agreements 
dedicated to institutional support and mobilised under donors‟ specific modalities. With 
Contribution Agreements (such as FIMTAP - WB or JPSME - UNDP), a significant share of the 
institutional support financed by the EC has been pooled in the spirit of the Accra Agenda for 
Action. However, external evaluations reported mixed effectiveness of both implemented 
programmes due to the lack of strong management by the implementing donor agency in each 
case. This is however not the only way harmonization is sought. Some positive synergies are 
worth noting, especially those developed with the German GIZ for the support to the PFEM Unit 
at the Ministry of Finance, mainly reinforced by the individuals in charge of the mobilisation of 
the respective funds (JC.7.4) 
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5.8 EC budget support contribution to improving PFM and to orienting budgetary 
priorities and actual expenditures towards poverty reduction 
EQ 8 
To what extent has EC budget support contributed to improve Public 
Financial Management and to orient budgetary priorities and actual 
expenditures towards poverty reduction?  
 
Judgement 
Criterion 8.1 
EC budget support contributed to strengthening the Public Finance Management 
system, which in turn positively affected the flows channelled through and managed 
by the Government Financial systems. 
 
Judgement 
Criterion 8.2  
EC budget support contributed to the improvement of the quality of PFM System 
within the Group on Finance and Economic Management (GEFM) 
 
Judgement 
Criterion 8.3 
EC budget support contributed to increase channelling of funds by GoM towards pro 
poor expenditures (in terms of budgeted and actual expenditures).  
 
Answer to the Evaluation Question  
EC contributed to improve Public Financial Management with substantial inputs in terms of 
expertise and policy dialogue - EC financed the completion of the four PEFA studies and 
strongly supported the development of the two successive action plans implemented during the 
period under review, with substantial results recorded in the different CABS reviews.  
Even if the BS financial agreement included provisions for institutional support mainly 
implemented through contribution agreements with the World Bank and UNDP,117 the most 
substantial technical support brought by the EC to the PFM reform was through the Project for 
Capacity Building for Economic Management and Policy coordination, financed under EDF8, 
which technical support was finally taken over with the support of German Development Co-
operation. 
The continuous policy dialogue within the CABS group under the Performance Assessment 
Framework contributed to maintaining priority expenditure with a particular focus on their 
related outcomes in terms of health and education. In accordance with the principle of 
fungibility of funds disbursed to Treasury, it is not relevant to further track the EC contribution 
within the national budget. However, as the performance of the social sector indicators directly 
impacted on the determination of the amount of its variable tranche we may conclude that the 
EC Budget support contributed to orient budgetary priorities and actual expenditures towards 
poverty reduction.  
The CABS monitored outcome targets were met in the health sector but not achieved in the 
education sector, indicating that combined disbursements with increased commitment to 
monitor social indicators are not sufficient as such for reaching the expected results in the 
related sectors. Positive trends such as those recorded in the health sector are rather the 
results of synergies with other donors‟ commitments‟ including the Global Fund against Aids 
Tuberculosis and Malaria and its substantial support to National Aids Committee. This 
acknowledgement backs the strategy of certain donors to finance both general and sectoral 
budget supports and/or to have the leverage in their own financing agreements to reallocate 
funds between BS and project type of funding on on-going programmes.  
Budget support is the Government‟s preferred aid modality as the funds are not earmarked for 
any specific use, but support government‟s overall development effort.118. Their disbursement 
after conversion by Reserve Bank of Malawi to Treasury Account N°1 guarantees the alignment 
of disbursed aid channelled through and managed by the Government financial systems, i.e. in 
accordance with national procedures for budgeting, purchasing, disbursing the funds as well as 
reporting and auditing on their use. GoM‟s strong advocacy for budget support with a claimed 
target of 30% of the total aid being channelled through General Budget support (finally reached 
in 2009/10 FY), reflects the country‟s aid dependency for balancing external and fiscal 
                                               
117
 Detailed in the previous EQ 
118
 Ministry of Finance General Budget Support: Malawi‟s Most preferred aid modality: briefing notes 2009 first paragraph. 
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accounts119. The amount of the funds channelled through budget support have steadily 
increased since FY 2005/2006 and represent more than 10% of total GoM Budgetary resources 
in FY 2009/10. In FY 2009/10 General and Sectoral Budget Supports reached 24% of GoM 
Budgetary resources in combination with dedicated grants which increased even more 
significantly. However, the project funds increased during the evaluation period at a slower pace 
than the total development support. However project funds still represent more than half of the 
aid given to Malawi, which may suggest that PFM processes are not being sufficiently reinforced 
through budget support. GoM continuously complains about the use of parallel Project 
Implementation Units and proposes to phase out all the Project implementation units in 2011120, 
a decision that might not be appropriate as the project contribution to the GoM Poverty 
Reduction Strategy might be more effective for specific activities121 (JC8.1).  
The increased alignment from increased Donors‟ commitment towards BS was enabled by a 
thorough assessment of the fiduciary risk (CFAA in 2001, and four PEFAS between 2005 and 
2011) and the implementation of Action Plans for improving the Public finance and Economic 
Management (PFEM). The CABS Annual Reviews held in the last quarter of each calendar year 
give the opportunity for close monitoring of the relevant PFM issues and of the related indicators 
followed in the Performance Assessment Framework. But the technical inputs to the reform were 
developed by a PFEM Secretariat, with the support of the Group on Finance and Economic 
Management (GEFM). Initiated by BS and discrete (project) donors in the early 2000, GFEM is 
another high level platform co-chaired by the Secretary to the Treasury and the head of a 
development agency on a rotating basis. The GFEM has been very useful in providing a 
constructive platform for dialogue to improve the PFM system in Malawi, which substantiated in 
2010 with discussions on a more comprehensive PFM reform program. As an early member of 
the GFEM group, EC contributed also to improve Public Financial Management, with its long 
standing technical support to the PFEM secretariat through the Project for Capacity Building for 
Economic Management and Policy coordination financed under EDF8, which was positively 
evaluated but lacked a clear exit strategy. Now the EC still contributes to the costs of the PFEM 
Unit set up within MoF in 2010, in complementarity with a technical assistance supported by 
German GIZ. (JC8.2) 
And over the period 2006-2011, the implementation of the PFEM action plans, strongly 
promoted by the EC from the results of the EC financed PEFA assessments, recorded 
substantial achievements as reflected in the satisfactory PFM monitoring of the PAF indicators. 
In particular the timeliness and quality of expenditure reporting and annual financial statements 
as well as external audits have significantly improved to the point that the backlogs in external 
audits have been cleared, as a result of a combined synergy between the continued CABS 
commitment and the support from NORAD. But the longstanding PFM reform process in Malawi 
is imperfectly captured by action plans described as a list of uncoordinated activities although 
the main elements for a long matured comprehensive PFEM reform programme were finally 
agreed within GFEM in May 2011. (JC.8.2).  
In coherence with the other CABS donors‟ commitments, EC Budget Support was mobilized for 
contributing to implementation of Malawi‟s Poverty Reduction Strategy and thus contributed to 
increase channelling of funds by GoM towards its achievement. But despite sustained efforts 
from GoM to provide budgetary documents reflecting its strategy, there is still no single and 
unambiguous definition of “pro-poor expenditures”. The definition of the related indicator was 
revised several times in the PAF and the IMF is following the „floor on social spending‟ defined in 
its ECF/TMU with another different measure related to spending in health, education and 
agricultural inputs at central and de-concentrated levels. This is the acknowledged result of an 
ambiguous understanding of the “policy shift from social consumption to sustainable economic 
growth and infrastructure development”122formulated in the Malawi Growth and Development 
Strategy (2006-11) (JC8.3) 
                                               
119
 This aspect is analyzed in the EQ7 
120
 A GoM circular dated April 18th 2011 has been released for that purpose 
121
 In the field of agriculture for instance (Refer to EQ2) 
122
 Presidential Statement to MDGS. 
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In the absence of a clear definition of expenditures towards poverty reduction, their assessment 
was performed as a proxy through the budgetary allocations to Ministry of Health and Education, 
in line with the outcome indicators monitored in the CABS PAF framework. The analysis 
indicated that the share of actual expenditures to the health sector increased over the period 
under review, with concomitant improvements of outputs on health services (increased nurse to 
population ratios) and activities (e.g. increased immunization rates, deliveries attended by skilled 
personnel, improved care of HIV positive women). Otherwise, the share of actual expenditure to 
the education sector declined simultaneously with the related outcome indicators monitored in 
the CABS PAF framework (Pupil to qualified teacher ratio, survival rates in standard 5 and 8). 
This indicates that Budget support could orient budgetary priorities to a certain extent only and 
could not, as such, link to improved outputs in the social sectors. This indicates also, that the 
very encouraging outcomes in the health sector are rather the result of a synergy brought by the 
DPs‟ specific contributions in the relevant sectors, which is particularly significant in the health 
sectors with the substantial donors‟ contribution to the Health Swap and to the National Aids 
Committee. (JC8.3). 
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5.9 Contribution of EC support to Rule of Law (civic education and justice) and NSAs to 
increased participation and oversight of civic society in governmental and parliamentary 
decision-making processes123 
EQ 9 
To what extent has EC support to Rule of Law (civic education (NICE) 
and Justice) and NSAs contributed to increased participation and 
oversight of civil society in Governmental and parliamentarian decision 
making processes in Malawi?  
Judgement 
Criterion 9.1 
Improved capacity of NSAs to contribute to debate on social and governance issues. 
Judgement 
Criterion 9.2  
EC support to „rule of law‟ has contributed to improved rule of law, better regulatory 
framework, delivery and access to justice as well as the protection of human rights. 
Judgement 
Criterion 9.3 
EC support to civic education has contributed to improved accountability and 
transparency in the conduct of public affairs and service delivery which has 
guaranteed greater public confidence and participation in democratic governance.  
Answer to the Evaluation Question  
EC support to „Rule of Law‟ has had mixed results. Support to civic education (NICE) has been 
very successful whilst support to justice and to NSA capacity building has been less successful. 
EC support to civic education and justice consisted of two apparently complementary 
components of a „Rule of Law‟ Support Programme. However, despite logical linkages the two 
components had, in practice, little in common in terms of synergy or implementation 
practicalities. The outcomes reflected this uncomfortable combination of two very different 
support initiatives that were different institutionally in target level of activities, implementation 
approach, objectively and strategically under a single governance support project and a single 
steering committee. Whilst it is accepted that there could have been benefits arising from 
feedback between the two components this expectation does not appear to have been written in 
to support designs. In the event implementation difficulties in the ROL (justice) component 
precluded any such potential interface from NICE to ROL institutions. EC support to civic and 
voter education activities through NICE has been significant such that after some years of such 
support NICE is recognised as playing a pivotal role in the decentralisation process. Use is also 
being made of the NICE outreach structure by government and other bodies to pass information 
to village levels (which are not reachable by other means). However, support to the justice 
sector has been problematic. Movement towards a SWAp in the justice (sub) sector is slow due 
to (sub) sectoral fragmentation but recent progress includes preparation of a policy framework 
paper, baselines and needs assessments. Despite such progress perceptions of the Malawian 
population towards the judicial system remains largely negative. Thus continuing support to 
these components under EDF10 again pursues two different strategies: phasing out of support 
to NICE, with transformation to a public trust; and continued but more focussed support to 
justice hopefully incorporating lessons learned from EDF9 support. Despite delayed support 
from the TFU the complications arising from a support programme targeting 13 different 
beneficiary sector institutions were beyond the limited capacity and experience of MOJCA 
compounded by problems in implementation of the programme estimates modality. This issue is 
expected to have greater attention under EDF10 support which correctly applies lessons 
learned from EDF9 support including an informal actor (PASI) in the set-up with formal 
institutions. 
Both approaches have some elements of risk arising from the current delicate relations between 
GoM, NSAs and supportive funding agencies and donors in Malawi. Little progress has been 
made in support to the parliamentary committee system through support to NSAs or otherwise.  
Support to NSAs capacity building achieved few results aiding NSA service delivery but overall 
the programme was hampered by problems arising from handling of EDF procedures which 
caused delays, impacted on project management with a major under-spend of committed 
resources such that activities were not developed as planned.  
                                               
123
 Governance is literally the action of governing. As a starting point it is suggested that it should be used with its main components 
such as strengthened democratic process and access to justice. 
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Since the introduction of democracy in 1994 there has been a huge increase in national NGO 
activity124. Some of these NGOs and other NSAs125 have been involved in the democratic process 
and governance activities126 (such as monitoring of service delivery, programming, policy 
formulation, promotion of accountability and responsibility) but their relationship with the 
government has not always been harmonious as their role is still unfamiliar and sometimes 
uncomfortable for both parties (Indicators 9.1.1 and 9.3.3). It is neither straightforward nor 
cheap to register and operate as an NGO in Malawi and some NSAs view the NGO Act more as 
a government control mechanism than a regulatory measure. There are thus calls for review of 
national policy framework and legislation and registration procedures but there has been little 
action by GoM in response to these recommendations (Indicator 9.1.2). Currently, relations 
between GoM and NSAs are delicate and this air of suspicion extends to supporting donors and 
funding agencies.127 Despite support to capacity building of NSAs by various donors, including 
the EC, NSA capacity remains limited and this constrains their effectiveness not only in terms of 
operations at local levels, but also their ability to access donor funds (e.g. calls for proposals) 
upon which many NSAs are dependent. This capacity deficit was a serious problem in accessing 
EC support under the Capacity Building Programme for Non-state Actors in Malawi (9ACP MAI 
028). (Indicator 9.1.1) (JC9.1) 
Although there is increasing scrutiny of government budgetary and policy decisions there is 
limited NSA linkage to parliamentary committees (the system of which is of limited effectiveness 
due to resource and capacity shortages and the apparent discontinuation of the reporting role of 
such committees). However, under 9ACP MAI 028 the Parliamentary Liaison Office did 
successfully manage to assist the project in partial achievement of results 4 & 5 (better co-
operation between NSAs and government) (Indicator 9.1.1) (JC9.1) 
Overall, EC support has encouraged the formation of strategic alliances between national NGOs 
and other stakeholders (government, donors, private sector, international NGOs and other 
bodies) in order to coordinate their activities so as to have a greater impact but most common 
linkages are co-operation agreements of local NGOs with better resourced international NGOs 
and donor support128. However, activities aimed at building relationships leading towards the 
intended strategic alliances were marginalised in the programme from the beginning at the 
expense of the capacity building and continuing difficulties with EDF procedures. No evidence 
has been examined to suggest that such alliances have increased sustainability of national 
NSAs apart from some NSA partnerships with smaller CBOs. (Indicator 9.1.3 and 9.1.4) 
(JC9.1) 
Another aspect of EC support to the concept of rule of law is the RoL (Justice) component 
supporting the democratic governance sector. This sub-sector as a whole is widely perceived as 
weak for many reasons129. This has resulted in an increased use of relatively informal alternative 
mechanisms for dispute resolution. EC support, implemented by MOJSC, targeted a plethora of 
sector institutions of widely differing mandates and capacities, such that the institutional 
complexity was undoubtedly a factor in poor efficiency and effectiveness of implementation 
(proposed support under EDF10 targets fewer beneficiary institutions) (Indicator 9.2.2). A 
further factor was MOJSC capacity problems in handling project implementation as a whole and 
the „programme estimates‟ instrument in particular. However, some increased capacity is 
reported to have resulted from EC support and efforts are being made to move towards a (sub) 
sector approach although this is likely to continue to be a slow process despite some recent 
progress (Indicator 9.2.3). The EC approach has been well coordinated with DFID support with 
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 including involvement in strategic programming of EC activities (e.g. MTR of EDF10) 
125
 Most notably FDE, a coalition of CSOs including the Christian churches 
126
 E.g. monitoring of service delivery, programming, policy formulation, promotion of accountability and responsibility.  
127
 There is an element of deja-vu in the current situation which is very similar to the situation prevailing in Malawi 8-9 years ago. 
128
 There are also some links to government – usually acting on behalf of GoM or sector agencies as a service provider (e.g. 
HIV/AIDS sensitisation as a component of road works contracts). 
129
 including limited accessibility to the system, especially in rural areas (reportedly only 10% of the Malawi population has access to 
the formal justice system), complicated court procedures, inconsistency in judgements, virtually no access to legal aid, backlogs of 
legislation for updating laws and ratification of international protocols, corruption, lack of qualified lawyers, delays in procedures and 
poor filing and records systems, language used in court proceedings (English) and cost 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
54 
a de-facto split into EC – formal, DFID – informal, structures. Given the very recent 
developments in Malawi which led to the expulsion of the British High Commissioner DFID is 
currently considering its positions regarding its major support portfolio including current support 
to the informal justice (sub) sector. In the case of DFID withdrawal from this area it may be 
appropriate for EC to consider possibilities of EC assumption of support for at least some 
elements of support to the informal justice (sub) sector. (JC9.2) 
EC support to NICE has resulted in a respected network and outreach capacity for civic 
education, advice, information dissemination, voter registration and education.130 EC support to 
elections and capacity building of the MEC has complemented support to NICE.131 (Indicator 
9.3.1) The exit strategy of EC is over a five year period to progressively reduce support, as 
government progressively increases support and plans to turn NICE into a public trust. The risks 
of any government default on this commitment are obvious but also there have been some 
reservations expressed about the government (under the recently formed Ministry of Information 
and Civic Education – MICE) being responsible for NICE and reducing its scope of operation. 
However it is equally accepted that civic education is a responsibility of government. This 
situation is currently emphasised by the sensitivity of government regarding the roles of NSAs 
and donors in Malawi. Nominations to the proposed Board of Trustees have been delayed and 
there is reported to be unease over the continuing non-partisan activities of NICE. At the time of 
the field phase (in May 2011) it was reported that no funding was available in the transition 
period between EDF9 and EDF10 support such that salaries and operation costs were not being 
met and morale was reported to be low132. GoM is now reported to have made MWK30M 
available to NICE whilst the FY2011-2012 national budget has provision for a further MWK90M 
(~€420,000) as „bridging funds‟. (Indicator 9.3.2) (JC9.3) 
 
                                               
130
 There are multiple references to the high profile of NICE in dissemination of wider understanding of the democratic system which 
has resulted in increased levels of participation in governance activities, civic education of the poorer sections of Malawian 
communities and in voter education. 
131
 Through the trust fund arrangement for support to MEC and Administrative Agreement with UNDP. 
132
 In fact EU closure period funds were still available at that time. GoM, in March/April 2011, has made available 30M MWK to NICE, 
and in the FY 2011-12 national budget there is a further allocation of 90 M MWK as "bridging funds". 
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5.10 Choice of EC aid modalities contributing to the efficiency of EC support 
EQ 10 
To what extent has the choice of EC aid modalities contributed to the 
implementation of EC support? 
Judgement 
Criterion 10.1 
Options for different aid modalities were considered for focal and non-focal sectors and 
synergies have been considered. 
Judgement 
Criterion 10.2  
Selection of aid modalities responded to evolving national needs and responded to the 
capacities of development partners. 
Judgement 
Criterion 10.3 
EC aid modality combinations are complementary to and coherent with those of other 
donors. 
Judgement 
Criterion 10.4 
Selected modalities give value in terms of outputs compared with timely input 
resources to design and implementation. 
Answer to the Evaluation Question  
The choice of EC aid modalities has had very variable impacts on efficiency of implementation 
of EC support. 
Increasing numbers of modalities and instruments are now available and all being used in 
implementation of the EC support programme. A non-exhaustive list of (loosely defined) 
modalities and instruments currently available or in use in Malawi includes administration and 
contribution agreements, combined TA resources and reports/studies, basket funding, sectoral 
task division, co-financing, common implementation mechanisms, joint multi-annual 
programmes, Sugar Accompanying Measures, Facilities (e.g. energy, water), EU Africa ITF, 
STABEX, FLEX, BLs, EIB (Malawi Global Loan), budgetary aid (GBS & SBS), SWAps, 
programme estimates and project approach. However, there is in some cases not exactly a 
choice of modality as, having selected a particular intervention sector or area, the modality is 
determined by that choice of sector. Certain modalities are inherently more demanding, in terms 
of implementation, administrative and financial management capacities of EUD and/or 
implementing body (programme estimates are the most oft-quoted example) and yet there has 
been little consideration of whether or not such capacities are in place or could reasonably have 
been expected to become available, to effectively manage such support. Risk analysis thus 
appears to have been partial. Although some alternative support options were considered at 
formulation stage analysis of risk in programming documents was patchy such that in most 
cases assumptions (risk being the non-fulfilment of those assumptions) were identified without 
accompanying consideration of mitigation measures being considered. This approach did not 
provide a sound basis for subsequent design of support interventions, nor of portfolio 
management especially in the full knowledge of fragile institutional capacity across some 
sectors. The assumption that external implementers, whether consultants, PIUs or NAO had 
mastery of EC procedures has been a serious error and the loss of institutional memory and 
experience due to staff turnover has been a factor in EUD and national institutions. Lessons 
may have been identified but in some cases they appear not to have been learned. Also, 
although there are clear moves towards compliance with the Paris Declaration the logistical 
requirements of planning say, a joint study or other co-operation or task-sharing activity, have 
not been given adequate consideration leading to unrealistic time scales for preparation and 
implementation.  
 
The „headline‟ issue in terms of aid modalities has to be the move towards SWAps and 
budgetary support as the preferred modality of both donors and government. And yet at this 
point in time only in the Agriculture and Road Transport sectors are SWAps in place with SBS 
due to start in the roads sub-sector (of the transport sector) with the signing of the FA for the 
Road Transport Sector Policy Support Programme in December 2010. Dialogue, an essential 
feature of SWAps appears to be difficult in the agricultural sector whilst movement towards 
similar sector wide approaches in other sectors (such as governance, trade facilitation and 
private sector development or minerals) appears to be beset with difficulties such that realisation 
of a Swap appears distant (and certainly beyond realistic targets for EDF10.) (JC10.1) 
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Lessons about modalities were identified in preparation of EDF10 CSP but there is little obvious 
application of those lessons as regards choice of modalities, whilst monitoring of implementation 
(e.g. JAR) makes little reference to performance of modalities as such133 (Indicator 10.1.2). 
However, discussion of modalities has increased with moves towards compliance with the Paris 
Declaration and EC is now involved in a wide range of cooperative, task sharing and co-funding 
arrangements with other donors. However, the logistical challenges of such co-operation or task-
sharing, appears to have been underestimated such that there are frequent references to 
unrealistic timescales and inadequate preparation of such co-operation efforts (Indicator 
10.1.4). It is accepted that this diversification of delivery modalities can result in „added value‟134 
but to what extent this accrues as „EC added value‟ is not entirely clear.135 (Indicators 10.1.1 
and 10.1.5) (JC 10.1) 
Certain modalities do have implications regarding policy and strategy dialogue with government 
and communication between donors. An immediate example is the CABS framework for general 
budget support which has been an example for sector budget support and SWAps. What has 
possibly not been fully appreciated is that dialogue during the course of implementation of 
budget support may be as demanding as the dialogue leading up to establishment of that 
support (e.g. as institutional capacity issues become apparent as impediments to 
implementation, whether or not they may have been identified previously)136. In this respect137 
there does not appear to have been an assessment of whether existing capacities (or capacities 
expected to be made available) could realistically be expected to implement effectively. Rather, 
capacities were assumed to be adequate to implement and there were apparently few 
contingency plans or proactive actions taken by EUD and/or project management to mitigate 
effects of such implementation shortcomings (Indicator 10.2.1). As regards the „match between 
implementation modalities and changing country needs no evidence has been examined of such 
assessment although, despite national pressure for increased use of country systems there are 
doubts among development partners as to whether financial and contractual management 
capacities are adequate for significantly increased use of such national systems in the short 
term. (Indicator 10.2.2) Although to some extent this was expected to have been covered by 
consideration of risk in preparation of EDF10 CSP this risk analysis appears to have been partial 
and incomplete. (JC10.2) 
Although there are high levels of complementarity and coherence of EC support with support of 
other donors (and again, this has increased over the past decade with greater task division, joint 
programmes, shared analysis and studies, combined technical assistance and combined funding 
modalities) no reference has been found, in programming documents, to the „EC Code of 
Conduct on Complementarity‟ although from the evidence available, these guidelines have been 
followed138 (Indicators 10.3.1, 10.3.2 and 10.3.3). Also, there appears to have been no recorded 
analysis of EUD capacity as a factor of choice (or rejection) of a support sector (or modality). 
There were serious capacity issues in EUD at the time of preparation and start of 
                                               
133
 An example is the multiple references to poor implementation performance of programme estimates and yet there appears to be 
little analysis of whether this is an intrinsic flaw in the procedures or a simple (or not so simple) inability to master its intricacies on 
the part of the implementer. On the other hand it has become apparent that direct decentralised co-operation is not proving to be 
entirely appropriate in support of NSAs and action is being taken by EUD to move away from this modality.  
134
 Albeit that in most cases this assessment of added value appears to be related to the increased funding that can be thus brought 
to bear on any issues over and above what would otherwise be available.  
135
 Unless „added value‟ accrues from avoidance of EC implementation, administrative and procurement rules (as has been 
suggested by some respondents). 
136
 Experience of SPSP implementation in other countries has shown that sector performance may jeopardise disbursement of 
variable tranches, especially if, as is often the case, the monitoring system (PAF) is found to have shortcomings not apparent at the 
outset (e.g. due to definition of indicators, availability and quality of monitoring information or timeliness of reporting). Dialogue to 
address these issues during the course of implementation can be demanding. Initiation of SBS in road transport sub-sector under 
RTSPSP appears to fully confirm problems that can arise. 
137
 i.e. capacities of development partners to adequately respond to the demands of implementation modalities.  
138
 The EU Code of Conduct on Complementarity and Division of Labour in Development Policy consists of 11 guiding principles: 1. 
Concentrate on a limited number of sectors in country; 2. Redeployment for other in-country activities; 3. Lead donor arrangement; 4. 
Delegated co-operation/partnership; 5. Ensure adequate donor support; 6. Replicate practises at regional level; 7. Establish priority 
countries; 8. Address the „orphans‟ gap; 9. Analyse and expand areas of strength; 10. Pursue progress on other dimensions of 
complementarity; 11. Deepen the reforms. EC support to Malawi complies fully with principles 1, 3, 4, 10 and 11 and partially with 
principles 2, 5 and 8. 
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implementation of the EDF9 programme which led to a decision to concentrate on certain „core 
business‟ areas139 (and concurrent EC de-concentration certainly did not help the situation). 
While EUD capacity has improved, it is acknowledged that certain sectors/issues/modalities 
require greater EUD inputs than others140 and the EUD continues to be under pressure to 
adequately cover some aspects of the EDF9 and EDF10 support portfolios. It is thus surprising 
that there is no record of taking such issues into account on the part of EUD (other than the 
reactive response of attempting to increase staffing numbers with appropriately qualified and 
experienced personnel). (Indicators 10.4.1 and 10.4.2) (JCs10.3, 10.4) 
EU visibility is an issue that arises frequently from investigation of EC support activities in 
Malawi. On one level visibility is manifested by notice boards for EC supported interventions 
prominently placed at many locations (e.g. FIDP, IGPWP). On another, more negative level 
„visibility‟ is manifested by perceptions of some implementers, stakeholders and other donors as 
EC procedures being an impediment to implementation progress with, in some reported cases, 
serious consequences for would be beneficiaries and projects.141 Although delays in 
implementation are the most commonly reported effect of unforgiving EC procedures design 
shortcomings have also resulted in time and cost over runs in some sectors. Another effect is in 
the apparent absence of external capacity to solve such procedural issues, the diversion of 
already heavily burdened technical EUD personnel to an administration and trouble-shooting 
role. A further issue is the appropriateness of EC tendering procedures for small value national 
contracts, or even the logic of such requirements when budget support explicitly accepts national 
procedures (including national procurement). It is implicitly accepted that less-than-perfect 
national fiduciary and administrative procedures or PFM will be encountered during the course of 
budget support but that, subject to moves towards improvement, disbursement of large value 
budget support may continue. For much smaller values of project intervention support, 
administrative and accountability excellence appears to be an essential but illogical pre-
requisite. (Indicator 10.4.3) (JC10.4) 
                                               
139
 with the obvious unmentioned corollary that some issues were neglected. 
140
 whether due to institutional capacity problems of partner or to the intrinsic nature of that issue. 
141
 It is almost immaterial whether the core of the problem lies in the procedures themselves, interpretation of these rules/procedures 
by EUD, or capacity shortcomings by implementers. The end result, especially as regards programme estimates, can be a dislocated 
programme, delays, poor disbursement rates, low outputs and disappointed (or worse) beneficiaries and/or development partners. 
Even if the procedures themselves may be untouchable(?) there is a strong case to be made for greater effort to „tame‟ these 
procedures by means of more, and more frequent, training, guidance and mentoring and even more proactive or flexible 
interpretation and enforcement of regulations  
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6. Conclusions 
The conclusions are based on the answers to evaluation questions and associated findings set 
out in Chapter 5. Conclusions have been categorised as „primary‟ – considered to be the most 
significant evaluation issues and „complementary‟. These complementary conclusions are sub-
divided into „clusters‟ rather than listing conclusions arising solely from individual evaluation 
questions and they support, and further illustrate aspects of the primary conclusions. 
 
6.1 Primary conclusions 
PC 1 
Budgetary support is a powerful tool with 
excellent absorption capacity for the 
beneficiary country. SWAps are preferred 
modalities of both GoM and EC, but progress 
towards SWAps has been difficult in many 
sectors, impeded by institutional capacity 
issues. However, the proven benefits of 
General Budget Support and potential benefits 
of Sector Budget Support142 justify this 
approach in Malawi  
Origin: Chapters 5.1, 5.2, 5.4, 
5.6, 5.7, 5.8, 5.9. 5.10 
Criteria: Relevance, 
effectiveness, efficiency, 
coherence, added value 
Importance: Very high 
EC development support has been a project-based approach until the introduction of budget 
support under EDF9.  
PRBS was identified from the outset as contributing to Malawi‟s poverty reduction programme 
but only PRBS III was specifically formulated as such, but with no substantial change in 
implementation modalities and implementation modalities did not change substantially between 
PRBS I and PRBS III. Budget support is a powerful aid modality (which has been considered 
more as an „honorary‟ focal sector) with greater proven absorption capacity for the beneficiary 
country than a project approach although specific outcomes attributable to EC support cannot 
be differentiated from overall outcomes from budget support as a whole. However, the value of 
EC contribution has been identified as enabling such budget support to reach a critical mass for 
more visible and effective outcomes.  
Budget support in general and EC budget support in particular has contributed to macro-
economic stabilisation in Malawi in terms of securing international reserves and reducing fiscal 
deficits (although EC leverage has been limited to policy dialogue linked to PAF monitoring). 
However, current national macro-economic problems are indicative of failure to adopt stability-
oriented ME policies as proposed by IMF reviews and it is accepted that GBS has „protected‟ 
against having to take unpalatable economic decisions (e.g. re-valuation of the Kwacha) for 
sometime. Budget support can also cushion the country from limited external shocks but 
cannot, in itself, protect against major economic imbalances143. Also despite challenges of 
implementation of budget support there is evidence of benefits such as greater national 
ownership, harmonisation of development partner support, lower transaction costs, higher 
absorption capacity, fewer delays in disbursement and „leverage‟ of budget support through 
dialogue and effectiveness of tranche disbursement conditionalities144. 
On the other hand EUD personnel are spending a disproportionate amount of time on 
administration issues arising from EDF implementation procedures145 such that budget support 
partners have pointed out the resultant lesser involvement of EUD in technical issues related to 
policy dialogue or PFM-related issues. Launching of support to SWAps represents a step 
change in the nature of EU support to sector programmes (in contrast to a project-based 
approach) and EUD capacitation for such „new‟ skills is a requisite for successful support to 
SWAps. Potential results of suspension of budget support have been noted and in the event of 
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 Including pooled or basket funding 
143
 It would be unrealistic to expect GBS to protect against all major economic imbalances or major external shocks 
144
 Ie leverage of support (ability to be modulated through the variable tranches) 
145
 See also R2 below 
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such suspension some smaller bilateral donors are able to re-allocate all or part of their BS 
contributions to a project component of their support portfolio. This option is not as readily 
available to EC given the high value of such budgetary support and absorption issues in some 
support areas. In the circumstances a mixture of budget support and project approach could be 
a suitably pragmatic strategy. 
During the course of implementation of EDF9 support attempts have been made to move 
towards SWAps and sector budget support in most support sectors but progress has been 
generally slow in most sectors. Only in the agriculture sector and road transport (sub) sector 
have such SWAps been launched (and reaching this point represents a considerable 
achievement whatever residual issues remain unresolved) under EDF10 support. ASWAp-SP 
(multi-donor trust fund) in agriculture and RSPSPS (sector budget support) in road transport 
are going ahead despite continuing difficulties with dialogue, institutional capacity and sector 
leadership. In other sectors these very same issues are an on-going constraint to development 
of the necessary sector policies and strategies that are a pre-requisite for such budget support. 
However, continuing efforts are proposed under EDF10 support to move towards SWAps in the 
governance, trade and private sector development and mineral development sectors although 
realisation may be beyond reasonable targets for attainment during the course of the EDF10 
implementation period.  
The country is now reported to be off track with respect to the IMF programme in which case 
disbursement of budget support has been suspended (arguably a considerable shock in its own 
right liable to aggravate the national macro-economic situation). Such suspension of 
disbursement is likely to concentrate minds on enhanced dialogue – EC should grasp this 
opportunity to support immediate movement by GoM towards more stability-oriented macro-
economic policies. 
 
 
PC 2  
Not all EC modalities and EDF procedures 
have facilitated implementation of EC support 
modalities; some modalities as applied and 
controlled, have proven to be serious 
impediments to implementation 
Origin: Chapters 5.1, 5.3, 5.7, 5.8, 
5.10  
Criteria: Relevance, effectiveness, 
efficiency, value added 
Importance: Very high 
Certain modalities (such as programme estimates and EDF procurement regulations) are very 
demanding in terms of administrative and financial management requirements and poor 
management of these procedures has led to delays, major under-spend, and lack of 
achievement of support objectives. And yet there has been little or no assessment of whether 
available implementation capacities could actually be expected to satisfy such stringent 
requirements. Even though institutional capacity shortcomings were clearly recognised, 
capacities of beneficiary institutions or technical assistance were simply assumed to be 
adequate. This assumption proved to be a serious error in many cases as a degree of 
specialised knowledge of EC procedures (and PRAG) is essential. 
The evaluation has found many cases where implementers have had severe problems in 
handling EC modalities and procedures (programme estimates and procurement regulations 
are the most quoted examples). As a result some projects have not been able to use all 
committed funds and/or implementation has been otherwise delayed resulting in the premature 
halting of activities without any clear perspective of resolution of procedural issues in order to 
access subsequent disbursements (e.g. IFMSL I without funds for 12 months; TS currently 
without funding as PE8 cannot be approved until outstanding issues under PE5 and PE6 are 
resolved). Another effect is the diversion of technical specialists in EUD and NAO away from 
their core (technical) function to an administrative, accounting and trouble-shooting role146. In 
some cases implementation activities are time-bound (e.g. to the agricultural calendar) and 
delays can lead to a disproportionately greater loss of time and activities which, in the case of 
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 See also R1 above 
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relatively short project implementation periods, cannot be made up thus leading to major 
shortfalls in expected outputs (a loss of one crop cycle can be serious or even catastrophic for 
small scale farmers such as, for example with the Dwangwa Sugar Cane Out-grower Scheme). 
The use of EDF procurement procedures for relatively small value national procurement has 
also caused serious difficulties (e.g. INSTAP PE4 – out of 16 procurement processes 
launched, 8 have had to be cancelled whilst another 3 have procedural difficulties that may 
derail the process) and it is suggested that EDF procedures, designed for high-value 
international procurement, are not appropriate for such national procurement147. Further, there 
appears to be a logical disconnect in insistence upon such procedures given that movement 
towards use of national procedures is an explicit aim of EC development co-operation and 
such procedures are accepted for sector and national programmes funded under budget 
support. 
Whilst it is not suggested that sight has been lost of the objectives of EC support, this vision is 
certainly obscured by the daily necessity of implementation trouble shooting arising from 
procedural difficulties. The visibility impacts of such negative experiences and outcomes of EC 
procedures have been described to the evaluation team as „EC subtracted value‟. 
However, not all modalities have such negative connotations. Budget support, pooled funding, 
co-operation and administration agreements and task sharing in compliance with the Paris 
Declaration are recognised as effective. 
 
 
PC 3  
Capacity constraints and institutional 
weakness continue after many years of major 
technical assistance by EC and other donors. 
These continuing weaknesses impact upon 
broader governance, communication and 
dialogue, leadership and sector management 
at all levels. There are continuing significant 
needs for continuing EC support to 
institutional capacity and Governance.  
 Origin: Chapters 5.1, 5.2, 5.3, 
5.4, 5.5, 5.7, 5.8, 5.9, 5.10  
Criteria: Relevance, effectiveness, 
efficiency, coherence, impact, 
sustainability, value added 
Importance: Very high 
EC support to governance (as a sector) has included support to civic education, justice and 
NSA capacity building (under democratic governance) and to trade facilitation, private sector 
development and PFM (under economic governance).  
Since the introduction of multi-party democracy there have been neither any limitations on 
movement, religious freedom nor, until recently, on expression, assembly, association and 
expression of views. For more than a decade NSAs have been increasingly active in service 
delivery and advocacy. At times this has led to delicate relations with government. Protection of 
human rights is guaranteed by the Constitution but since the 2009 elections there has been 
evident deterioration in respect for constitutional principles. Several controversial bills limiting 
civic and political freedoms have been introduced and recently this trend has been extended to 
narrowing down freedom of association and expression with escalating tensions between a 
broad civic society collation, some media outlets and journalists, and the government. 
A major finding of the 2003 evaluation of EC country strategy was that the democratic 
transition in Malawi was structurally fragile, with an overall deterioration in the political situation. 
A recommendation of that evaluation was that an over-arching theme of EC support to Malawi 
should be on good governance at both central and local levels both as an end in itself (across 
sectors) and as a means to achieve impact and sustainability. Today the governance situation 
in Malawi has remarkable similarities to the situation in 2003. 
Improved governance is one of the themes in MGDS noted as a pre-requisite for growth and 
poverty reduction whilst the joint framework for CABS notes that underlying principles on which 
rest the co-operation of signatories includes good governance (including sound PFM, 
accountability and effective anti-corruption programmes and rule of law). 
Some NSAs are involved in activities connected with democratic process and governance 
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 Although there are instances in which beneficiary institutions have opted for such international procurement to allow payment in 
FOREX for goods not available in the national market and/or there is no other possibility of accessing FOREX 
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issues (e.g. monitoring of service delivery, programming, policy formulation, accountability and 
responsibility). As a result the relationship has been uncomfortable for both government and 
NSAs and this delicate relationship extends an air of suspicion to donors supporting such 
NSAs. 
EDF9 and EDF10 CSPs respond to national poverty reduction and development strategies 
which identify institutional issues as constraints upon development across all sectors. EC 
support to some sector institutional reform has resulted in change (e.g. establishment of RA 
and RFA in the road transport (sub) sector but on the whole the impact of many programmes 
targeting institutional capacity building has been limited [e.g. IDAF, SLRP, APIP, INSTAP, ROL 
(Justice)] due to over-optimistic assumptions regarding political will, capacity to translate 
policies and strategies into actions and implementation capacities in general. In some sectors 
analysis by GoM and development partners identifies the need for structural and/or institutional 
change as a priority for sector development, especially in connection with increased 
commercialisation and private sector development. On the whole the inherent complexity of 
institutional change and capacity building has been under-estimated. Also, institutional 
shortcomings have been a contributory factor to the difficulties arising from EC procedures and 
regional support programmes. 
But the question should be asked „Why has such long term support been ineffective?‟148 There 
appears to have been little analysis of this question. However, support to institutional capacity 
building is changing with the shift away from a prescriptive approach under project-based 
support with more emphasis now on „demand-driven‟ support. 
There is thus a manifest need for continuing EC support to democratic governance (justice and 
civic education), to NSA and institutional capacity building.  
 
 
PC 4  
EC focal sector support to consistent national needs 
has been correctly focussed and appropriate in terms of 
national absorption capacities and EUD capacity. In 
most support sectors sustainability prospects are better 
at ‘grass roots’ levels where beneficiaries have a more 
immediate and personal appreciation of the benefits of 
continuing flows of results but this sustainability is not 
assured. Sustainability prospects at higher levels are 
poor. However, needs continue and, for focal sectors, 
there are no exit strategies in sight, whilst affordability 
and sustainability of some support interventions are in 
doubt. Further, ‘emerging risks’ of population growth 
and as-yet undetermined effects of climate change 
potentially add pressure on development prospects.  
Origin: Chapters 5.1, 
5.2, 5.3, 5.4, 5.5, 5.8, 
5.9  
Criteria: Relevance, 
effectiveness, efficiency, 
impact, sustainability 
Importance: High 
EC support has responded to national needs which have not changed much over more than a 
decade – principally agriculture, food security and (road) transport. Given the consistency of 
such needs there has been little need for flexibility on the part of EC. Satisfaction of such 
continuing needs has been beyond the reach of correctly targeted EC and appropriate focal 
sector interventions which have generally delivered short term gains from long term support.  
In the agricultural sector support has led to some very effective but hardly sustainable 
interventions (e.g. FISP) but most EC support has concentrated on medium to long term 
measures (crop diversification, environmentally sound land management, irrigation) which give 
reasonable prospects for sustainability, especially at grass roots and small-holder levels.  
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 PC3 specifically considers issues of governance, of which institutional capacity weakness is an aspect that affects all sectors to a 
greater or lesser extent. Large scale support including TA has been provided by donors (including EC) to national institutions for 
literally decades and yet capacity weaknesses are recognised as a continuing constraint. Reasons for this situation are many 
including poor quality design of support, inappropriate technical assistance, poor conditions of public service (including common 
service system) resulting in high turnover of trained personnel and resultant loss of institutional memory, lack of resources and 
enabling environment to permit beneficiaries to perform their acquired skills, lack of interest (politically and institutionally), use of TA 
in a line function instead of an advisory and training role and so on. Support to capacity development is changing with a shift from 
project-based to programme-based or SWAp. Whether this „new‟ demand driven technical assistance in support of a SWAp will be 
engaged in anything other than facilitation of budget support remains to be seen 
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Exit strategies based upon community volunteer systems are unrealistic because community 
members cannot be expected to sustain services without remuneration. Such assumptions 
were made, particularly in interventions supporting nutrition, where high dropout rates of 
volunteers were recorded even during implementation and the system collapsed after 
handover of the project. Handing over to government structures did little better as, despite 
GoM commitments, resources were not made available as promised. The proven model for 
best prospects of sustainability is that of beneficiaries receiving tangible benefits from 
intervention results (economic or otherwise). Similar assumptions have been made regarding 
continuing maintenance of low category rural roads but again only when such workers receive 
some form payment (e.g. IGPWP – payment through district councils) do maintenance efforts 
continue. 
However although there has been some consideration of potential effects of high rates of 
population growth on land usage or agricultural production, little consideration has been given 
to potential effects of climate change beyond noting an increasing frequency and impact of 
disasters. 
Transport infrastructure represents a huge asset and a simultaneously huge liability in terms of 
maintenance and operations costs. There are doubts that the network as a whole, as currently 
managed, is affordable without continuing donor support at current or even higher levels. 
Under these conditions it is thus not sustainable. Rural accessibility, although improving, 
continues to be seasonally uncertain for a large proportion of the Malawian population. Climate 
change may already be manifesting itself in increased peak discharges and flash floods in the 
rift valley. 
Given the consistency of needs as set out in the draft MGDS II and the assumption that EC 
development support will continue to respond to MGDS, it seems likely that support to focal 
sectors will continue. However, at some point discussion of such continuation of support must 
encompass transition of not exactly exit strategies which address issue of aid dependency and 
movement towards national macro-economic stability 
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PC 5  
EC support to regional integration and connectivity 
has not been effective. Regarding infrastructure, 
Malawi is well placed to take advantage of a 
paradigm shift in regional connectivity that, if 
correctly leveraged by Malawi, could have 
significant impacts on quality and costs of transport 
services and on the competitiveness of Malawian 
products 
Origin: Chapters 5.1, 5.5, 
5.6 
Criteria: Relevance, 
effectiveness, impact, 
sustainability, coherence, 
value added 
Importance: Very high 
EDF9 and EDF10 CSPs responded to EC international policies. There is coherence and 
consistency between EC development objectives in Malawi and wider EC strategies. There is 
similar coherence and consistency with regional programmes of SADC and COMESA and with 
the corresponding EC RSPs. Despite such a promising background there is little real 
coordination of national and regional support. There is only limited national involvement or 
ownership of EC regional support programmes which is not surprising given an acknowledged 
lack of communication between national and regional levels (by both government and EC). 
Together with the unrealistically low level of resources made available for regional programmes 
this has resulted in little perceptible „footprint‟ or such regional programmes at national level 
(and not only in Malawi), due at least in part to lack of national involvement in preparation of 
regional programmes and thus lack of national ownership. This is perhaps not surprising given 
that national strategies, which should take account of regional concerns, are actually prepared 
in advance of regional strategies. 
As regards physical connectivity this lack of effectiveness has been even more pronounced. 
EC strategy for regional connectivity has been based on the assumption that national 
infrastructure programme investments would build up to provide regional integration. However, 
this approach assumes consistent prioritisation and programming across international borders, 
which has not usually been the case. Infrastructure is very expensive and available funds have 
been seriously inadequate whilst „soft‟ issues for facilitation of movement of goods and people 
have been neglected. But now the situation is changing rapidly. With proposed investments in 
the Nacala Corridor, Malawi is poised to become a transit country for the first time with 
potential economically justified investments resulting from the huge development of coal 
deposits in Tete Province in Mozambique. If Malawi takes advantage of these private sector 
investments with appropriate leverage to other parts of the national rail (and road) networks 
then transit services could realistically extend to Zambia and DRC. Such change could have a 
major impact on the economies of Malawi and neighbouring countries with even wider regional 
impacts. 
 
6.2 Complementary (supporting) conclusions 
The following complementary conclusions are intended to support and to some extent expand 
upon the primary conclusions. In particular these complementary conclusions provide additional 
comment on the following points: 
 Issues arising from and impacting on preparation and implementation of SWAps and budget 
support (PC1); 
 Management of modalities (PC2); 
 Aspects of governance (PC3); 
 Complementarity and coordination (PC4); 
 Regional integration (PC5); 
 Cross-cutting issues 
 Agriculture and food security.  
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6.2.1 Issues arising from and impacting on preparation and implementation of SWAps 
and budget support (PC1) 
C 6  
The quality of M&E systems is mixed. 
Although there are some examples of good 
practice, on the whole monitoring systems are 
deficient with little baseline data collection or 
feedback of monitoring information into 
informed decision making  
Origin: Chapters 5.1, 5.2, 5.3, 5.4, 
5.7, 5.8, 5.9, 5.10 
Criteria: Effectiveness, efficiency, 
impact, sustainability 
Importance: Medium 
M&E systems range from good practise (FIDP, IGPWP) to weak or even non-existent with little 
baseline data, weak information management and doubtful data collection methodologies of 
periodicities. Multiple and fragmented approaches in various sectors hinder development of a 
benchmarking system for comparison of implementation and effectiveness or attribution of 
changes. In the case of some sector PAFs development partners are not necessarily receiving 
the information that, at face value, they appear to be receiving. Few EC-supported 
interventions are actually aligning project indicators with national or higher level M&E systems 
(or to EC standard indicators). Monitoring of pro-poor expenditure and outcomes is a vital 
component of CABS deliberations such that quality of monitoring indicators is vital (and this 
was the subject of the UNDP-implemented JPSME). Monitoring of implementation of the EC 
support portfolio appears not to consider performance of support modalities. A result of the 
combination of all these issues is that development partners may not be receiving an accurate 
„snapshot‟ of the current situation.149 Also, there is little use of such monitoring information as 
an input to decision making. Often M&E is perceived as a (donor-driven) activity and result in 
its own right, not as a part of the management cycle.  
6.2.2 Management of modalities (PC2) 
C 7 
EC ‘value added’150 is difficult to assess as 
this concept is not defined, or indeed 
discussed in EDF9 and EDF10 CSPs although 
this linked to issues of visibility and 
perceptions of EC as a development partner 
Origin: Chapters 5.1, 5.7, 5.10 
Criteria: Relevance, effectiveness, 
efficiency, coherence, value added 
Importance: Medium 
EDF10 CSP suggests that EC „comparative advantage‟ is relative (i.e. in comparison with other 
donors) and accrues from „synergies that can be found between focal sectors‟. There has been 
identification of EC competencies, experience and resources which can be mobilised but there 
is little or no accompanying consideration of matching EUD capacity to support programme 
needs.  
Practical elements quoted to illustrate the „value added‟ criteria include particular EC capacity 
above those of EU MS (such as regional integration), particular mandate (in the framework of 
3Cs) and can draw EU MS to greater effort together, and that EC cooperation is guided by a 
common political agenda embracing all EU MS. Whilst there is some evidence of EU 
effectiveness (3Cs) and to some extent, adoption of a common political agenda, EC support to 
regional integration and connectivity has not been effective (see PC5) 
The generally accepted perception of „EC added value‟ is in recognition of the relatively large 
funds through the various modalities of EC support rather than any other means. In this context 
the value of EC budget support as contribution to „critical mass‟ of such support is noted 
(together with EC facilitation of harmonisation of external assistance through CABS). Also, 
diversification of delivery modalities can result in added value but whether this can logically be 
considered as „EC added value‟ is not entirely clear. On the other hand „visibility‟ is impacted 
by perceptions of development partners, beneficiaries and the wider public. Whilst on one level 
this is manifested by the many sign boards for EC-supported interventions, another less 
                                               
149
 There is a danger that monitoring information is not delivering what it appears to be delivering – development partners might not 
be getting what they think they are getting in terms of information quality, scope and timeliness 
150
 The TOR notes that „value added‟ is closely related to subsidiarity and relates to the fact that an activity/operation 
financed/implemented  through the EC should generate a particular benefit.  
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positive visibility arises from negative perceptions of EC implementation procedures as being 
„unfit-for-purpose‟ i.e. not added value, but quite the contrary. 
Overall it can be concluded that the main perceived EC added value relates to the sheer size 
of EC support. 
 
6.2.3 Aspects of governance (PC3) 
C 8 
EC support to civic education (NICE) has 
resulted in a hugely successful network and 
outreach capacity for civic education, advice 
and information dissemination. The proposed 
EC exit strategy is very risky and could result 
in the collapse of these achievements 
Origin: Chapter 5.9 
Criteria: Effectiveness, impact, 
sustainability 
Importance: Very high 
The EC exit strategy is to progressively withdraw support over a five year period as GoM 
progressively increases support to NICE which becomes a public trust. Whilst it is accepted 
that civic education is a duty of government there are reservations about government 
resources being made available as agreed plus the propriety of MICE being the responsible 
ministry for NICE. Nomination to the Board of Trustees has become politicised and the process 
has been stalled. NICE has a high profile in dissemination of democratic principles resulting in 
increased grass roots participation in governance activities and voter activism. This non-
partisan approach may be at risk. In May 2011 there was a reported hiatus between EDF9 and 
EDF10 support such that many activities were suspended, salaries were unpaid and morale 
was low. GoM is now reportedly making budgetary provision (e.g. MWK90M in the 2011-2012 
FY i.e. ~€400,000) for „bridging funds‟. Given that proposed EDF10 support to NICE under the 
Democratic Governance Programme averages €1.9m over 4 years, this provision by GoM 
does not appear generous151.  
 
C 9 
EC support to NSA capacity building achieved 
few results regarding NSA service delivery and 
NSA capacity for contribution to social and 
governance issues remains low 
Origin: Chapter 5.9 
Criteria: Effectiveness, impact, 
sustainability 
Importance: Medium 
Overall the support programme was impeded by problems in management of EC procedures 
which caused delays, impacted upon implementation activities and resulted in a major under-
spend of committed funds. NSA capacity deficits also constrain their ability to access donor 
funding – typically many are unable to master procedures for application for support (such as 
calls for proposals). There is little practical linkage between NSAs and the parliamentary 
committee system despite a parliamentary liaison office having been established. Although EC 
objectives included formation of strategic alliances between national NGOs and other 
stakeholders there is little evidence of resultant increased capacity or sustainability of NSAs. 
Given the current sensitivity of relations between government and NSAs, prospects are unclear 
for sustainability of operations of NSA engagement in social and governance issues. However, 
proposed EDF10 support to the Democratic Governance Programme has components of 
access to formal justice; elections (between the ballots), parliament and ACB; NICE; and 
NSAs. Improved mainstreaming of the roles of NSAs in this programme could offer a „second 
chance‟ towards capacity building and creation of strategic alliances for national NSAs 
 
 
                                               
151
 Even allowing for the planned reduction of EC support with corresponding increase in GoM support during this period, the GoM 
provision seems slight 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
66 
C 10 
EC support to the justice (sub) sector has 
delivered only limited improvements to the 
judicial system such that the (sub) sector as a 
whole continues to be perceived as weak 
Origin: Chapter 5.9 
Criteria: Effectiveness, impact, 
sustainability 
Importance: High 
EC support to the concept of rule of law is considered to be a component of the democratic 
governance sector. The justice (sub) sector has many perceived weaknesses including limited 
accessibility, complicated proceedings, inconsistency in judgements, little access to legal aid, 
corruption, shortages of qualified lawyers, delays, poor records, inconsistency, language and 
cost. A resulting switch towards informal dispute resolution mechanisms has been supported 
by DFID (currently considering their support portfolio in Malawi). EDF9 support to sector 
institutions implemented by MOJCA produced disappointing results (over-optimistic 
assumptions, targeting too many sector institutions, capacity shortfalls and difficulties with EC 
procedures all contributed). EC is correctly continuing support under EDF10 which is more 
focussed on fewer sector institutions in the formal justice sector.  
 
 
C 11 
EC budget support has contributed to high 
level policy dialogue within the CABS 
framework which resonates with issues of 
governance  
Origin: Chapters 5.7, 5.8, 5.10  
Criteria: Effectiveness, efficiency, 
coherence, value added 
Importance: High 
Policy dialogue within CABS has resulted in increasingly higher levels of government 
representation (from MoF and line ministries) and by participation by non-CABS donors in 
regular CABS reviews (e.g. WHO) but success of such dialogue can only be judged by 
outcomes of government‟s reform agenda, improved PFM and macro-economic policies. And 
EC with its early commitment as well as substantial disbursements is acknowledged as a major 
stakeholder. This is perhaps an indication of perceived leverage of the contribution of budget 
support to the national macro-economic situation as well. 
The underlying principles included in the CABS provisions budget support co-operation under 
Article 7 of the Joint Framework raise the issue of the scope of the policy dialogue expected 
within the CABS group. EU MS also have the possibility of such political dialogue under Article 
8 of the Cotonou Agreement although but it is reported that no such dialogue has taken place 
since 2009. But some donors consider that CABS policy dialogue should be expanded to more 
vigorously cover such issues under a broader political dialogue with government and this 
debate has been intensified somewhat following the expulsion of the British High 
Commissioner in April 2011. 
 
6.2.4 Complementarity and coordination 
C 12 
Complementarity and coordination between 
sector interventions and between sectors is 
low 
Origin: Chapters 5.3, 5.6, 5.9, 
5.10  
Criteria: Effectiveness, efficiency, 
impact, sustainability, coherence, 
value added 
Importance: Medium 
EC developed good complementarities between EDF and BL interventions and good 
geographic complementarities but coordination between and sometimes even within support 
programmes and individual interventions could have been better (e.g. no linkage between 
FIDP and IGPWP and RFRP; few linkages within PWPs such as linkage between forestry 
activities and irrigation) although it is understood that EDF10 will now strive for synergies 
between FIDP II and RIDP. Lack of complementarity between national and regional 
programmes has been noted elsewhere but there is also little linkage between support to trade 
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facilitation and private sector development and development of an enabling environment for 
development of agri-business or to marketing and market access issues (e.g. the lack of 
support to establishment of links between farmers‟ associations and private sector). That being 
said there are good levels of complementarity and coherence of EC support with support of 
other donors (and this has improved over recent years) with greater task division, joint 
programmes, shared analysis and studies and combined technical assistance even if the 
logistics of such arrangements have, on occasion, been unrealistic. 
 
6.2.5 Regional integration (PC5) 
C 13 
EC support to EPA negotiations has produced 
few of the expected results 
Origin: Chapter 5.6 
Criteria: Effectiveness, 
coherence, value added 
Importance: Medium 
Expected results from support to the National EPA Secretariat included development of 
negotiating positions, impact assessment studies, increasing competence in negotiation, trade 
analysis, information dissemination and consultation. Few results were actually delivered with 
implementation and procedural problems cited as the reason (although there was some 
support for meetings) although a lack of institutional capacity and leadership contributed to 
these problems. At present EPA negotiations are stalled due, at least in part, to the opposition 
of the President of Malawi. EC has advised GoM that EC funding for mitigation measures is not 
currently on offer as additional funding has been made available under EDF10. On the other 
hand GoM has not chosen to make contingency provision under the national budget for 
mitigation measures (which are not in themselves subject to negotiation anyway). Assuming 
that the high level impasse can eventually be resolved, it appears likely that progress will 
depend upon donor funding of mitigation measures rather than market access/offers. It is 
understood that support to the next stages of EPA negotiations is expected to be covered by 
ad hoc inputs under TCF. 
Although negotiations are undertaken under regional (ESA) grouping it is clear that progress as 
regards Malawi depend upon national perceptions. Thus, this ad hoc nature of potential EC 
support to what are crucial negotiations for Malawi appears somewhat insouciant. 
 
C 14 
EC support to capacity building in trade 
negotiations and related reform has delivered 
little and there has been little measurable 
contribution to regional connectivity 
Origin: Chapter 5.6 
Criteria: Effectiveness, 
coherence, value added 
Importance: Medium 
Continuing shortcomings in sector institutional capacity and a lack of national engagement in 
development of more modern and updated sector policies and strategies combined with little 
dialogue did not facilitate sector development or progress towards an eventual SWAp 
(although realistically launching of a SWAp is a longer term goal; for the time being this 
remains a target which facilitates sector aid coordination). Concentration of EC support on 
sector institutions (such as MBS) thus is sensible in the absence of higher level vision or 
engagement by government as does the use of contribution and administration agreements 
with other funding agencies such as UNDP and WB for support to SQAM and mineral sector 
development respectively. 
Arrangements for sub-contracting of EC support implementation are pragmatic and EC is 
involved in the SWG (Trade, Industry and Private Sector Development). Donor coordination is 
reported to be improving but the effectiveness of this coordination is muted by lack of 
government engagement.  
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6.2.6 Cross-cutting issues 
C 15 
Coverage of cross-cutting issues varies from 
best practice to neglect although some EC 
support interventions and programmes have 
contributed to improved mainstreaming 
Origin: Chapter 5.2, 5.4 
Criteria: Effectiveness, impact, 
sustainability 
Importance: Medium 
Cross cutting issues identified in the TOR for this evaluation include gender, environment, 
HIV/AIDS and human rights although additional issues have also been identified in 
programming documents (EDF9 – governance, institutional development, capacity building, 
support for NSAs, support for trade; EDF10‟ – governance, institutional capacity building, trade 
and investment and, water and energy as a sub-set of environment). Definitions of what may, 
or may not constitute a cross-cutting issue vary although most of these issues have received 
attention under EC support however defined. In the agriculture sector EC support has clearly 
contributed to improving mainstreaming of cross-cutting issues although women are still not 
benefiting to the same degree as men (whilst some interventions hardly address gender at all). 
Coverage of gender issues in the transport sector is weak with little or no reference to gender 
issues in sector policies or strategies (albeit that more attention has been given to gender in 
rural road interventions). HIV/AIDS and environmental issues are generally well covered in 
focal sector interventions with widespread sensitisation activities for HIV/AIDS and EIAs being 
undertaken (although actual mitigation measures can be patchy).  
 
6.2.7 Agriculture and food security 
C 16 
EC support to food security including FISP has 
successfully focussed on availability and access to food 
but nutrition and utilisation aspects have not been well 
integrated. However, attention to the poorest strata of the 
population was insufficient, time frames for many 
interventions were too short and FISP is not sustainable 
Origin: Chapter 5.2 
Criteria: Effectiveness, 
impact, sustainability 
Importance: Medium 
EC interventions targeting food security have improved availability and access to food by way 
of increased production and income generation. Utilisation of food issues were introduced 
under EDF9 B-envelope but only 7/19 NGO projects actually addressed nutrition issues152. U5 
malnutrition has, however, been reduced. FSTP is currently testing unconditional cash 
transfers and targeting HIV/AIDS households. Implementation periods have been between 18 
and 36 months which is too short to produce sustainable results in agriculture – 5 years is a 
more realistic time scale as demonstrated by successive phases of IGPWP and FIDP which 
have benefited from lessons learned, staff development, capacity building and M&E 
improvements over time. On the contrary the Dwangwa Sugarcane Out-grower Scheme for 
development of 650ha of irrigated sugar over an 18 month period was pre-destined for failure.  
FISP is basically a recurrent subsidy. Growth will disappear or reduce if/when funds are 
removed or reduced. EC has cautiously supported FISP but correctly retained the main focus 
of EC sector support on development activities. Arguably such support to FISP has assured 
EC participation in related dialogue (difficult in this sector) to advocate better efficiency, 
effectiveness and transparency regarding the legume seed component, quality issues, better 
targeting of beneficiaries and more credible control, monitoring and evaluation. 
Interviews during the field phase hinted that there is element of thinking of „food security OR 
commercial agriculture‟. It is suggested that these are not alternative or competing issues but 
are actually complementary. The key point is better functioning of frameworks and structures. 
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 albeit that NGO projects funded from the FSBL did include a nutrition component 
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7. Recommendations  
Recommendations are based upon primary and complementary conclusions and have been 
grouped as follows: 
 Improving implementation effectiveness and sustainability; 
 Maximising the impacts of SWAps and budget support; 
 Management of modalities; 
 Aspects of governance; 
 Regional integration; 
 Cross-cutting issues; 
 Agriculture and food security.  
 
7.1 Improving implementation effectiveness and sustainability  
R1  
Advocate and encourage better 
dialogue, coordination and leadership 
by government including provision of 
adequate NAO capacity 
Level: EUD 
Based on Conclusions:  
C7 
Priority: High 
Explanation: 
Coordination and leadership is negatively affected by a number of factors: i) continuing 
capacity constraints and national institutional weaknesses; ii) donors having varying 
perspectives, positions on development support and capacities iii) staff shortages in EUD to 
cover all demands. All of these issues are well recognised and attempts have been made to 
improve the situation especially on the part of donors but government has made little effort to 
gradually accept transfer of leadership for donor coordination. As the direct partner of EUD in 
support portfolio management adequate capacity of NAO is an essential requirement for 
government in implementation of EC support and as the conduit for dialogue, coordination and 
leadership of development partners. 
Implementation: 
This recommendation is really supporting EUD efforts which are already on-going in some 
sectors, although there are differences between sectors as to the expressed interest and 
action by national institutions in such national leadership. CABS and SWGs are obvious for 
fora for such advocacy although the SWAps in Agriculture and Road Transport are likely to be 
appropriately focussed on such dialogue including, as necessary, changes in framework 
conditions. Given the reported pressure on EUD personnel it is important to estimate how 
much EUD staff time can be allocated to such advocacy within the overall time allotted to 
donor coordination as a whole 
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R 2 
Better match EUD and implementation 
resources to management needs of the EC 
support portfolio 
Level: EUD, 
DEVCO (HQ)  
Based on 
Conclusions: 
PC2, PC4 
Priority: High 
Explanation: 
 CSPs are drafted without any serious discussion of linkage of EUD capacity to the 
demands of the proposed support programme and matching of resources to needs has 
been a retro-active process which has resulted in capacity shortages for certain specialist 
areas. The „EC Framework for CSPs (SEC [2000]1049)‟ and „Common Framework for 
drafting CSPs‟ do not include any requirement to assess EUD capacity viz a viz the 
proposed CSP153. 
 Current resource levels of EUD and implementers should be reviewed and plans prepared 
to overcome any shortfalls identified (including use of co-operation/administration 
agreements as appropriate). Current proposals to phase out PIUs should be resisted until 
proven alternative arrangements are available. 
 EUD participation in SWGs and/TWGs should be rationalised by negotiation with EU MS in 
compliance with the Paris Declaration (2005) and the Accra Agenda for Action (2008). Is 
there really a benefit or need for EUD to be represented in SWGs and/or TWGs in ten out 
of sixteen sectors?154 
Implementation: 
The „EC Framework for CSPs (SEC[2000]1049)‟ and Common Framework for drafting CSPs 
should be amended to require that draft CSPs should include and assessment of EUD (and 
NAO) capacities for management of the proposed support portfolio (to be reviewed by QSG). 
Any resultant changes in establishment or resources of EUD would thus form a component of 
the NIP. As the EUD in Lilongwe reports pressure in adequate coverage of the EDF10 portfolio 
consideration should be given to any such review of EUD capacity being undertaken externally 
(e.g. by EuropeAid), independently (e.g. consultant) or in combination. 
 
R3 
Improve detailed intervention design 
(including identification of modality) 
and implementation management  
Level: EUD, 
EuropeAid 
(HQ) 
Based on Conclusions:  
PC4, C13 
Priority: Medium 
Explanation: 
 Risk analysis in design of support programmes and interventions is rudimentary (including 
assessment of demands for EUD inputs and other necessary resources for 
implementation). Such risk analysis should be undertaken when programme/project 
proposals are submitted to QSG and a serious miss-match between resource needs and 
availability should constitute grounds for rejection or revision of the proposal. This 
approach could be linked to better use of „Special Conditions‟ to contribute to the 
establishment of facilitating conditions for a support intervention. However, risk analysis 
should not be a „one off‟ activity – it should continue during implementation with 
appropriate mitigation measures and responsibilities identified and implemented (a lack of 
                                               
153
 This recommendation refers specifically to EUD but capacity constraints in NAO also impact upon this issue – see also R1 above 
154
 16 sectors have been identified under MGDS, each with a SWG, some also with more specialised TWGs (although not all are 
active). The identified sectors are: Theme I Sustainable Economic Growth (1. Agriculture, 2. Integrated rural development, 3. 
Environment, lands and natural resources, 4. Tourism, wildlife and conservation, 5. Water, sanitation and irrigation, 6. Trade, industry 
and PSD); Theme II Protection and disease risk management (7. Vulnerability, disaster and risk management); Theme III Social 
development (8. Health, 9. Education, 10. Gender, youth development and sport); Theme IV Infrastructure development (11. Roads, 
public works and transport, 12. ICT, research and development, 13. Energy and mining); Theme V improved governance (14. 
Economic governance, 15. Democratic governance, 16. Public administration)  
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such flexibility has been noted in EC response to changes during the course of 
implementation).  
 Potential impacts of high rates of population growth and climate change should be better 
assessed and understood in preparation of EDF11 CSP. Consideration should be given to 
mainstreaming mitigation measures across EC support sectors. 
 Inception reports, feasibility studies and detailed designs have in some cases, been of 
poor quality resulting in cost and time over-runs and poor quality outputs (in some projects 
consultancy services have been of poor quality – multiple examples in the road transport 
(sub) sector). EUD should allow more time and resources for this detailed preparatory 
work 
 Greater attention should be paid to the actual capabilities of proposed implementers 
(whether government, consultant TA or other) and consideration should be given to 
ensuring a match between implementation needs and available capacities (including 
PIUs). 
 Make full use of the maximum possible implementation periods under the different 
modalities. Many intervention periods have been too short to be able to facilitate desired 
changes and results. Wherever possible and justified by previous good results, and there 
is a continuing need, then possible continuation of support for a subsequent phase should 
be considered. 
 Strengthen coordination and links between programmes and establish and document 
coordination tools. Potential synergies and competing interventions should be identified. 
Similar interventions could be clustered, with exchange of experiences, discussion of 
approaches and lessons learned identified, formalised and applied (e.g. EC sector 
assistance to agriculture should increasingly focus on supporting GoM to create a 
favourable environment for agri-business activities and increased attention on marketing 
and stakeholder coordination issues. Also there should be increasing engagement in social 
practices linked to cash crop development). 
Current discretionary trade and marketing policies are not encouraging for private sector 
development such that EC support for development of trade and market policies (including 
minerals extraction regulatory framework) should be a component of the support portfolio. 
Marketing issues include support to farmers‟ associations with specific focus on organisation 
development. Experience in support of sugar production highlights the importance of social 
processes, social impact analysis and participatory processes in project design, planning and 
M&E. 
Implementation: 
Project programming documentation of Financing Agreements should have specific 
requirements for risk identification, mitigation measures and management. Similar provision 
should be written in to TOR for consultancy services, calls for proposals etc. and such 
requirements should be subject to evaluation in selection of TA and implementers. However, 
such risks and on-going situations which might threaten implementation may require support 
from EUD and/or development partners as being „beyond‟ the reasonable expectation of scope 
of the implementer (such as higher level contacts being necessary to facilitate and activity or 
lack of delivery of agreed commitments by a development partner). To accommodate such 
situations some form of agreement may be necessary setting out the relative responsibilities of 
EUD, implementer (and, possibly, NAO).  
Similarly greater attention must be given to quality of project preparation and design, 
especially in the case of consultancy services. Peer review or similar QA would be desirable. 
This recommendation should be considered in line with „Reforming Technical Cooperation and 
PIUs – Backbone Strategy EC 2008‟ which sets out proposals for project implementation 
arrangements. In essence, getting the implementation logistics correct is as important to 
impacts and outcomes as other, technical, design aspects. 
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R 4 
Review, streamline and strengthen 
M&E systems 
Level: EUD 
Based on Conclusions:  
C6 
Priority: Medium 
Explanation: 
Many of the M&E systems for EC-supported interventions are unsatisfactory. Support 
programmes should undertake base line data collection which is aligned to an M&E system. It 
is a common mistake to create an M&E relatively late in an implementation period in which 
case baseline data is not collected or it does not „fit‟ the M&E system. Monitoring (of results, 
outcomes and impacts, not only of activities) should be carried out at agreed periodicity and in 
compliance with agreed methodology. M&E indicators should increasingly make use of 
national and /or EC standard indicators and monitoring information should feed into higher 
level monitoring systems. PAFs supporting SWAps are arguably more critical than the 
individual project or programme interventions. The use of monitoring information for feedback 
and as a basis for change and flexible management control is also an important issue. Too 
often the data is used only as a record or score card such that attitude change may also be 
necessary.  
Implementation: 
Review PAFs for SWAps (and GBS) looking firstly at the focus of the indicators in terms of 
coverage and relevance to intended results and objectives of support. Secondly consider the 
quality of the monitoring information, „cost‟ and practicality of data collection and possible use 
of „proxies‟. Baseline data should be checked and, as necessary, replaced by a later baseline 
if there are doubts about original baseline data155. Increasing use should be made of national 
and EC standard indicators such that data may be fed into national systems supporting 
MGDS (and wider comparisons may be made). Similar arrangements should apply to all 
project interventions and should be fully documented in programming documents.  
 
 
R 5 
EC sector support should reflect the 
importance of structural changes (such as 
policy development and institutional reform 
and development) by re-focussing technical 
support. 
Level: EUD 
Based on 
Conclusions:  
C7 
Priority: Medium 
Explanation: 
Structural changes continue to be of major importance to development of a number of sectors 
and an essential component of moves towards preparation of SWAps. There is a reluctance 
or inertia by government to change in a number of sectors which is impacting on development 
of sectoral policies and strategies.  
Implementation: 
EC should address these issues more strongly by means of increased attention and effort to 
communication, advocacy for institutional change and support to increased government 
commitment. With regard to lessons learned from past interventions this support should be a) 
included in current EC sector support; b) based on a thorough analysis of existing 
opportunities and underlying assumptions; c) linked to special conditions and programmes in 
sector governance issues.  
                                               
155
 It is not uncommon to find that many baseline indicators are not populated – this information is expected to be gathered only 
during the course of the intervention 
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7.2 Maximising the impacts of SWAps and budget support 
R6  
Launch support to the SWAp in the Road Transport 
(sub) sector (under RTSPSP) subject to confirmation of 
credible and convincing evidence of resolution of 
issues regarding ‘arrears’156. During the first year of 
RTSPSP review and resolve issues regarding PAF, 
programming, axle load control, road safety and rural 
accessibility 
Level: 
EUD 
Based on 
Conclusions:  
PC1, C8 
Priority: Very high  
Explanation: 
i) Very large cost over runs („arrears‟) have been incurred by a few GoM road construction 
contracts (€ 75m) for which budget provision is not available. There are apparently various 
reasons for this situation including poor quality design, political interference, extension of and 
change of scope of contracts without detailed designs being available, poor supervision of 
construction, poor quality of works accepted for payment and contractors‟ claims for additional 
costs although a common feature is poor contract management and lack of control of the 
contract cycle as a whole.  
ii) Programming and prioritisation continues to be weak with most works programming based 
upon a needs based approach with increasing funding deficits during the implementation 
periods of multi-annual programmes, Despite being an effective (and relatively cheap) means 
of reducing accident rates little has been done to improve road safety. Similarly the hugely 
damaging effects of overloaded trucks are well documented, enforcement is possible and 
practical as evinced by other African countries and yet the Malawian system is almost 
completely non-functional. 
Implementation: 
i) The first tranche of budget support is due to go ahead shortly (although this disbursement 
may be delayed as the country is reported by IMF to be off track). This potential delay may 
offer a breathing space to resolve confusion over the quantum of „arrears‟ together with extra-
contractual liabilities which exceed budget provision in the current financial year plus 
preparation of credible plans be government for resolution of current issues plus equally 
credible measures to ensure that the situation is not repeated. 
ii) During the first year of road transport sector budget support (RTSPSP): i) review PAF 
(definition of indicators, methodologies, periodicity, reporting; ii) consider the introduction of a 
variable tranche indicator for axle load control; iii) review programming and annual work plans 
for FY 2011/2012 and FY2012/2013 including the „balance‟ of work plans between 
construction and maintenance; iv) advocate initiation of road safety measures and v) continue 
to advocate greater consideration of threats to rural accessibility 
 
                                               
156
 It should be stressed that these huge „arrears‟ have accrued from a relatively small number of capital investment projects. Smaller 
value maintenance contracts make up the majority of numbers of contracts but represent a much smaller value. 
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R 7 
EC support to PRBS and 
participation in the CABS forum 
should continue 
Level: EUD 
Based on Conclusions:  
PC1, C8, C13 
Priority: Medium 
Explanation: 
General budget support should not be considered as a programme (or as a sort of focal 
sector) but rather as an aid modality contributing to national poverty reduction strategies with 
limited potential sustainability and influence in economic stabilisation. The balance and 
linkage between GBS and SBS157 should be considered to ensure coherence and best 
leverage through dialogue at sector levels and through CABS.  
Implementation: 
EC participation in the CABS forum should continue and be strengthened including coverage 
of governance issues and political dialogue under Article 8 of Cotonou Agreement and/or 
Article 7 of the Joint Framework. Implementation of budget support does not necessarily imply 
that all available funds should be thus disbursed. A project approach for linked issues (e.g. 
technical assistance service contracts or PEs in support of institutional capacity or PFM 
reform) could be appropriate although the April 2011 GoM circular phasing out all PIUs could 
represent a threat to implementation activities in general.  
 
7.3 Management of modalities 
R 8 
Critically examine EC and EDF 
procedures with a view to making 
them more practical and more user 
friendly 
Level: 
EuropeAid 
(HQ), EUD 
Based on Conclusions:  
PC2 
Priority: Very high 
Explanation: 
The need for accountability and transparency of procedures for implementation modalities is 
fully appreciated but the use of certain modalities – especially EDF procurement procedures 
and programme estimates – is proving to be a major constraint to implementation. Availability 
of adequate capacity for handling of implementation modalities should be a pre-requisite for 
project launch. Further, consideration should be given as to whether such frequent 
modifications to PRAG, especially when changes are only procedural rather than legally 
binding, are really essential. Finally, some level of local derogation or qualified judgement in 
interpretation and enforcement of procedures should be granted.  
Implementation: 
If it really is impossible to relax the PRAG administration procedural and accounting 
requirements or permit some element of informed judgement in interpretation of rules and 
regulations then more timely training and more frequently is urgently required. If this is not 
practical in all cases then arrangements should be made to make available manifestly 
qualified and experienced assistance to EUD and implementers to manage implementation 
procedures. Regarding EDF procurement procedures the logic behind insistence upon such 
procedures as opposed to use of national procedures (with conventional arrangements for 
financial, technical and procurement audits) should be re-thought 
 
                                               
157
 There are no procedural differences between GBS and SBS – both are direct, untargeted budget support transferred to national 
treasury accounts 
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R 9 
Consider the value of ‘visibility’ and 
‘EC added value’ and negative 
results of detrimental linkage to 
modality issues  
Level: EUD, 
EuropeAid 
(HQ) 
Based on Conclusions:  
C9 
Priority: Very high 
Explanation: 
The key point here is consideration of what the value and/or purpose of visibility is expected to 
be and what it is in actuality. Is it a matter of information (sign boards of project sites or decals 
on cars), gratification or publicity? Is there some element of potential leverage into dialogue 
with government or other donors? But what is the impact of detrimental visibility on these 
other potential „benefits‟? It is suggested that negative perceptions (from disappointing 
implementation experiences as a result of difficulties with EC implementation modalities and 
EDF procurement procedures) are certainly not cancelling out positive perceptions (large 
development resources, wide national coverage geographically and sectorally) but they do 
represent a considerable counter balance. 
Implementation: 
In the absence of resolution of administrative problems with EDF procedures mitigation 
measures can only be palliative (better and more training in use of these procedures plus 
increased resources being made available for management of said procedures), evasive 
(adoption of other modalities to avoid intrinsic procedural difficulties) or informative 
(explanation of the problems and proposed measures being taken to facilitate 
implementation). Whether any or all of these measures would reassure sceptical development 
partners is a moot point. 
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7.4 Aspects of governance 
R 10 
During the course of implementation 
of the proposed EDF10 Democratic 
Governance Programme consider 
additional aspects regarding NICE, 
support to formal and informal 
justice sub-sectors and NSA capacity 
building  
Level: EUD 
Based on Conclusions:  
C10, PC4 
Priority: Very high 
Explanation: 
i) The survival of NICE is at risk. Although GoM has reportedly allocated MWK30M (approx. 
€140000) to NICE in early 2011 together with budgetary provision of MWK90M (approx. 
€420000) in FY2011-2012 it is not assured that adequate resources will be made available for 
the proposed transfer of funding from EC to GoM (in comparison EC provision for NICE under 
DGP averages €1.9m/annum over a 4 year period). Equally concerning the non-partisan 
independence of NICE is also threatened. 
ii) Continue support to the formal justice (sub) sector with consideration of the practicality of 
widening coverage to include the „informal‟ sub sector in case of withdrawal of support by DFID 
iii) EDF support achieved little by way of formation of strategic alliances between national 
NGOs and other stakeholders or in capacity building of NSAs. Improved mainstreaming of the 
role of NSAs under DGP could facilitate more strategic intervention roles for civic society. 
Implementation: 
i) Rethink the exit strategy for NICE. Develop a „Plan B‟. If considered necessary EC should 
continue funding under EDF10 (and beyond if needed) in order not only to „protect‟ NICE 
against partisan control, but also ensure that adequate resources are available for operations. 
Whether or not such continued „full‟ funding goes ahead, the EDF10 implementation period 
should be used to energetically rework the NICE business plan including exploration of other 
sources of funding.  
ii) Previous support was hampered by targeting of too many sector institutions and by problems 
in managing of EC implementation modalities. Whilst EDF10 focus has reduced the number of 
impacted sector institutions potential problems with modality management remain. Every effort 
must be made to ensure that adequate management capacity (with detailed knowledge and 
experience of EC modalities) is made available. 
iii) Roles for NSA activities under DGP include monitoring of human rights (persons in custody 
and imprisoned), involvement in restorative justice and other informal justice procedures and 
monitoring of compliance with international treaties and protocols. The mainstreaming of NSAs 
roles including implementation of these activities should be discussed in policy dialogue. Also, 
better management (than EDF9 support) is necessary to avoid repeated under-achievement of 
capacity building objectives. 
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R 11 
Continue and strengthen an over-
arching theme of good governance at 
central and local levels across all 
sectors on EC support 
Level: EUD  
Based on Conclusions:  
PC3, C12 
Priority: High 
Explanation: 
There are considerable similarities between the governance (and economic) situations, 
currently and in 2003 and thus this recommendation is similar to a recommendation made by 
the preceding evaluation of EC Country Strategy in 2003. National development and 
economic growth policies (MGDS I and confirmed in the draft MGDS II) note that good 
governance is a requirement for growth and poverty reduction and this concept is an 
underlying principle of CABS joint framework. Given the current situation continuing support 
to specific services or institutions is arguably the most effective activity but sooner or later 
broader dialogue on themes of governance is essential. Such dialogue in the context of 
budgetary support is probably the most appropriate in terms of leverage and context.  
Implementation: 
It is now reported that IMF has declared the country off track. This could lead to a suspension 
of budget support. In such circumstances it is suggested that presumed intensified dialogue 
between GoM and funding agencies should include both economic and democratic 
governance principles. 
 
7.5 Regional integration 
R 12 
EUD should initiate bi-national linkages with the 
Maputo and Lusaka EUDs (i.e. 
Malawi/Mozambique and Malawi/Zambia) to 
ensure choreography of EC support and 
advocate consistency of national strategies and 
priorities. 
Level: EUDs 
(Malawi, 
Mozambique, 
Zambia) 
Based on 
Conclusions:  
PC5 
Priority: High 
Explanation & Implementation: 
 These proposed bi-lateral linkages are not intended to supplant regional programmes and 
structures (which have not proven to be very effective in any case) but rather to ensure the 
best possible consistency of potential EC support to the new developments from Tete 
Province to Nacala port - as Lusaka is the HQ for COMESA it is possible that such 
conventional regional linkages might actually be enhanced rather than evaded).  
 EC is lead donor in the transport sector in all of these countries and, as such, would be 
expected to take a proactive role not only in such coordination but also in accessing joint 
funding arrangements (such as blending funding e.g. Gt. East Road, Zambia, under the 
EU-Africa ITF) and/or PPP investments. 
 As a complementary issue additional effort should be given to advocacy (and possible 
direct support) to ratification and implementation of regional and international protocols for 
movement of people and goods.  
 EC (in co-operation with other transport sector donors) should offer support to Malawi‟s 
negotiations on investment and development of rail (and linked development of other 
transport sectors) – „direct‟ [i.e. linkage to the Nacala Corridor) and „indirect‟ (leverage of 
such direct investment to other sections of the Malawian rail and road network including 
linkage to the Zambian network at Chipata (and thus to DRC)]. 
 
 
EVA 2007/geo-acp: Evaluation of EC’s co-operation to the Republic of Malawi 2003-10 
ECO Consult – AGEG – APRI – Euronet – IRAM – NCG 
 
78 
R 13 
Respond to developments in EPA 
negotiations (through TCF) 
Level: EUD 
Based on Conclusions:  
C13 
Priority: Medium 
Explanation: 
Despite the previous problems of support to the National EPA Secretariat EC has a continuing 
responsibility to facilitate and support EPA negotiations. Offers of such support at national level 
should be demand driven following resolution of the current impasse.  
Implementation 
EPA negotiations, undertaken at regional (ESA) grouping, continue to be stalled. EC has made 
additional funding available under EDF10 but not specifically for mitigation measures (which 
are perceived to be significant at national level). Progress appears to depend upon resolution 
of contrary perceptions regarding mitigation measures (responsibility, estimation of costs and 
funding). 
 
 
R 14 
Consider what specific (added) value current 
EC brings to support to competitiveness, 
economic development and related reform as 
facilitation of regional integration 
Level: EUD 
Based on 
Conclusions:  
C15 
Priority: Medium 
Explanation: 
Given the current shortcomings in institutional capacity and lack of national engagement in 
development of sector policies and strategies, the current concentration of effort on sector 
institutions and the use of contribution and administrative agreements is a pragmatic response. 
However, these institutional shortcomings make movement towards a SWAp difficult whilst also 
leaving on-going and proposed support initiatives without a policy context. It is not clear what 
particular value current EC support brings to the sector.  
Implementation: 
Continue efforts at improving sector dialogue with the objective of updating sector policies and 
strategies using movement towards a SWAp as a framework for activities rather than a defined 
timetable. Concentrate EC support on sector institutions using contribution and administrative 
agreements – only consider other modalities after manifest improvement in institutional 
capacities. Continue advocacy for greater government engagement and leadership.  
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7.6 Cross-cutting issues 
R 15  
Review and strengthen 
mainstreaming of cross-cutting 
issues 
Level: EUD 
Based on Conclusions:  
C15 
Priority: Medium 
Explanation: 
Historically EC support to Malawi did not mainstream cross cutting issues (which were loosely 
identified and variously defined in any case). Coverage was perfunctory and only as a 
necessary formality required by guidelines. Even when a cross cutting issue was identified at 
intervention design stage coverage did not continue to any great extent into implementation. 
However, this formulaic approach began to change during the course of EDF8 and EDF9 but 
not to the same extent in all sectors. At present coverage varies from best practise to neglect 
but those examples of good practise could be shared with other programmes. 
Implementation: 
A first step is to clearly define what is considered to be a cross-cutting issue, followed by 
consideration of how the issue is to be realistically addressed (incorporated into all support 
sectors certainly, but some issues may be addressed by explicit coverage as a dedicated area 
of support). The point is to go beyond the perfunctory mechanistic „bolt on‟ or afterthought 
treatment which is no more than a necessary formality. Given the moves towards SWAps 
across many sectors a reasonable starting point would be advocacy for adequate 
mainstreaming in sector (and national) policies and strategies and ensuring consistently 
adequate coverage in sector support programming and implementation. There are a number of 
lessons which may be learned (good and bad) from examination of previous and on-going EC 
support interventions. Additional measures could include raising coverage of cross-cutting 
issues results level in the log frame with appropriate indicators, allocation of an earmarked 
budget item and dedicated project staff and an M&E system with appropriate indicators (e.g. 
gender disaggregated data, female headed or HIV/AIDS households, environmental impact 
mitigation measures). 
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7.7 Agriculture and food security 
R 16  
EC support to Agriculture and Food 
security should continue. Special 
emphasis should consider movement 
towards a SWAp, food security of the 
very poor, FISP, agri-business and 
longer implementation periods  
Level: EUD 
Based on Conclusions:  
C16 
Priority: Medium 
Explanation: 
i) Despite the manifest difficulties in sector dialogue the crucial importance of agriculture and 
food security in Malawi preclude any withdrawal from the support to this sector which is 
threatened by potential impacts of high population growth and climate change 
ii) Most EC support to food security has been focussed on the productive population who are 
moderately poor and usually have access to land. Much of the rural population is classed as 
„poor‟ and these interventions have certainly been pro-poor, There is however, an even more 
vulnerable group of „ultra-poor‟ persons who have not been targeted by such support and who 
should be considered in future and on-going FS interventions.  
iii) Significant issues in implementation of FISP continue to be diversification of seeds (not only 
maize), system security, seed quality, targeting of beneficiaries and use of external assessment 
and evaluation. EC should continue to focus on legume seeds and improved quality, 
iv) EC sector assistance should increasingly focus on supporting GoM to create a favourable 
environment for agri-business and increase attention to marketing and stakeholder coordination 
in support interventions which enhance engagement in social processes around support to 
cash crop development 
v) EC support to agriculture and food security should more realistically respond to the time 
needed to achieve sustainable results (at least 5 years). 
Implementation: 
i) Development of a SWAp (long term perspective) should involve EC contribution to the 
ASWAp-SP multi-donor trust fund as an interim measure; building upon international 
experience and lessons learned (good and bad – e.g. PROAGRI in Mozambique). Support to 
capacity building under ASWAp-SP should include CFA and identification of key capacity 
needs and continuing efforts to nurture dialogue and advocate positive government 
engagement, leadership and dialogue. 
ii) Food security interventions involving the most vulnerable population groups should be 
developed to a greater extent under FS2010 AAP. 
iii) Special conditions should ensure clear selection criteria for beneficiaries targeting the most 
vulnerable and that regular external evaluations are specified. There should be consideration 
that many of the most vulnerable do not have access to land and that in these situations further 
use of cash transfers in the context of the MTR/MDG initiative could be considered. 
iv) Current policies covering discretionary trade and marketing do not facilitate or encourage 
private sector development and thus EC support to development of trade and market policies in 
general, and for support to crop production in particular, should be included in the EC support 
portfolio. Marketing issues including support to farmers‟ associations need continuing and 
greater attention with focus on organisation development to build capacities and viable 
organisations. Social impact analysis and participatory processes in project design, planning 
and M&E should be emphasised when supporting growth through export crop development. 
v) As examples from other countries show (e.g. Liberia, Sierra Leone) it is possible under EDF 
procedures to set up projects with implementation periods of up to 5 years. Wherever needed, 
practicable and justified by good results from a preceding phase, possibilities for a continuation 
phase should be explored (together with possible replication elsewhere) for further 
development and consolidation of results.  
 
